



Cormac Community Programme
Penwith
Community Network Area
Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
**A CORNWALL
COUNCIL COMPANY**

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Penzance Town Deal Causewayhead	424 days	January 25	September 26	Town Deal	Penwith	Penzance Promenade	Various
The Ropewalk Footway resurfacing	12 days	May 25	October 26	Footway Works	Penwith	Penzance Promenade	Not Required
Sancreed new bridleway pedestrian footbridge	21 days	May 25	September 26	Environmental Capital Safety Works	Penwith	Land's End	Not Required
Longrock Bus Depot Construction Phase 2	262 days	August 25	September 26	Major Schemes	Penwith	Long Rock Marazion & St Erth	Various
St Ives Town Deal The Malakoff Phase 2 Landscaping	218 days	October 25	August 26	Town Deal	Penwith	St Ives East Lelant & Carbis Bay	Various
Penzance Town Deal Coinagehall	215 days	January 26	November 26	Town Deal	Penwith	Penzance Promenade	Various
Mounts Bay School scheme	38 days	July 26	September 26	Footway Works	Penwith	Ludgvan Madron Gulval & Heamoor	Road Closure
Treen Drainage	5 days	August 26	August 26	Drainage Maintenance	Penwith	Land's End	Not Required
Longrock	10 days	August 26	September 26	Surfacing	Penwith	Long Rock Marazion & St Erth	Not Required
Madron Cemetery surface repairs	21 days	September 26	September 26	Environmental Capital Safety Works	Penwith	Ludgvan Madron Gulval & Heamoor	Not Required
Railings Truro Leats	2 days	September 26	September 26	Signs	Penwith	Ludgvan Madron Gulval & Heamoor	Not Required
Root damage Alexandra Road	5 days	September 26	September 26	Footway Works	Penwith	Truro Boscawen & Redannick	Sign Light and Guarding
Heyworths Building Retaining Wall railing repairs	3 days	September 26	September 26	Structures Maintenance	Penwith	Penzance Promenade	Temporary Traffic Lights
Mousehole Harbour Sea Wall Railing repairs	5 days	September 26	September 26	Structures Maintenance	Penwith	Mousehole Newlyn & St Buryan	Temporary Traffic Lights
Mousehole Harbour Sea Wall Railing repairs	5 days	September 26	September 26	Structures Maintenance	Penwith	Mousehole Newlyn & St Buryan	Not Required
Penzance Promenade Sea Wall storm damage	5 days	September 26	September 26	Structures Maintenance	Penwith	Penzance Promenade	Not Required
Ponsondane Brook Footbridge Replace deck panels	1 day	September 26	September 26	Structures Maintenance	Penwith	Penzance Promenade	Not Required
Carnyorth, St Just	1 days	September 26	September 26	Surfacing	Penwith	Penzance East	Not Required
Madron Church Bellair Road	2 days	September 26	September 26	Tree Works	Penwith	Land's End	Give and Take
Bejew Dip bejew	5 days	September 26	September 26	Patching	Penwith	Ludgvan Madron Gulval & Heamoor	Road Closure
Porthminster and Bameluz Beach Steps	8 days	September 26	September 26	Environmental Capital Safety Works	Penwith	Land's End	Road Closure
Cattle Market Helston Granite Post Repairs	1 day	October 26	October 26	Signs	Penwith	Land's End	Road Closure
Wheal Kitty road repairs	5 days	October 26	October 26	Verge Maintenance	Penwith	St Ives East Lelant & Carbis Bay	Not Required
Parade Hill to Parc An Gate, Mousehole	20 days	October 26	October 26	Surfacing	Penwith	Helston South & Meneage	Temporary Traffic Lights
B3306 Drainage phase 2	5 days	November 26	November 26	Drainage Maintenance	Penwith	St Ives East Lelant & Carbis Bay	Road Closure
Perranuthnoe	7 days	November 26	December 26	Surfacing	Penwith	Mousehole Newlyn & St Buryan	Road Closure
						Land's End	Road Closure
						Long Rock Marazion & St Erth	Road Closure