

CORMAC				Cormac Community Programme Penwith Community Network Area Please direct any enquiries to enquiries@cornwallhighways.co.uk		 A DIVISION OF CORSERV A CORNWALL COUNCIL COMPANY	
Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Drainage Tredrea Lane	3 days	November - 2025	November - 2025	Drainage Defects	Penwith	Long Rock Marazion & St Erth	Road Closure
St Buryan Lamorna Paul vegetation clearance clapper bridge repair stepscases installation	21 days	November - 2025	November - 2025	Vegetation Clearence	Penwith	Mullion & St Keverne	Not Required
Penzance Renewal of signs	8 days	November - 2025	November - 2025	Signs	Penwith	Penzance Promenade	Not Required
Folly Field Sea Defence Revetment	12 days	November - 2025	November - 2025	Environment Capital Property	Penwith	Long Rock Marazion & St Erth	Not Required
Penzance to Lands End Highway Maintenance Works	19 days	October - 2025	November - 2025	Strategic & Main Road Maintenance	Penwith	Land's End	Stop and Go
St Pauls Church Tree Works	1 day	November - 2025	November - 2025	TREES (RURAL)	Penwith	Ludgvan Madron Gulval & Heamoor	Not Required
Tactile Slabs Market Jew Street	2 days	November - 2025	November - 2025	Footway Schemes	Penwith	Penzance Promenade	Not Required
St Peters Hill Car Park Newlyn Wall repairs	9 days	November - 2025	November - 2025	Structures Maintenance	Penwith	Mousehole Newlyn & St Buryan	Not Required
St Ives Town Deal Halsetown	152 days	May - 2025	November - 2025	Major Works	Penwith	St Ives East Lelant & Carbis Bay	Various
St Ives Town Deal Library Corner Signage	43 days	October - 2025	November - 2025	Major Works	Penwith	St Ives East Lelant & Carbis Bay	Various
Penzance Town Deal Causewayhead	261 days	January - 2025	December - 2025	Major Works	Penwith	Penzance East	Road Closure
Bejew Dip surface repair works	3 days	January - 2026	January - 2026	Patching	Penwith	Land's End	Road Closure
Crowlas Ludgvan Footway Scheme	19 days	December - 2025	January - 2026	Footway Schemes	Penwith	Ludgvan Madron Gulval & Heamoor	Various (See Notes)
Penzance Promenade Sea Wall storm damage	5 days	January - 2026	January - 2026	Structures Maintenance	Penwith	Penzance Promenade	Not Required
Sennen Area Signage replacement	1 day	January - 2026	January - 2026	Signs	Penwith	Land's End	Stop and Go
Penzance Town Deal Market Jew Street	154 days	July - 2025	January - 2026	Major Works	Penwith	Penzance East	Various
Tregenna Terrace Retaining Wall Clear vegetation	2 days	February - 2026	February - 2026	Structures Maintenance	Penwith	St Ives East Lelant & Carbis Bay	Road Closure
Mount House Retaining Wall parapet repairs	3 days	February - 2026	February - 2026	Structures Maintenance	Penwith	Long Rock Marazion & St Erth	Road Closure
Wharf Road Sea Wall St Ives	12 days	January - 2026	February - 2026	Structures Maintenance	Penwith	St Ives East Lelant & Carbis Bay	Basic Layout
Penzance Town Deal Works Jennings St & New Town Lane	500 days	April - 2024	February - 2026	Major Works	Penwith	Penzance Promenade	Various
Relubbus Bridge West	5 days	March - 2026	March - 2026	Demand Maintenance	Penwith	Crowan Sithney & Wendron	Road Closure
Penzance Town Deal Market Place	130 days	October - 2025	March - 2026	Major Works	Penwith	Penzance Promenade	Various
St Ives Town Deal The Malakoff Phase 2 Landscaping	173 days	October - 2025	May - 2026	Major Works	Penwith	St Ives East Lelant & Carbis Bay	Not Required
Longrock Bus Depot Construction Phase 2	238 days	August - 2025	June - 2026	Major Works	Penwith	Long Rock Marazion & St Erth	Not Required