
 
PHASE ONE  
Commencing mid- October 2018, this will include the set-up of our compound and the 
establishment of the both the works platform and pile support system at the pier head. 
Following this excavation of sand will begin to enable rock-trenching, the latter of which 
can take place only at low water.  
 
PHASE TWO  
Sheet piles will be suspended from the top of the pier and concrete pumped in to the 
trenches that have been cut around the end and the north side of the pier. For 
approximately four weeks, concrete pours will take place every two to four days, each 
lasting around four hours. Every half an hour, there will be a changeover of tanker, 
allowing a brief opportunity for vehicles to access North Quay Hill and the Fly Cellars. 
Advance notice signs will be put in place to advise of the delays. Please do not park on 
North Quay Hill when pours are taking place.  
 
PHASE THREE 
Once the new sheets are installed in the harbour bed, the void behind will be filled with 
concrete. This will take approximately five days and once again there will be a changeover 
of tanker around every half an hour, when vehicles will be able to access North Quay Hill 
and the Fly Cellars. 
 
Following this, temporary support structure for the pile-cap itself will be assembled on top 
of the new sheet piles. This will add security to the new structure and strengthen it for the 
future. There will be one full day when access to the fly cellars will be obstructed whilst the 
final and continuous concrete pour takes place.  
 
PHASE FOUR 
The pile capping system is allowed to cure, whilst fenders are added for extra durability, 
plus the installation of bollards and handrails.  
 
PHASE FIVE 
Demobilise from site 
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