

CORMAC

Cormac Community Programme

Penwith
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Penzance Town Deal New Road Newlyn	107 days	November-2024	April-2025	Major Scheme	Penzance East	Various
Trewella Lane Relubbus Patching	3 days	March-2025	April-2025	Minor Works	Long Rock Marazion & St Erth	Some Carrigeway Incursion (SLGI)
Rural 101 R1 Zennor 25.26	18 days	March-2025	April-2025	Cyclic & Rural Maintenance	Mousehole Newlyn & St Buryan	Not Required
Penzance Town Deal Causewayhead	65 days	January-2025	April-2025	Major Scheme	Penzance East	Various
Signs Lelant Downs	1 day	April-2025	April-2025	Signs	St Ives East Lelant & Carbis Bay	Not Required
Ludgvan 103/55/2 x2 replacement 1 new oak boardwalk	3 days	April-2025	April-2025	Environment Programmed	Ludgvan Madron Gulval & Heamoor	Not Required
Madron adjacent to footpath and allotments near to War memorial	1 day	April-2025	April-2025	TREES (RURAL)	Ludgvan Madron Gulval & Heamoor	Not Required
Porthminster Beach Premises	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	St Ives East Lelant & Carbis Bay	Not Required
MORRAB GARDENS Pruning	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Penzance Promenade	Not Required
Heabrook Parc	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Penzance East	Not Required
Sancreed 117/43/1 BOAT surface repair	3 days	April-2025	April-2025	Environment Reactive	Four Lanes Beacon & Troon	Not Required
Land at Zimmermans	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Mousehole Newlyn & St Buryan	Not Required
Gully Ponsandane	3 days	April-2025	April-2025	Drainage Defects	Penzance East	Basic Layout
Rosehill meadow Ramps	4 days	April-2025	April-2025	Patching	Ludgvan Madron Gulval & Heamoor	Some Carrigeway Incursion (SLGI)
Abbey Slipway Surfacing Repairs	3 days	April-2025	April-2025	Structures Maintenance	Penzance Promenade	Road Closure
TRUNGLE MOOR	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Mousehole Newlyn & St Buryan	Not Required
Madron 104/2/1 new 4.5m oak footbridge	4 days	April-2025	May-2025	Environment Programmed	Ludgvan Madron Gulval & Heamoor	Not Required
Josephs Lane Drainage	2 days	April-2025	May-2025	Drainage Schemes	Ludgvan Madron Gulval & Heamoor	Temporary Traffic Lights
Newlyn Coombe Timber Fence	2 days	May-2025	May-2025	Minor Maintenance	Mousehole Newlyn & St Buryan	Temporary Traffic Lights
Bay to Bay Newlyn	2 days	May-2025	May-2025	KERBS & FOOTWAYS (Infrastructure)	Mousehole Newlyn & St Buryan	Various (See Notes)
Ross Swing Bridge Temporary Joint Repairs	5 days	May-2025	May-2025	Bridge Works	Penzance Promenade	Road Closure
Raginnis drainage	5 days	May-2025	May-2025	Drainage Defects	Mousehole Newlyn & St Buryan	Road Closure
St Levan 115/16/2 install replacement oak boardwalk	1 day	May-2025	May-2025	Environment Programmed	Land's End	Not Required
Mount Bay Academy schools and barriers	1 day	May-2025	May-2025	Signs	Ludgvan Madron Gulval & Heamoor	Not Required
The Ropewalk Footway resurfacing	19 days	May-2025	May-2025	Footway Schemes	Penzance Promenade	Temporary Traffic Lights
Penzance Promenade Sea Wall storm damage	10 days	June-2025	June-2025	Structures Maintenance	Penzance Promenade	Not Required
Relubbus Bridge West	4 days	June-2025	June-2025	Demand Maintenance	Crowan Sithney & Wendron	Temporary Traffic Lights
Drainage St Levan School	3 days	June-2025	June-2025	Drainage Schemes	Ludgvan Madron Gulval & Heamoor	Some Carrigeway Incursion (SLGI)
Branwell Lane Penzance FH	1 day	June-2025	June-2025	Other county Council	Penzance East	Temporary Traffic Lights
St Anthony's Gardens Penzance	145 days	January-2025	June-2025	Major Scheme	Penzance East	Various
C0167 Boscathnoe Lane, Heamoor	3 days	August-2025	August-2025	Surfacing	Ludgvan Madron Gulval & Heamoor	Road Closure
St Ives Town Deal The Malakoff Phase 1	150 days	March-2025	September-2025	Major Scheme	St Ives East Lelant & Carbis Bay	Various