



Cormac Community Programme

Cornwall South
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
St Andrews Wetland Tree hedge trimming on highway	1 day	November - 2025	November - 2025	TREES (RURAL)	Cornwall South	Fowey Tywardreath & Par	Temporary Traffic Lights
Tregiskey St Austell Mevagissey Traffic Regulation Order	4 days	November - 2025	November - 2025	Road Marking Handlay	Cornwall South	Mevagissey & St Austell Bay	Stop and Go
Porthpean Hospital sign	1 day	November - 2025	November - 2025	Signs	Cornwall South	St Mewan & Grampound	Basic Layout
Porthpean Road one way signs	1 day	November - 2025	November - 2025	Signs	Cornwall South	Mevagissey & St Austell Bay	Not Required
Bugle gully repairs	2 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	Roche & Bugle	Multi Way Lights
Tregiskey crossroad sign replacement	1 day	November - 2025	November - 2025	Signs	Cornwall South	Mevagissey & St Austell Bay	Not Required
St Pirans Close sign replacements	1 day	November - 2025	November - 2025	Signs	Cornwall South	St Austell Poltair & Mount Charles	Basic Layout
Dowgas sign replacements	1 day	November - 2025	November - 2025	Signs	Cornwall South	St Stephen-In-Brannel	Basic Layout
Bugle multi use trail siding works	2 days	November - 2025	November - 2025	Kerbs & Footways	Cornwall South	Roche & Bugle	Not Required
Par Area Tree Works	1 day	November - 2025	November - 2025	TREES (RURAL)	Cornwall South	Fowey Tywardreath & Par	Temporary Traffic Lights
Parkandillick siding and grip cleaning	2 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	St Dennis & St Enoder	Temporary Traffic Lights
Four Turnings Bolthole Improvemnets	1 day	November - 2025	November - 2025	Drainage Defects	Cornwall South	Fowey Tywardreath & Par	Road Closure
Bridge Street Growth Clearance	1 day	September - 2025	November - 2025	Vegetation Clearance	Cornwall South	St Blazey	Temporary Traffic Lights
Tregiskey ditching	1 day	November - 2025	November - 2025	Drainage Defects	Cornwall South	Mevagissey & St Austell Bay	Temporary Traffic Lights
Mevagissey Surfacing	4 days	November - 2025	November - 2025	Machine Surfacing	Cornwall South	Mevagissey & St Austell Bay	Road Closure
St Dennis ditching and siding	4 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	St Dennis & St Enoder	Road Closure
Carrickowel Point Environment Works	2 days	November - 2025	November - 2025	Environment Works	Cornwall South	Mevagissey & St Austell Bay	Not Required
Whyncliffe Edge Repairs	2 days	November - 2025	November - 2025	Patching	Cornwall South	Fowey Tywardreath & Par	Road Closure
Par Lane Rain Garden Gully and Veg Maintenance	1 day	November - 2025	November - 2025	Environment Works	Cornwall South	St Blazey	Not Required
Carluddon ditching and siding	1 day	November - 2025	November - 2025	Drainage Defects	Cornwall South	Penwithick & Boscoppa	Temporary Traffic Lights
Lower Sticker drainage replacement	5 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	St Mewan & Grampound	Road Closure
S278 Works Hill Hay, Fowey (Burrington Est)	88 days	August - 2025	November - 2025	Section 278 Works	Cornwall South	Fowey Tywardreath & Par	Temporary Traffic Lights
Lanjeth drainage	3 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	St Stephen-In-Brannel	Road Closure
Tregear bolt hole replacement	2 days	November - 2025	November - 2025	Drainage Defects	Cornwall South	St Mewan & Grampound	Road Closure
Pentewan trail elms tree works	1 day	November - 2025	November - 2025	TREES (RURAL)	Cornwall South	Mevagissey & St Austell Bay	Temporary Traffic Lights
High Street siding works	2 days	December - 2025	December - 2025	Drainage Defects	Cornwall South	St Austell Central & Gover	Temporary Traffic Lights
Rawlings Lane Kerbing	2 days	December - 2025	December - 2025	Kerbs & Footways	Cornwall South	Fowey Tywardreath & Par	Road Closure
Traviscoe ditching and siding	4 days	December - 2025	December - 2025	Drainage Defects	Cornwall South	St Stephen-In-Brannel	Temporary Traffic Lights
Eden Project Signs	1 day	December - 2025	December - 2025	Signs	Cornwall South	St Blazey	Multi Way Lights
Pennys Lane HGV Sign	1 day	December - 2025	December - 2025	Signs	Cornwall South	Fowey Tywardreath & Par	Multi Way Lights
Mevagissey roundabout signs	1 day	December - 2025	December - 2025	Signs	Cornwall South	St Austell Central & Gover	Not Required
Ruddlemoor Trethowel New Posts	1 day	December - 2025	December - 2025	Signs	Cornwall South	Penwithick & Boscoppa	Not Required
Dabryn Way footway siding	1 day	December - 2025	December - 2025	Ploughing - Capital	Cornwall South	St Stephen-In-Brannel	Not Required
Carluddon damage keep left bollard	1 day	December - 2025	December - 2025	Signs	Cornwall South	Penwithick & Boscoppa	Not Required
Penhale Damaged keep left bollard	1 day	December - 2025	December - 2025	Signs	Cornwall South	Penwithick & Boscoppa	Not Required
Terras siding and jetting	1 day	December - 2025	December - 2025	Drainage Defects	Cornwall South	St Stephen-In-Brannel	Temporary Traffic Lights
Wesley Court bollard	1 day	December - 2025	December - 2025	Signs	Cornwall South	Mevagissey & St Austell Bay	Not Required
Levalsa Meor bend sign	1 day	December - 2025	December - 2025	Signs	Cornwall South	St Mewan & Grampound	Temporary Traffic Lights
Mevagissey sign replacements	1 day	November - 2025	December - 2025	Signs	Cornwall South	Mevagissey & St Austell Bay	Not Required
Kingfisher Drive siding of footway	1 day	December - 2025	December - 2025	Ploughing - Capital	Cornwall South	St Austell Bethel & Holmbush	Not Required
Tregorrick Siding and ditching	1 day	December - 2025	December - 2025	Drainage Defects	Cornwall South	St Mewan & Grampound	Not Required
Greensplat Drainage repair	5 days	December - 2025	December - 2025	Drainage Schemes	Cornwall South	Penwithick & Boscoppa	Multi Way Lights
Porthpean ditching and siding	1 day	December - 2025	December - 2025	Drainage Defects	Cornwall South	Mevagissey & St Austell Bay	Not Required
20mph St Austell Mevagissey	1 day	January - 2026	January - 2026	Signs	Cornwall South	Mevagissey & St Austell Bay	Basic Layout
Britt to st blazey footway siding	4 days	January - 2026	January - 2026	Kerbs & Footways	Cornwall South	St Blazey	Multi Way Lights
Whitehouse Finger Post Repainting	2 days	January - 2026	January - 2026	Signs	Cornwall South	Fowey Tywardreath & Par	Not Required
Highway Maintenance St Austell Road Siding	1 day	January - 2026	January - 2026	Ploughing - Capital	Cornwall South	St Austell Central & Gover	Multi Way Lights
Coliza Hill to Sticker siding of footway	4 days	January - 2026	January - 2026	Ploughing - Capital	Cornwall South	St Mewan & Grampound	Various (See Notes)
Footway Resurfacing Bell Hill Gorran Haven	19 days	January - 2026	February - 2026	Drainage Defects	Cornwall South	Mevagissey & St Austell Bay	Road Closure
Footway Works Portheast Way Gorran Haven Northside Footway	33 days	January - 2026	February - 2026	Kerbs & Footways	Cornwall South	Mevagissey & St Austell Bay	Basic Layout
Footway Works Portheast Way Gorran Haven Carriageway Works	33 days	January - 2026	February - 2026	Kerbs & Footways	Cornwall South	Mevagissey & St Austell Bay	Basic Layout
Gerrans 31 Construction PROW Capital Safety	19 days	February - 2026	February - 2026	Environment Capital Property	Cornwall South	St Goran Tregony & the Roseland	Not Required
Greymare Hill Lostwithiel Mechanical Works	5 days	February - 2026	February - 2026	Drainage Defects	Cornwall South	Lostwithiel & Lanreath	Road Closure
Footway Works Portheast Way Gorran Haven Southside Footway	26 days	March - 2026	March - 2026	Kerbs & Footways	Cornwall South	St Goran Tregony & the Roseland	Road Closure
Tucoyse Hill drainage	1 day	March - 2026	March - 2026	Drainage Defects	Cornwall South	St Mewan & Grampound	Road Closure
Old Pound patching	2 days	March - 2026	March - 2026	Patching	Cornwall South	St Stephen-In-Brannel	Road Closure
Old Forge Kilkhampton Drainage Schemes	19 days	February - 2026	March - 2026	Drainage Schemes	Cornwall South	Stratton Kilkhampton & Morwenstow	Various (See Notes)
Trewoon fencing repairs	2 days	March - 2026	March - 2026	Safety Fencing	Cornwall South	St Mewan & Grampound	Temporary Traffic Lights
Biscovey Road Ditching	1 day	March - 2026	March - 2026	Drainage Defects	Cornwall South	St Blazey	Road Closure
Bawdoew Farm Lostwithiel Ditching Works	6 days	February - 2026	March - 2026	Drainage Defects	Cornwall South	Lostwithiel & Lanreath	Road Closure