



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Highways and Construction Works							
Blaka Lane, Davidstow - Fencing	1 d	Sep 2020	Sep 2020	Minor Works (MCRE)	Camelford	Camelford	Not Required
B3266 O/S Higher Worthyvale Farm - Jetting & CCTV	1 d	Sep 2020	Sep 2020	Drainage Maintenance	Tintagel	Tintagel	Stop and Go
Rural 301 R6 Michaelstow to Pencarrow	13 d	Sep 2020	Oct 2020	Cyclic Maintenance	Camelford	St Teath and St Breward	Not Required
Rural 302 R5 St Clether	11.5 d	Sep 2020	Oct 2020	Cyclic Maintenance	Camelford	Camelford	Not Required
Rural 304 R1 St Breward	12.5 d	Oct 2020	Oct 2020	Cyclic Maintenance	Camelford	St Teath and St Breward	Not Required
Rural 302 R6 Davidstow	14.5 d	Oct 2020	Oct 2020	Cyclic Maintenance	Camelford	Camelford	Not Required
Ringford Farm to Trebyla - Pipe Repair	3 d	Oct 2020	Oct 2020	Drainage Maintenance	Camelford	Tintagel	Road Closure
Anneth-cor-yn, Trelash - Footway Repair	1 d	Oct 2020	Oct 2020	Kerbs and Footways	Tintagel	Tintagel	Not Required
No. 2 Old Road, Boscastle - Wall Repair	5 d	Oct 2020	Oct 2020	Minor Works (MCRE)	Boscastle	Tintagel	Road Closure
Molesworth Street, Tintagel - Capital Footway	4 d	Oct 2020	Oct 2020	Kerbs and Footways	Tintagel	Tintagel	MWTL (3 Way Signals)
Wadebridge, Camelford, Marshgate - Principal Road Maintenance	5 d	Oct 2020	Oct 2020	Cyclic Maintenance	Camelford	Camelford	Lane Closure
Rural 302 R7 Camelford	10 d	Oct 2020	Nov 2020	Cyclic Maintenance	Camelford	Camelford	Not Required
A39 High Street, Valley Truckle - Capital Footway	10 d	Nov 2020	Nov 2020	Kerbs and Footways	Camelford	Camelford	Road Closure
Bowthick Hill, Delabole - Drainage Repair	5 d	Dec 2020	Dec 2020	Drainage Maintenance	Delabole	Tintagel	Road Closure
Fenterwanson Cottage, St Teath - Drainage	2 d	Jan 2021	Jan 2021	Drainage Maintenance	Camelford	Camelford	Road Closure
Wadebridge, Camelford, Marshgate: Camelford Town - Principal Road Maintenance	1 d	Jan 2021	Jan 2021	Cyclic Maintenance	Camelford	Camelford	Road Closure
Wadebridge, Camelford, Marshgate: A39 Cansford - Principal Road Maintenance	3 d	Jan 2021	Jan 2021	Cyclic Maintenance	Camelford	Camelford	Lane Closure
Wadebridge, Camelford, Marshgate: A39 Allen Valley - Principal Road Maintenance	5 d	Jan 2021	Jan 2021	Cyclic Maintenance	Camelford	Camelford	Road Closure
Boscastle to St Teath: Boscastle Town - Principal Road Maintenance	1 d	Feb 2021	Feb 2021	Cyclic Maintenance	Boscastle	Tintagel	Road Closure
Scheme Delivery							
Tintagel 49 Rocky Valley *return visit	3 d	Sep 2020	Sep 2020	Bridge Works (BSCL)	Tintagel	Tintagel	Not Required
Surfacing							
U6138 The Butts, Tintagel	2 d	Nov 2020	Nov 2020	Resurfacing	Tintagek	Tintagel	Long Delays
U6137 Roughtor Drive, Camelford	2 d	Dec 2020	Dec 2020	Resurfacing	Camelford	Camelford	Long Delays
B3266 Sportsmans Rd, Camelford	5 d	Dec 2020	Dec 2020	Resurfacing	Camelford	Camelford	Road Closure
B3314 Slaughterbridge from B3266 to A39	5 d	Jan 2021	Jan 2021	Resurfacing	Slaughterbridge	Camelford	Road Closure
B3314 Rockhead to Camelford Station	5 d	Jan 2021	Jan 2021	Resurfacing	Camelford	St Teath and St Breward	Road Closure
B3267 St Teath to Westdowns	1 d	Feb 2021	Feb 2021	Resurfacing	St Teath	St Teath and St Breward	Road Closure