



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Highways and Construction Works							
Rural 309 R5 St Dominick	13 d	Sep 2020	Oct 2020	Cyclic Maintenance	Callington	St Dominick Harrowbarrow and Kelly Bray	Not Required
Rural 308 R5 Pillaton	14 d	Sep 2020	Oct 2020	Cyclic Maintenance	Saltash	St Germans and Landulph	Not Required
Rural 305 R5 St Cleer to Pensilva	9 d	Oct 2020	Oct 2020	Cyclic Maintenance	Liskeard	Lynher	Not Required
Rural 309 R6 Harrowbarrow and Calstock	12 d	Oct 2020	Nov 2020	Cyclic Maintenance	Callington	St Dominick Harrowbarrow and Kelly Bray	Not Required
Rural 308 R7 St Ive	10 d	Oct 2020	Nov 2020	Cyclic Maintenance	Callington	Lynher	Not Required
Rural 310 R7 Downgate	12.5 d	Oct 2020	Nov 2020	Cyclic Maintenance	Callington	Lynher	Stop and Go
Rural 309 R7 Gunnislake	10 d	Nov 2020	Nov 2020	Cyclic Maintenance	Callington	Gunnislake and Calstock	Not Required
CNP EDG1632 Caradon The Quay, Calstock - TRO	2 d	Nov 2020	Nov 2020	Community Network Programme	Calstock	Gunnislake and Calstock	Road Closure
School Lane, Harrowbarrow - Minor Patching	1 d	Dec 2020	Dec 2020	Patching	Harrowbarrow	St Dominick Harrowbarrow and Kelly Bray	Road Closure
St Ive, Keason - Minor Patching	1 d	Dec 2020	Dec 2020	Patching	St Ive	Lynher	2WTL (2 Way Signals)
B3257 Station Road, Kelly Bray - Minor Patching	1 d	Dec 2020	Dec 2020	Patching	Kelly Bray	Callington	2WTL (2 Way Signals)
A388 Launceston Road, Callington - Minor Patching	2 d	Dec 2020	Dec 2020	Patching	Callington	Callington	2WTL (2 Way Signals)
Calstock 15 - Drainage & Surfacing	15 d	Jan 2021	Jan 2021	Public Rights of Way (PROW)	Callington	Gunnislake and Calstock	Not Required
Scheme Delivery							
Linkinhorne 3	10 d	Nov 2020	Nov 2020	Public Rights of Way (PROW)	Rilla Mill	Lynher	Not Required