



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Saltash_Walking & Cycling Phase 1b	140 d	Dec 2019	Oct 2020	Transport Infrastructure (TSIN)	Saltash	Saltash East	MWTL (3 Way Signals)
St Stephens Churchyard Wall	15 d	Oct 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	St Stephens	Saltash South	2WTL (2 Way Signals)
Highways and Construction Works							
Rural 307 R5 Trerulefoot Area	10 d	Sep 2020	Oct 2020	Cyclic Maintenance	Saltash	St Germans and Landulph	Not Required
Bellevue Car Park, Saltash - Fencing	5 d	Oct 2020	Oct 2020	Fencing Works	Saltash	Saltash East	Not Required
Rural 307 R1 South Millbrook	10 d	Nov 2020	Nov 2020	Cyclic Maintenance	Torpoint	Rame Peninsula	Not Required
Community Network Programme EDG1631 Fore Street, St Germans - F	5 d	Nov 2020	Nov 2020	Community Network Programme	St Germans	St Germans and Landulph	MWTL (3 Way Signals)
Buller & Sconner Road, Torpint - Dropped access	4 d	Feb 2021	Feb 2021	Kerbs and Footways	Torpint	Torpint East	Give and Take
Scheme Delivery							
Quaintways, Fore Str	1 d	Oct 2020	Oct 2020	Bridge Works (BSCL)	Kingsand	Rame Peninsula	Not Required
Surfacing							
C0004 Military Rd, Tregantle to Rame Cottis	10 d	Nov 2020	Dec 2020	Resurfacing	Torpoint	Rame Peninsula	Road Closure
A374 Trethill lane junction to Anthony village	5 d	Dec 2020	Dec 2020	Resurfacing	Anthony	Rame Peninsula	Convoy Working
C0227 Polbathic to Triffle	5 d	Dec 2020	Dec 2020	Resurfacing	Polbathic	St Germans and Landulph	Road Closure