



Project Name	Probability %	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division
Contracting							
Logans Moor Roundabout A30 Hayle Junction (duplicate 665)	75	240 d	Nov 2019	Oct 2020	Section 278 Works (SCRE)	Hayle	Hayle South
Trewith Car Park St Ives Annual Grass Cutting 2020/21	100	246 d	Apr 2020	Mar 2021	Car Park Works (CARE)	St Ives	St Ives East
King George V Memorial Walk_Helston_Slope Stabilisation	75	40 d	Sep 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	Hayle	Hayle North
The Granary_Hayle Phase 1_Veg Clearance	100	10 d	Sep 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	Hayle	Hayle South
Lelant St Ives Wildflower Verge Sowing Seeds	100	5 d	Oct 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	St Ives	Lelant and Carbis Bay
Highways and Construction Works							
Embla Bridge - Bridge Repairs	100	5 d	Sep 2020	Sep 2020	Bridge Works (BSCL)	Nancladra	St Ives West
Gwinear/Gwithian 49 - Heskyn House, Carnhell Green - Drainage/Surface	100	4 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Carnhell Green	Gwinear; Gwithian and St Erth
Route 102 R7 Hayle - Rural Maintenance	100	2 d	Sep 2020	Oct 2020	Cyclic Maintenance	Hayle	Hayle North
Route 102 R1 Connor Downs - Rural Maintenance	100	8 d	Oct 2020	Oct 2020	Cyclic Maintenance	Connor Downs	Gwinear; Gwithian and St Erth
Route 102 R2 St Erth - Rural Maintenance	100	8 d	Oct 2020	Oct 2020	Cyclic Maintenance	St Erth	Gwinear; Gwithian and St Erth
Bethesda Hill, St Ives - Footpath repairs	100	3 d	Oct 2020	Oct 2020	Drainage Works	St Ives	St Ives East
Hayle Causeway North Sea Wall	100	10 d	Oct 2020	Oct 2020	Structures - Wall Repairs and Maintenance	Hayle	
Sea Lane, Hayle	100	1 d	Oct 2020	Oct 2020	Tree Works	Hayle	Hayle North
St La's Closed Churchyard, St Ives	100	1 d	Oct 2020	Oct 2020	Tree Works	St Ives	St Ives East
Memorial Gardens, St Ives	100	0.5 d	Oct 2020	Oct 2020	Tree Works	St Ives	St Ives East
Church Street, St Erth	100	4 d	Nov 2020	Nov 2020	Drainage Works	St Erth	Gwinear; Gwithian and St Erth
Strawberry Lane, Hayle	100	4 d	Nov 2020	Nov 2020	Drainage Works	Hayle	Hayle South
Trenwith Place West retaining wall - Wall Repairs	100	3 d	Nov 2020	Nov 2020	Structures - Wall Repairs and Maintenance	St Ives	St Ives West
Barnoon Cemetery St Ives - Wall repairs	100	5 d	Nov 2020	Dec 2020	Structures - Wall Repairs and Maintenance	St Ives	St Ives West



TM Type - Primary
TBC
TBC
Various (See Notes)
Some Carriageway Incursion (SLGI)
2WTL (2 Way Signals)
Road Closure
Not Required
Not Required
Not Required
Not Required
Other (See Notes)
MWTL (3 Way Signals)
MWTL (3 Way Signals)
Give and Take
Give and Take
Road Closure
Road Closure
Some Carriageway Incursion (SLGI)
TBC