



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Highways and Construction Works							
Route 105 R1 Lannarth - Rural Maintenance	15 d	Sep 2020	Sep 2020	Cyclic Maintenance	Lannarth	St Keverne and Meneage	Not Required
Route 104 R7 Gweek - Rural Maintenance	12 d	Sep 2020	Sep 2020	Cyclic Maintenance	Gweek	St Keverne and Meneage	Not Required
Coverack North and old sea walls - Sea Wall Repairs	5 d	Sep 2020	Sep 2020	Structures - Wall Repairs and Maintenance	Coverack	St Keverne and Meneage	Not Required
Community Network Programme Cadgwith - Signs	3 d	Sep 2020	Sep 2020	Signs	Cadgwith	Mullion and Grade Ruan	Not Required
Furry Way woods, Helston	1 d	Sep 2020	Sep 2020	Tree Works	Helston	Porthleven and Helston West	Not Required
B3303 Nancegollan Tree Enforcement	6 d	Sep 2020	Sep 2020	Tree Works	Praze an Beeble	Crowan and Wendron	2WTL (2 Way Signals)
Gweek 14 - Bridleway Boardwalk Removal & Footbridge Replacement	1 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Helston	St Keverne and Meneage	Not Required
Crowan 90 - Polcrebo Mine, Nancegollan - Surface repairs	3 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Nancegollan	Crowan and Wendron	Not Required
Mullion 4 Phase 1 - Ghost Hill, Mullion - Vegetation Clearance	2 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Mullion	Mullion and Grade Ruan	Not Required
Cury 6 - Stone Footbridge Repairs	1 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Helston	Mullion and Grade Ruan	Not Required
Helston 26 - Higher Nansloe Farm, Helston - tree removal	1 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	Helston	Porthleven and Helston West	Not Required
Coverack - Drainage works	40 d	Sep 2020	Oct 2020	Drainage Works	Coverack	St Keverne and Meneage	2WTL (2 Way Signals)
Breage 45 - Higher Kenneggy Farm, Rosudgeon - Fencing and gate works	10 d	Sep 2020	Oct 2020	Public Rights of Way (PROW)	Breage	Breage; Germoe and Sithney	Not Required
Penrose South Retaining wall - Wall Repairs	10 d	Oct 2020	Oct 2020	Structures - Wall Repairs and Maintenance	Porthleven	Porthleven and Helston West	Some Carriageway Incursion (SLGI)
Coinagehall Gardens, Helston	1 d	Oct 2020	Oct 2020	Tree Works	Helston	Helston South	Not Required
Crowan 16 - Noonvares, Townsend - Boardwalk replacement	5 d	Oct 2020	Oct 2020	Public Rights of Way (PROW)	Crowan	Crowan and Wendron	Not Required
Landewednack 31 - Mile End, Lizard - Drainage and Structural works	4 d	Oct 2020	Oct 2020	Public Rights of Way (PROW)	Lizard	Mullion and Grade Ruan	Not Required
Mullion 3 - Ghost Hill, Predannack, Mullion - Surfacing & Drainage	8 d	Oct 2020	Nov 2020	Public Rights of Way (PROW)	Mullion	Mullion and Grade Ruan	Not Required
Townshend - Traffic Calming	9 d	Nov 2020	Nov 2020	Community Network Programme	Townshend	Crowan and Wendron	2WTL (2 Way Signals)
Greenbank Terrace, Meneage Road, Helston - Signs	1 d	Nov 2020	Nov 2020	Signs	Helston	Helston South	Priority Working
Tolponds Bridge - Bridge Repairs	1 d	Nov 2020	Nov 2020	Bridge Works (BSCL)	Porthleven	Porthleven and Helston West	Some Carriageway Incursion (SLGI)
Clahar Gardens Bridge - Bridge repairs	10 d	Nov 2020	Nov 2020	Bridge Works (BSCL)	Mullion	Mullion and Grade Ruan	2WTL (2 Way Signals)
Ship Inn Sea Wall - Wall Repairs	5 d	Nov 2020	Nov 2020	Structures - Wall Repairs and Maintenance	Porthleven	Porthleven and Helston West	Road Closure
Porthleven Street Name Plate painting	2 d	Nov 2020	Nov 2020	Signs	Porthleven	Porthleven and Helston West	Not Required
Crowan 100 - New/Replacement Footbridges	15 d	Nov 2020	Nov 2020	Public Rights of Way (PROW)	Crowan	Crowan and Wendron	Not Required
Opposite Rose Cottage Ret Wall, Helford - Wall Repairs	10 d	Nov 2020	Dec 2020	Structures - Wall Repairs and Maintenance	Helford	St Keverne and Meneage	Some Carriageway Incursion (SLGI)
Landewednack 19 - Lighthouse Road, The Lizard - Structures & Waymark	4 d	Dec 2020	Dec 2020	Public Rights of Way (PROW)	Lizard	Mullion and Grade Ruan	Not Required
Breage 79 - Tindene Mine, Millpool - Vegetation Clearance and Structure	10 d	Dec 2020	Dec 2020	Public Rights of Way (PROW)	Breage	Breage; Germoe and Sithney	Not Required
Surfacing							
Trelawney Road, Helston	3 d	Oct 2020	Oct 2020	Resurfacing	Helston	Helston South	Long Delays
Trenethick Avenue & Parc, Helston 20/21	4 d	Nov 2020	Nov 2020	Resurfacing	Helston	Helston North	Road Closure
Cross Street, Helston 20/21	4 d	Nov 2020	Nov 2020	Resurfacing	Helston	Helston South	Road Closure
A394 Furry Way, Helston 20/21	5 d	Nov 2020	Dec 2020	Resurfacing	Helston	Helston South	Road Closure
Belmont Road-Roselidden, Helston 20/21	2 d	Dec 2020	Dec 2020	Resurfacing	Helston	Hayle North	Road Closure