



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Task Order 10_Windmill Hill_Construction	25 d	Sep 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	Launceston	Launceston South	TBC
St Thomas Road_Launceston_Retaining Wall Veg Clearance	95 d	Sep 2020	Feb 2021	Structures - Wall Repairs and Maintenance	Launceston	Launceston Central	Lane Closure
Ridgegrove Bridge_Launceston_Bridge Works	90 d	Dec 2020	May 2021	Major Contracts (MCCL)	Launceston	Launceston Central	No Carriageway Incursion (SLG)
Ridgegrove Bridge Launceston	20 d	Jan 2021	Jan 2021	Bridge Strengthening	Launceston	Launceston Central	TBC
St Thomas Bridge_Launceston_Bridge Works	135 d	Jan 2021	Jul 2021	Major Contracts (MCCL)	Launceston	Launceston Central	Road Closure
Launceston Link Road HDP_Launceston_Section 278 and S38 (check E	245 d	Jan 2021	Dec 2021	Section 278 Works (SCRE)	Launceston	Launceston South	MWTL (4 Way Signals)
Highways and Construction Works							
Rural 311 R4 Truscott	12 d	Sep 2020	Sep 2020	Cyclic Maintenance	Launceston	Launceston North and North Petherwin	Stop and Go
Rural 310 R5 Lezant	13 d	Sep 2020	Oct 2020	Cyclic Maintenance	Launceston	Stokeclimsland	Stop and Go
Launceston Road, Kelly Bray - Tree Works	0.5 d	Oct 2020	Oct 2020	Tree Works	Callington	St Dominick Harrowbarrow and Kelly Bray	Not Required
Rural 310 R6 Stoke Climsland	9 d	Oct 2020	Oct 2020	Cyclic Maintenance	Launceston	Stokeclimsland	Stop and Go
Rural 311 R5 Egloskerry	10 d	Oct 2020	Oct 2020	Cyclic Maintenance	Launceston	Launceston North and North Petherwin	Not Required
The Old Blacksmith's Bray Shop - Patching	1 d	Oct 2020	Oct 2020	Patching	Launceston	Stokeclimsland	Give and Take
Rural 311 R6 Altarnun	13.5 d	Oct 2020	Nov 2020	Cyclic Maintenance	Launceston	Altarnun	Not Required
Rural 311 R7 Bolventor to Altarnun	14 d	Nov 2020	Nov 2020	Cyclic Maintenance	Launceston	Altarnun	Not Required
Underlane, Launceston - Patching	2 d	Nov 2020	Dec 2020	Patching	Launceston	Launceston North and North Petherwin	Road Closure
Western Road, Launceston - Kerb replacement & patch	2 d	Jan 2021	Jan 2021	Kerbs and Footways	Launceston	Launceston Central	Road Closure
Camelford, Launceston, Callington: A395 Kennards - Principal Road M	1 d	Jan 2021	Jan 2021	Cyclic Maintenance	Launceston	Launceston North and North Petherwin	Lane Closure
Camelford, Launceston, Callington: A388 Treburley - Principal Road M	5 d	Feb 2021	Feb 2021	Cyclic Maintenance	Launceston	Launceston North and North Petherwin	Road Closure
5 Higher Land, Stoke Climsland - Replace Gullies	1 d	Mar 2021	Mar 2021	Drainage Maintenance	Stoke Climsland	Stokeclimsland	Road Closure
Scheme Delivery							
Bathpool (Site 1)	1 d	Oct 2020	Oct 2020	Bridge Works (BSCL)	Launceston	Altarnun	Not Required
Trebray Bridge	3 d	Oct 2020	Oct 2020	Bridge Works (BSCL)	Altarnun	Altarnun	TBC
Surfacing							
A388 Western Road / St Thomas rd, Launceston	10 d	Oct 2020	Oct 2020	Resurfacing	Launceston	Launceston Central	Convoy Working