



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Shutta Road_Looe_Parapit Strenghtening Works	198 d	Feb 2020	Dec 2020	Structures - Wall Repairs and Maintenance	Looe	Looe East	Road Closure
B3247 Hessenford to Seaton_Retaining Wall & River Diversion	84 d	Jul 2020	Nov 2020	Structures - Wall Repairs and Maintenance	Hessenford	Trelawny	Not Required
Trelidden_Downderry_Trash Screen Installation	15 d	Sep 2020	Feb 2021	Environmental Capital Safety Works (ENSP)	Downderry_Torpoint	Trelawny	TBC
Task Order 13_Lanchard Wood_Construction	10 d	Oct 2020	Oct 2020	Environmental Capital Safety Works (ENSP)	Liskeard	Liskeard West and Dobwalls	TBC
Hannafore Lane_Looe_Footway Works	25 d	Oct 2020	Nov 2020	Kerbs and Footways	Looe	Looe West and Lansallos	Lane Closure
St Martins Churchyard Liskeard	15 d	Nov 2020	Nov 2020	Environmental Capital Safety Works (ENSP)	Liskeard	Liskeard East	TBC
Seaton Slip Way	15 d	Nov 2020	Dec 2020	Environmental Capital Safety Works (ENSP)	Seaton	Trelawny	Road Closure (Footway Only)
Highways and Construction Works							
Castle Park, Liskeard - Tree Works	1 d	Sep 2020	Sep 2020	Tree Works	Liskeard	Liskeard East	Not Required
Rural 305 R4 West St Cleer	14 d	Sep 2020	Oct 2020	Cyclic Maintenance	Liskeard	St Cleer	Not Required
Rural 306 R5 Pelynt	10 d	Sep 2020	Oct 2020	Cyclic Maintenance	Looe	Trelawny	Not Required
Woodlands View, West Looe (Phase 1) - Capital Footway	10 d	Sep 2020	Oct 2020	Kerbs and Footways	Looe	Looe West and Lansallos	Give and Take
Rural 307 R6 South Liskeard	10 d	Oct 2020	Oct 2020	Cyclic Maintenance	Liskeard	Liskeard West and Dobwalls	Not Required
Rural 306 R6 Polperro	10 d	Oct 2020	Oct 2020	Cyclic Maintenance	Looe	Looe West and Lansallos	Not Required
Rural 306 R7 Whitecross	10 d	Oct 2020	Oct 2020	Cyclic Maintenance	Looe	Looe West and Lansallos	Not Required
Rural 308 R6 Quethiock	10 d	Oct 2020	Oct 2020	Cyclic Maintenance	Liskeard	Menheniot	Not Required
Woodlands View, West Looe (Phase 2) - Capital Footway	10 d	Oct 2020	Oct 2020	Kerbs and Footways	Looe	Looe West and Lansallos	MWTL (3 Way Signals)
Mill Hill, Polperro - Granite Kerb	1 d	Oct 2020	Oct 2020	Kerbs and Footways	Polperro	Looe West and Lansallos	Stop and Go
Rural 305 R6 Liskeard	12 d	Oct 2020	Nov 2020	Cyclic Maintenance	Liskeard	Liskeard North	Not Required
Rural 307 R7 No Man's Land	10 d	Oct 2020	Nov 2020	Cyclic Maintenance	Looe	Trelawny	Not Required
Rural 205 R2 Penpol	15 d	Oct 2020	Nov 2020	Cyclic Maintenance	Looe	Looe West and Lansallos	Not Required
Rural 305 R7 Dobwalls	9 d	Nov 2020	Nov 2020	Cyclic Maintenance	Liskeard	Liskeard West and Dobwalls	Not Required
Trevollard, Lanteglos - Trial Holes	3 d	Nov 2020	Nov 2020	Drainage Maintenance	Looe	Looe West and Lansallos	2WTL (2 Way Signals)
Barras Street, Liskeard - Patching (OOH)	5 d	Nov 2020	Nov 2020	Patching	Liskeard	Liskeard East	Road Closure
Factory Cottages, Menheniot - Patching	3 d	Nov 2020	Nov 2020	Patching	Menheniot	Liskeard East	Road Closure
14 Sunrising, Looe - Footway Patching	2 d	Dec 2020	Dec 2020	Kerbs and Footways	Looe	Looe East	Not Required
Menheniot - Fernpass - Footpath Works	3 d	Dec 2020	Dec 2020	Patching	Liskeard	Liskeard West and Dobwalls	Not Required
Parade, Liskeard - Cycle Stand	1 d	Feb 2021	Feb 2021	Minor Works (MCRE)	Liskeard	Liskeard West and Dobwalls	Not Required
Junction B3359 off A390 - Kerbs & Patching	3 d	Feb 2021	Feb 2021	Kerbs and Footways	Liskeard	Liskeard West and Dobwalls	MWTL (3 Way Signals)
Scheme Delivery							
Potiphar Woods Ford	1 d	Sep 2020	Sep 2020	Bridge Works (BSCL)	Herodsfoot	Menheniot	Not Required
The Warren *Return visit*	15 d	Sep 2020	Oct 2020	Resurfacing	Polperro	Looe West and Lansallos	Road Closure
Moorswater Bridge	2 d	Oct 2020	Oct 2020	Bridge Works (BSCL)	Liskeard	Liskeard West and Dobwalls	Not Required
Hessenford Bridge	1 d	Oct 2020	Oct 2020	Bridge Works (BSCL)	Hessenford	Trelawny	TBC
Barras Place	5 d	Oct 2020	Oct 2020	Kerbs and Footways	Liskeard	Liskeard North	Road Closure
Coldstyle Road	5 d	Oct 2020	Oct 2020	Patching	Liskeard	Liskeard North	Road Closure
Looe Bridge	5 d	Oct 2020	Nov 2020	Bridge Works (BSCL)	Looe	Looe West and Lansallos	Not Required
Surfacing							
A390 Island Shop & Maudlin rdbts - Fixed Poss Fri Night	8 d	Sep 2020	Oct 2020	Resurfacing	Liskeard	Menheniot	Road Closure



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
A387 Wringworthy to Sandplace	5 d	Jan 2021	Jan 2021	Resurfacing	Sandplace	Trelawny	Road Closure
U6159 Dean Hill, Liskeard	5 d	Feb 2021	Feb 2021	Resurfacing	Liskeard	Liskeard West and Dobwalls	Road Closure