



| Project Name   | Anticipated Duration | Anticipated Start | Anticipated Finish | Worktype                                  | Location                            | Electoral Division | TM Type - Primary                 |
|--|----------------------|-------------------|--------------------|---|-------------------------------------|--------------------|-----------------------------------|
| <b>Contracting</b>   |                      |                   |                    |   |                                     |                    |                                   |
| Higher Trehiddle Farm_S278_St Austell                                  | 281 d                | Oct 2019          | Nov 2020           | Section 278 Works (SCRE)                  | St Austell                          | Mevagissey         | 2WTL (2 Way Signals)              |
| The Meadows_St Austell_Landscaping                                     | 20 d                 | Nov 2020          | Dec 2020           | Environmental Capital Safety Works (ENSP) | St Austell                          | St Austell Bethel  | TBC                               |
| St Austell Town Fountain Refurbishment Public Open Space               | 20 d                 | Jan 2021          | Jan 2021           | Public Open Spaces and Parks              | St Austell                          | St Austell Gover   | Road Closure (Footway Only)       |
| Coast Trail Pentewan - Nansladdron Multi Use Trail Timber Deck Repairs | 10 d                 | Jan 2021          | Jan 2021           | Environmental Capital Safety Works (ENSP) | Nansladdron                         | Mevagissey         | Road Closure (Footway Only)       |
| <b>Highways and Construction Works</b>                                 |                      |                   |                    |   |                                     |                    |                                   |
| Tregrehan Mills Village Gateways - Signs                               | 1 d                  | Sep 2020          | Sep 2020           | Signs                                     | St Austell                          | St Austell Bay     | Stop and Go                       |
| Rural 204 R3 Gorran Haven  | 12 d                 | Sep 2020          | Oct 2020           | Cyclic Maintenance                        | Mevagissey                          | Mevagissey         | Stop and Go                       |
| Menagwins, Gorran Haven - Clear Ditches                                | 2 d                  | Sep 2020          | Oct 2020           | Drainage Maintenance                      | Gorran Haven                        | Mevagissey         | 2WTL (2 Way Signals)              |
| 9 Shelley Road, St Austell - Infiltration Test                         | 19 d                 | Sep 2020          | Oct 2020           | Drainage Works                            | St Austell                          | St Austell Bay     | Not Required                      |
| Regatta Park, Charlestown - Tree Works                                 | 3 d                  | Oct 2020          | Oct 2020           | Tree Works                                | St Austell                          | St Austell Bay     | Not Required                      |
| Mevagissey Recreation Ground - Tree Works                              | 0.5 d                | Oct 2020          | Oct 2020           | Tree Works                                | Mevagissey                          | Mevagissey         | Not Required                      |
| Trewinney Cemetery, Mevagissey - Tree Works                            | 0.5 d                | Oct 2020          | Oct 2020           | Tree Works                                | Mevagissey                          | Mevagissey         | Not Required                      |
| Mevagissey Cemetery - Tree Works                                       | 1.5 d                | Oct 2020          | Oct 2020           | Tree Works                                | Mevagissey                          | Mevagissey         | MWTL (3 Way Signals)              |
| Rural 204 R4 St Ewe  | 13 d                 | Oct 2020          | Oct 2020           | Cyclic Maintenance                        | Mevagissey                          | St Mewan           | Not Required                      |
| Luke's Barn, Polgooth - Drainage Repairs                               | 3 d                  | Oct 2020          | Oct 2020           | Drainage Maintenance                      | Polgooth                            | St Mewan           | Road Closure                      |
| Gorran Highlanes - Sign  | 1 d                  | Oct 2020          | Oct 2020           | Signs                                     | St Austell                          | St Mewan           | 2WTL (2 Way Signals)              |
| Vicarage Hill, Mevagissey - CCTV Survey                                | 0.5 d                | Oct 2020          | Oct 2020           | Drainage Maintenance                      | Mevagissey                          | Mevagissey         | Road Closure                      |
| Eastbourne Road, St Austell Part 2 - Jetting & CCTV                    | 2 d                  | Oct 2020          | Oct 2020           | Drainage Maintenance                      | St Austell                          | Mount Charles      | Some Carriageway Incursion (SLGI) |
| Rural 204 R5 Sticker   | 9 d                  | Oct 2020          | Nov 2020           | Cyclic Maintenance                        | Mevagissey                          | St Mewan           | Not Required                      |
| Kings Avenue, St Austell - Sign  | 1 d                  | Nov 2020          | Nov 2020           | Signs                                     | St Austell                          | Mount Charles      | Not Required                      |
| Strategic Road Maintenance St Austell Area: Coliza Hill                | 2 d                  | Nov 2020          | Nov 2020           | Cyclic Maintenance                        | St Austell                          |                    | Lane Closure                      |
| Strategic Road Maintenance St Austell Area: NEDR                       | 3 d                  | Nov 2020          | Nov 2020           | Cyclic Maintenance                        | St Austell                          |                    | Road Closure                      |
| Tregorrick Highway, St Austell - Drainage                              | 3 d                  | Nov 2020          | Dec 2020           | Drainage Maintenance                      | Mevagissey                          | Mevagissey         | Road Closure                      |
| Tregorrick Lane, St Austell - Build Out                                | 7 d                  | Nov 2020          | Dec 2020           | Accident Prevention                       | St Austell                          | Mevagissey         | Road Closure                      |
| Lostwood Road, St Austell - Kerbing                                    | 3 d                  | Jan 2021          | Jan 2021           | Kerbs and Footways                        | St Austell                          | St Austell Poltair | Road Closure                      |
| <b>Scheme Delivery</b>   |                      |                   |                    |   |                                     |                    |                                   |
| Heligan Trail Bridge   | 3 d                  | Oct 2020          | Oct 2020           | Bridge Works (BSCL)                       | St Austell                          | Mevagissey         | Not Required                      |
| (Biddicks Court) Church Street & Market Street                         | 17 d                 | Oct 2020          | Oct 2020           | Kerbs and Footways                        | St Austell                          | St Austell Gover   | 2WTL (2 Way Signals)              |
| (Biddicks Court) North Street  | 17 d                 | Oct 2020          | Oct 2020           | Kerbs and Footways                        | St Austell                          | St Austell Gover   | Road Closure                      |
| (Biddicks Court) Fore Street   | 17 d                 | Oct 2020          | Oct 2020           | Kerbs and Footways                        | St Austell                          | St Austell Gover   | Road Closure                      |
| St Austell 10 (East Hill)  | 3 d                  | Dec 2020          | Dec 2020           | Patching                                  | St Austell                          |                    | Road Closure (Footway Only)       |
| Heligan Clay Trails (Heligan Brg to Pentewan)                          | 10 d                 | Jan 2021          | Jan 2021           | Coastal and Environment (CORE)            | Mevagissey                          | Mevagissey         | TBC                               |
| <b>Surfacing</b>   |                      |                   |                    |   |                                     |                    |                                   |
| Fairbourne Road, St Austell  | 2 d                  | Oct 2020          | Oct 2020           | Resurfacing                               | Fairbourne Road, St Austell         | Mount Charles      | Road Closure                      |
| S278 Trehiddle Farm  | 4 d                  | Nov 2020          | Nov 2020           | Section 278 Works (SCRE)                  | S278 Trehiddle Farm                 | St Austell Gover   | Contract                          |
| C0768 Mount Charles Road, St Austell                                   | 3 d                  | Nov 2020          | Nov 2020           | Resurfacing                               | 0768 Mount Charles Road, St Austell | Mount Charles      | Road Closure                      |