



| Project Name | Anticipated Duration | Anticipated Start | Anticipated Finish | Worktype | Location | Electoral Division | TM Type - Primary |
|---|----------------------|-------------------|--------------------|---|----------------|------------------------|----------------------------------|
| Contracting | | | | | | | |
| St Austell Bay Resilient Regeneration ECI Stage 1 | 373 d | Apr 2019 | Oct 2020 | ECI / Design (EERE) | St Blazey Area | St Blazey | Not Required |
| St Austell Bay Resilient Regeneration (ERDF) Construction - Various Locations | 443 d | Jul 2020 | Apr 2022 | Major Contracts (MCCL) | St Blazey Area | St Blazey | Various (See Notes) |
| Ponts Mill_St Austell_Embankment Stablisation | 139 d | Aug 2020 | Feb 2021 | Environmental Capital Safety Works (ENSP) | St Austell | St Blazey | TBC |
| Well Street_Tywardreath_Main Works | 69 d | Sep 2020 | Dec 2020 | Minor Works (MCRE) | Tywardreath | Fowey and Tywardreath | Road Closure |
| stARR Whitehouse Farm Site Investigation | 5 d | Oct 2020 | Oct 2020 | Environmental Drainage Works (ENDP) | St Austell | St Blazey | Not Required |
| STaRR (ERDF) Urban Infrastructure_Par Lane Rain Garden_Section 2.1.6 | 97 d | Dec 2020 | May 2021 | Environmental Drainage Works (ENDP) | St Austell | St Blazey | TBC |
| Highways and Construction Works | | | | | | | |
| Polvillion Road, Fowey - Hedge Cutting | 5 d | Oct 2020 | Oct 2020 | Environmental Works | Fowey | Fowey and Tywardreath | 2WTL (2 Way Signals) |
| Polvillion Road, Fowey - Tree Works | 1 d | Oct 2020 | Oct 2020 | Tree Works | Fowey | Fowey and Tywardreath | 2WTL (2 Way Signals) |
| St Blazey, Par and Lostwithiel - Luxulyan sign | 0.5 d | Oct 2020 | Oct 2020 | Signs | Luxulyan | | Not Required |
| Reperry Nr Lanivet - Manhole Repair | 0.5 d | Oct 2020 | Oct 2020 | Drainage Maintenance | Lanivet | Lanivet and Blisland | 2WTL (2 Way Signals) |
| Pontsmill Road, St Blazey - CCTV Survey | 0.5 d | Oct 2020 | Oct 2020 | Drainage Maintenance | St Blazey | St Blazey | MWTL (4 Way Signals) |
| Rural 206 R7 Luxulyan | 13 d | Nov 2020 | Nov 2020 | Cyclic Maintenance | Luxulyan | Bugle | Not Required |
| Small Car Park, Par Beach - Regrading | 1 d | Nov 2020 | Nov 2020 | Car Park Works (CARE) | Par | Par and St Blazey Gate | Not Required |
| Large Car Park, Par Beach - Regrading | 7 d | Nov 2020 | Nov 2020 | Car Park Works (CARE) | Par | Par and St Blazey Gate | Not Required |
| 14 Fore Street, St Blazey - Kerbing | 0.5 d | Nov 2020 | Nov 2020 | Kerbs and Footways | St Blazey | St Blazey | Some Carriageway Incurion (SLGI) |
| Carne Cottage, Trethurgy - CCTV & Jetting | 0.5 d | Nov 2020 | Nov 2020 | Drainage Maintenance | St Blazey | Bugle | Road Closure |
| C0069 St Blazey to Eden Rdbt - Principal Road Maintenance | 2 d | Nov 2020 | Nov 2020 | Cyclic Maintenance | St Blazey | Par and St Blazey Gate | Road Closure |
| A3082 Par Moor Road, Par - Principal Road Maintenance | 1 d | Nov 2020 | Nov 2020 | Cyclic Maintenance | Par | Par and St Blazey Gate | Road Closure |
| A3082 Polmear Hill, Par - Principal Road Maintenance | 1 d | Nov 2020 | Nov 2020 | Cyclic Maintenance | Par | Fowey and Tywardreath | Road Closure |
| A390 Penpillick Hill - Principal Road Maintenance | 4 d | Nov 2020 | Dec 2020 | Cyclic Maintenance | St Blazey | St Blazey | Road Closure |
| Rural 205 R1 West Taphouse | 20 d | Nov 2020 | Dec 2020 | Cyclic Maintenance | Liskeard | Lostwithiel | Not Required |
| A390 Penpillick to Lostwithiel Principal Road Maintenance | 6 d | Dec 2020 | Dec 2020 | Cyclic Maintenance | Lostwithiel | Lostwithiel | Road Closure |
| Pennys Lane, St Blazey - Carriageway Support | 2 d | Jan 2021 | Jan 2021 | Minor Works (MCRE) | St Blazey | Par and St Blazey Gate | Road Closure |
| Maudlin - Sweetshouse - Siding | 3 d | Jan 2021 | Jan 2021 | Ploughing / Siding | Lostwithiel | Lostwithiel | Road Closure |
| Place Road, Fowey - Patching | 3 d | Feb 2021 | Feb 2021 | Patching | Fowey | Fowey and Tywardreath | Road Closure |
| Par Green - Capital Drainage | 20 d | Feb 2021 | Feb 2021 | Drainage Works | Par | Par and St Blazey Gate | Road Closure |
| Castledore Junction - Sign & Post Replacement | 1 d | Mar 2021 | Mar 2021 | Signs | Fowey | Fowey and Tywardreath | Road Closure |
| Ebenezer - Capital Drainage | 15 d | Mar 2021 | Mar 2021 | Drainage Works | Bugle | Bugle | Road Closure |
| B3269 Fowey to Pelyn - Principal Road Maintenance | 2 d | Mar 2021 | Mar 2021 | Cyclic Maintenance | Fowey | Fowey and Tywardreath | Road Closure |
| Scheme Delivery | | | | | | | |
| Passage Slip, Fowey Sea Wall | 5 d | Nov 2020 | Nov 2020 | Bridge Works (BSCL) | Fowey | Fowey and Tywardreath | Not Required |