



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
<b>Highways and Construction Works</b>							
A39 Tretawn Farm to Lanseague Cottage - Signs	1 d	Sep 2020	Sep 2020	Signs	Wadebridge	Wadebridge East	Stop and Go
Rural 303 R5 Burlawn	12 d	Sep 2020	Oct 2020	Cyclic Maintenance	Wadebridge	St Issey and St Tudy	Not Required
Rural 304 R6 St Mabyrn	14 d	Oct 2020	Oct 2020	Cyclic Maintenance	Bodmin	St Issey and St Tudy	Not Required
Rose Cottage, St Merryn - Drainage	2 d	Oct 2020	Oct 2020	Drainage Maintenance	St Merryn	Padstow	Some Carriageway Incurion (SLGI)
Padstow to St Issey - Principal Road Maintenance	5 d	Oct 2020	Oct 2020	Cyclic Maintenance	Padstow	Padstow	Road Closure
O/S Parc Vean to Fernbank, Trevone - Jetting & CCTV	1 d	Oct 2020	Oct 2020	Drainage Maintenance	Padstow	Padstow	Road Closure
Rural 304 R7 St Tudy	13.5 d	Oct 2020	Nov 2020	Cyclic Maintenance	Wadebridge	St Issey and St Tudy	Not Required
A389 Clapper - Capital Footway	10 d	Nov 2020	Nov 2020	Kerbs and Footways	Wadebridge	Wadebridge East	MWTL (3 Way Signals)
Station Road, Padstow - Jetting & CCTV	1 d	Nov 2020	Nov 2020	Drainage Maintenance	Padstow	Padstow	Stop and Go
Dunders Hill, Polzeath - Drainage Repair	2 d	Dec 2020	Dec 2020	Drainage Maintenance	Polzeath	St Minver and St Endellion	Road Closure
O/S St Merryn Post Office - Patching	3 d	Dec 2020	Dec 2020	Patching	St Merryn	Padstow	MWTL (4 Way Signals)
Wrinklets Road, St Kew - Carriageway Support & Fencing	3 d	Dec 2020	Dec 2020	Minor Works (MCRE)	Wadebridge	Wadebridge East	Road Closure
Wadebridge: A389 Bodmin-Wadebridge - Principal Road Maintenance	5 d	Dec 2020	Dec 2020	Cyclic Maintenance	Wadebridge	Wadebridge East	Road Closure
Duke Street, Padstow - Capital Footway	10 d	Jan 2021	Jan 2021	Kerbs and Footways	Padstow	Padstow	Road Closure
Middle Street, Padstow - Capital Footway	10 d	Jan 2021	Jan 2021	Kerbs and Footways	Padstow	Padstow	Road Closure
Link Road Car Park, Padstow - Kerbing	2 d	Jan 2021	Jan 2021	Kerbs and Footways	Padstow	Padstow	2WTL (2 Way Signals)
Link Road Car Park, Padstow - Patching	2 d	Jan 2021	Jan 2021	Patching	Padstow	Padstow	2WTL (2 Way Signals)
Roscollion, St Issey - Concrete Channel	2 d	Feb 2021	Feb 2021	Drainage Maintenance	St Issey	St Issey and St Tudy	Road Closure
Trevibban Farm to Music Water - Carriageway Support	5 d	Mar 2021	Mar 2021	Minor Works (MCRE)	Wadebridge	St Issey and St Tudy	Road Closure
O/S Phoenix Glen, St Tudy - Patching	1 d	Mar 2021	Mar 2021	Patching	St Tudy	St Issey and St Tudy	Road Closure
Treglines Farm, St Minver - Gully & Pipe Repair	2 d	Mar 2021	Mar 2021	Drainage Maintenance	St Minver	St Minver and St Endellion	Road Closure
<b>Scheme Delivery</b>							
Port Gaverne Sea Wall	10 d	Jan 2021	Jan 2021	Bridge Works (BSCL)	Port Isaac	St Minver and St Endellion	Not Required