



Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Chykembro_Nr Zennor_Road Space For Embankment Slip Works	158 d	Aug 2019	Sep 2020	Structures - Wall Repairs and Maintenance	Boswednack Zennor	Ludgvan	2WTL (2 Way Signals)
Penzance Promenade_Penzance_Resurfacing	214 d	Oct 2019	Oct 2020	Major Contracts (MCCL)	Penzance	Penzance Promenade	Some Carriageway Incursion (SLGI)
Penzance Park and Ride Signage_Penzance_A30 Signage	2 d	Oct 2020	Oct 2020	Minor Works (MCRE)	Penzance	Ludgvan	Lane Closure
Bay to Bay_Penzance_Cycleway	176 d	Oct 2020	Jul 2021	Major Contracts (MCCL)	Penzance	Ludgvan	Road Closure (Footway Only)
Highways and Construction Works							
Route 101 R7 ST Just to Pendeen - Rural Maintenance	12 d	Aug 2020	Sep 2020	Cyclic Maintenance	St Just	St Just in Penwith	Not Required
Route 101 R1 Zennor - Rural Maintenance	12 d	Sep 2020	Sep 2020	Cyclic Maintenance	Zennor	Ludgvan	Not Required
Route 102 R5 Nancledra to Crowlas - Rural Maintenance	7 d	Sep 2020	Sep 2020	Cyclic Maintenance	Nancledra	Ludgvan	Not Required
Heamoor Subway - Subway Checks	0.5 d	Sep 2020	Sep 2020	Structures - Wall Repairs and Maintenance	Heamoor	Gulval and Heamoor	Not Required
Nancothan Lodge - Retaining Wall Repairs	9 d	Sep 2020	Sep 2020	Structures - Wall Repairs and Maintenance	Penzance	St Buryan	Some Carriageway Incursion (SLGI)
B3315 St Buryan Hill, Treen - Drainage and Surfacing	3 d	Sep 2020	Sep 2020	Drainage Works	Treen	St Buryan	Road Closure
Donnington Road, Penzance	1 d	Sep 2020	Sep 2020	Tree Works	Penzance	Penzance Promenade	Give and Take
Penlee Manor Drive, Penzance	3 d	Sep 2020	Sep 2020	Tree Works	Penzance	Penzance Promenade	Give and Take
St Buryan 80 - Trelew Farm, St Buryan - Vegetation Cutting	2 d	Sep 2020	Sep 2020	Public Rights of Way (PROW)	St Buryan	St Buryan	Not Required
Route 101 R2 Newmill - Rural Maintenance	10 d	Sep 2020	Oct 2020	Cyclic Maintenance	Newmill	Ludgvan	Not Required
Route 102 R4 Longrock to Crowlas - Rural Maintenance	10 d	Sep 2020	Oct 2020	Cyclic Maintenance	Longrock	Ludgvan	Not Required
Ring & Thimble - Drainage	10 d	Sep 2020	Oct 2020	Drainage Works	Newlyn	Newlyn and Mousehole	Not Required
Ring & Thimble - Drainage	19 d	Sep 2020	Oct 2020	Drainage Works	Newlyn	Newlyn and Mousehole	Road Closure
South West Coast Path Cutting 4th Cut	6.5 d	Sep 2020	Oct 2020	Public Rights of Way (PROW)	Various	St Just in Penwith	Not Required
Route 101 R3 Madron to Sancreed - Rural Maintenance	13 d	Oct 2020	Oct 2020	Cyclic Maintenance	Madron	St Buryan	Not Required
Route 102 R3 Goldsithney - Rural Maintenance	8 d	Oct 2020	Oct 2020	Cyclic Maintenance	Goldsithney	Marazion and Perranuthnoe	Not Required
A30 Lower Leah - Siding	0.5 d	Oct 2020	Oct 2020	Ploughing / Siding	St Buryan	St Buryan	MWTL (3 Way Signals)
Nut Lane, Lelant	2 d	Oct 2020	Oct 2020	Tree Works	Lelant	Ludgvan	MWTL (4 Way Signals)
Cardinnis Road Reactive, Penzance	1 d	Oct 2020	Oct 2020	Tree Works	Penzance	Penzance Promenade	Give and Take
St Paul's Closed Churchyard, Ludgvan	3 d	Oct 2020	Oct 2020	Tree Works	Ludgvan	Ludgvan	Give and Take
Union Street, Penzance	0.5 d	Oct 2020	Oct 2020	Tree Works	Penzance	Penzance Central	Give and Take
Mount Lidden, Penzance	0.25 d	Oct 2020	Oct 2020	Tree Works	Penzance	Penzance Promenade	Give and Take
Penzance Promenade - Sea wall repairs	1 d	Nov 2020	Nov 2020	Bridge Works (BSCL)	Penzance	Penzance Promenade	Not Required
Heamoor Subway - Subway Checks	0.5 d	Dec 2020	Dec 2020	Structures - Wall Repairs and Maintenance	Heamoor	Gulval and Heamoor	Not Required
Surfacing							
A30 Lower Leah Scrim	2 d	Sep 2020	Sep 2020	Resurfacing	A30 Lower Leah Scrim	St Buryan	Road Closure
A30 Catchall Junction - Early Start	2 d	Sep 2020	Sep 2020	Resurfacing	A30 Catchall Junction - Early Start	St Buryan	Road Closure