



Planned Works	Week Commencing 27th September	Worktype	Location	019 Mar
Maintaining Public Open Spaces				
Liskeard Town Area	Sep 2021	Grounds Maintenance	Council Premises & NHS Sites	
Liskeard Town Area	Sep 2021	Grass Cutting	Liskeard - Wesbourne Gardens, Charter Way, Taphouse verges, Lanreath Verges	
Liskeard & Looe Area	Sep 2021	Grass Cutting	Pelynt, Polperro and Area Cornwall Housing Sites St Cleer & Pensilva Cornwall Housing Sites & Verges	



Qtr 2, 2019 Apr May Jun	Qtr 3, 2019 Jul Aug Sep	Qtr 4, 2019 Oct Nov Dec	Qtr 1, 2020 Jan Feb Mar	Qtr 2, 2020 Apr May Jun	Qtr 3, 2020 Jul Aug Sep	Qtr 4, 2020 Oct Nov Dec	Qtr 1, 2021 Jan Feb Mar	Qtr 2, 2021 Apr May Jun	Qtr 3, 2021 Jul Aug Sep	Qtr 4, 2021 Oct Nov Dec	Qtr 1, 2022 Jan Feb Mar	Qtr 2, 2022 Apr May Jun	Qtr 3, 2022 Jul Aug Sep	Qtr 4, 2022 Oct Nov Dec	Qtr 1, 2023 Jan Feb Mar	Qtr 2, 2023 Apr May Jun	Qtr 3, 2023 Jul Aug Sep	Qtr 4, 2023 Oct Nov Dec	Qtr 1, 2024 Jan Feb Mar	

6 ■■■■ Liskeard Town Area
 7 ■■■■ Liskeard Town Area
 8 ■■■■ Liskeard & Looe Area