

# CORMAC

## Cormac Community Programme

Camel Valley  
Community Network Area  
Please direct any enquiries to  
enquiries@cornwallhighways.co.uk



A DIVISION OF  
CORSERV  
A CORNWALL  
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
LAND REAR OF 46A FORE ST	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Bodmin St Mary's & St Leonard	Not Required
Land rear of 50 Fore St	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Bodmin St Mary's & St Leonard	Not Required
East Gully Emptying	12 days	April-2025	April-2025	Gully Emptying	Bodmin St Mary's & St Leonard	Stop and Go Boards
Rural Cardinham Signs	1 day	May-2025	May-2025	Signs	Lanivet Blisland & Bodmin St Lawrence	Not Required
Kirland Drainage Upgrades	1 day	May-2025	May-2025	Drainage Scheme Investigations	Lanivet Blisland & Bodmin St Lawrence	Temporary Traffic Lights
Boundary Road Footway Bodmin	2 days	May-2025	May-2025	Verge Maintenance	Lanivet Blisland & Bodmin St Lawrence	Some Carrigeway Incursion (SLGI)
St Pratts Well Blisland Drainage	2 days	June-2025	June-2025	Drainage Defects	Lanivet Blisland & Bodmin St Lawrence	Road Closure
Millpool Cardinham fencing	1 day	June-2025	June-2025	Safety Fencing	Lanivet Blisland & Bodmin St Lawrence	Some Carrigeway Incursion (SLGI)
B3314 Pendoggett	5 days	October-2025	October-2025	Surfacing	Wadebridge West & St Mabyn	Road Closure
C0201 Trelights	5 days	October-2025	October-2025	Surfacing	Wadebridge East & St Minver	Road Closure