

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Higher Newham Farm S278 works	394 days	February 25	September 26	Section 278 Works	Roseland and Truro	Truro Boscawen & Redannick	Various
Langarth Foul Gravity Trunk Sewer	371 days	March 25	August 26	Major Schemes	Roseland and Truro	Threemilestone & Chacewater	Various
Town Deal Truro Lemon Quay	198 days	January 26	October 26	Town Deal	Roseland and Truro	Truro Moresk & Trehaverne	Various
Town Deal Town Quay	145 days	June 26	January 27	Town Deal	Roseland and Truro	Truro Moresk & Trehaverne	Various
Lamorran Woods Bridge Scour Repairs	24 days	July 26	August 26	Structures Maintenance	Roseland and Truro	St Goran Tregony & the Roseland	Road Closure
Arch Hill Layby Signs	1 day	August 26	August 26	Signs	Roseland and Truro	Truro Boscawen & Redannick	Not Required
Lighterage Hill, Truro	2 days	August 26	August 26	Tree Works	Roseland and Truro	Truro Boscawen & Redannick	Temporary Traffic Lights
Kingsley Close, Gloweth, Truro	1 day	August 26	August 26	Tree Works	Roseland and Truro	Gloweth Malabar & Shortlanesend	Not Required
Tregolls Road, Truro	1 day	August 26	August 26	Tree Works	Roseland and Truro	Truro Tregolls	Give and Take
Trelander Estate, Truro	1 day	August 26	August 26	Tree Works	Roseland and Truro	Truro Tregolls	Not Required
Ladock 14 Clapper Bridge Repair	19 days	August 26	August 26	Environmental Capital Safety Works	Roseland and Truro	Probus & St Erme	Not Required
Higher Newham Farm - Tree trimming/limbing	5 days	August 26	August 26	Tree Works	Roseland and Truro	Truro Boscawen & Redannick	Not Required
Falmouth Arms Ladock Fire Hydrant	1 day	August 26	August 26	Fire Hydrant	Roseland and Truro	Probus & St Erme	Temporary Traffic Lights
Arundell Place Truro Patch	1 day	August 26	August 26	Patching	Roseland and Truro	Truro Boscawen & Redannick	Not Required
A39 SAM Route Ploughing	4 days	August 26	August 26	Strategic & Main Road Maintenance	Roseland and Truro	Feock & Kea	Not Required
Freewater Bridge Scour Repairs	26 days	August 26	September 26	Structures Maintenance	Roseland and Truro	St Goran Tregony & the Roseland	Road Closure
Coosebean Lane, Truro	5 days	August 26	August 26	Surfacing	Roseland and Truro	Gloweth Malabar & Shortlanesend	Road Closure
Malpas, Truro	0.5 days	August 26	August 26	Surfacing	Roseland and Truro	Truro Tregolls	Not Required
Tregothnan Road, Malpas	3 days	August 26	August 26	Footway Works	Roseland and Truro	Truro Tregolls	TBC
North Grange ditch and verge repair	1 day	August 26	August 26	Verge Maintenance	Roseland and Truro	Feock & Kea	Not Required
Tregothnan Road Surfacing repairs	4 days	August 26	August 26	External Works (non Cornwall Council)	Roseland and Truro	Truro Tregolls	Not Required
Percuil View Disabled Access	2 days	August 26	August 26	Kerbs & Footways	Roseland and Truro	St Goran Tregony & the Roseland	Not Required
Sainsburys (eastbound carriageway) Treyew Road Truro Fire Hydrant	1 day	September 26	September 26	Fire Hydrant	Roseland and Truro	Truro Boscawen & Redannick	Lane Closure
Truro granite footways	61 days	September 26	November 26	Footway Works	Roseland and Truro	Truro Boscawen & Redannick	Road Closure
Spring Cottage Probus	1 day	September 26	September 26	Tree Works	Roseland and Truro	Probus & St Erme	Not Required
A390 Hightertown	10 days	September 26	September 26	Surfacing	Roseland and Truro	Truro Boscawen & Redannick	Road Closure
Probus bypass	3 days	September 26	September 26	Surfacing	Roseland and Truro	Probus & St Erme	Road Closure
St Clement	5 days	September 26	September 26	Surfacing	Roseland and Truro	Truro Tregolls	Road Closure
Cuby Road, Tregony	6 days	September 26	September 26	Surfacing	Roseland and Truro	St Goran Tregony & the Roseland	Road Closure
Glynn Way pedestrian access	4 days	September 26	September 26	Footway Works	Roseland and Truro	Threemilestone & Chacewater	Not Required
Probus church	1 day	September 26	September 26	Tree Works	Roseland and Truro	Probus & St Erme	Temporary Traffic Lights
B3275 Cuskayne Farm embankment strengthening	54 days	September 26	November 26	Bridge Strengthening	Roseland and Truro	Probus & St Erme	Temporary Traffic Lights
Come to Good bridge Parapet repairs	5 days	September 26	October 26	Structures Maintenance	Roseland and Truro	Feock & Kea	Road Closure
A39 Carnon Downs Bypass	13 days	October 26	October 26	Surfacing	Roseland and Truro	Feock & Kea	Road Closure
Trennick Lane, Truro	10 days	October 26	November 26	Surfacing	Roseland and Truro	Truro Tregolls	Road Closure
Minor Patching Five Turnings to Stairfoot	3 days	November 26	November 26	Minor Works	Roseland and Truro	St Goran Tregony & the Roseland	Road Closure
New Road Footway	2 days	November 26	November 26	Kerbs & Footways	Roseland and Truro	St Goran Tregony & the Roseland	Road Closure
Tresemple new pipe work	3 days	November 26	November 26	Drainage Maintenance	Roseland and Truro	Truro Tregolls	Not Required