



**Cormac Community Programme**  
South Kerrier  
Community Network Area  
Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF  
CORSERV  
**A CORNWALL  
COUNCIL COMPANY**

| Project Name                                              | Anticipated Duration | Anticipated Start Date | Anticipated End Date | Worktype                                  | CAP Area      | Electoral Division         | Traffic Management Type - Primary |
|-----------------------------------------------------------|----------------------|------------------------|----------------------|-------------------------------------------|---------------|----------------------------|-----------------------------------|
| St Keverne 47                                             | 26 days              | July 26                | August 26            | Environmental Capital Safety Works        | South Kerrier | Mullion & St Keverne       | Not Required                      |
| Shute Hill Helston                                        | 7 days               | July 26                | August 26            | Footway Works                             | South Kerrier | Helston North              | Not Required                      |
| Rosevear Hill Mawgan Minor Patching                       | 2 days               | July 26                | July 26              | Patching                                  | South Kerrier | Mullion & St Keverne       | Road Closure                      |
| Outside Cober valley Health, The Parade, Helston          | 1 day                | August 26              | August 26            | Tree Works                                | South Kerrier | Helston North              | Temporary Traffic Lights          |
| Between Deadmans Cross and Rosuick Chapel House Tregidden | 1 day                | September 26           | September 26         | Tree Works                                | South Kerrier | Helston South & Meneage    | Road Closure                      |
| Halzephron Inn Gunwalloe Ditching                         | 1 day                | September 26           | September 26         | Verge Maintenance                         | South Kerrier | Mullion & St Keverne       | Not Required                      |
| Wendron 232 - Install Footbridge                          | 15 days              | September 26           | September 26         | Structures - Wall Repairs and Maintenance | South Kerrier | Crowan Sithney & Wendron   | Road Closure (Footway Only)       |
| Crowan Byway 207/90                                       | 4 days               | September 26           | September 26         | Drainage Maintenance                      | South Kerrier | Crowan Sithney & Wendron   | TBC                               |
| Carnhell Green remedial works package                     | 2 days               | September 26           | September 26         | Footway Works                             | South Kerrier | Crowan Sithney & Wendron   | Road Closure                      |
| Manor Way Helston Footpath Maintenance                    | 1 day                | September 26           | September 26         | Kerbs & Footways                          | South Kerrier | Helston North              | Not Required                      |
| Gear Bridge Parapet Repairs                               | 5 days               | September 26           | November 26          | Structures Maintenance                    | South Kerrier | Crowan Sithney & Wendron   | Road Closure                      |
| Skyburriowe Lane Helston Patch                            | 1 day                | September 26           | September 26         | Patching                                  | South Kerrier | Helston South & Meneage    | Road Closure                      |
| Peveall Terrace Porthleven Patching                       | 3 days               | September 26           | October 26           | Minor Works                               | South Kerrier | Porthleven Breage & Germoe | Not Required                      |
| A394 Trevurvas Lane Ashton                                | 1 day                | October 26             | October 26           | Verge Maintenance                         | South Kerrier | Porthleven Breage & Germoe | Temporary Traffic Lights          |
| Clodgy Lane, Helston                                      | 10 days              | October 26             | October 26           | Surfacing                                 | South Kerrier | Helston South & Meneage    | Road Closure                      |
| Prospect Row, Ashton                                      | 3 days               | October 26             | October 26           | Surfacing                                 | South Kerrier | Porthleven Breage & Germoe | Road Closure                      |
| Boskenwyn School Patching                                 | 5 days               | October 26             | October 26           | Minor Works                               | South Kerrier | Helston South & Meneage    | Road Closure                      |
| Coverack Old Sea Wall Emergency storm repairs             | 5 days               | November 26            | November 26          | Structures Maintenance                    | South Kerrier | Mullion & St Keverne       | Not Required                      |
| Pengoon Farm                                              | 3 days               | November 26            | November 26          | Surfacing                                 | South Kerrier | Crowan Sithney & Wendron   | Road Closure                      |
| Tolmennor Cottage, Breage                                 | 4 days               | November 26            | November 26          | Surfacing                                 | South Kerrier | Porthleven Breage & Germoe | Road Closure                      |