



Cormac Community Programme

South East Cornwall
Community Network Area

Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Millpool Boating Pond - Reno Mattresses and Landing Stage	47 days	November-2024	January-2025	Infrastructure	Looe West Pelynt Lansallos & Lanteglos	Not Required
St Johns Road	1 day	December-2024	December-2024	STREET TREES (URBAN)	Torpoint	Some Carriageway Incursion (SLGI)
CC Approved Enforcement	1 day	December-2024	December-2024	TREES (RURAL)	Looe East & Deviock	Traffic Lights
Seaton Seawall Coast Path Surface Repairs	12 days	December-2024	December-2024	ENVIRONMENT CAPITAL SAFETY PROGRAMME (Infrastructure)	Looe East & Deviock	Not Required
Kilminorth fell birch	1 day	December-2024	December-2024	TREES (RURAL)	Looe West Pelynt Lansallos & Lanteglos	Not Required
Little Westwood Looe Soil Nailing	35 days	November-2024	December-2024	Structures Maintenance	Looe West Pelynt Lansallos & Lanteglos	Road Closure
SaM Trerulefoot to Torpoint	26 days	January-2025	January-2025	Strategic & Main Road Maintenance	Rame Peninsula & St Germans	Stop and Go Boards
CYCLIC Liskeard Dobwalls and Looe	65 days	January-2025	March-2025	Strategic & Main Road Maintenance	Looe East & Deviock	Stop and Go Boards
A38 to Factory Bridge Surfacing	12 days	January-2025	January-2025	Machine Surfacing Internal	St Cleer & Menheniot	Road Closure
Bindown Drainage improvement works	19 days	January-2025	February-2025	Drainage Schemes	Looe East & Deviock	Traffic Lights
SaM Trerulefoot to Torpoint Mechanical	5 days	February-2025	February-2025	Strategic & Main Road Maintenance	Rame Peninsula & St Germans	Stop and Go Boards
Quay Road RW, West Looe - Repointing	1 day	February-2025	February-2025	Structures Maintenance	Looe West Pelynt Lansallos & Lanteglos	Not Required
Quay Road RW, West Looe - Railing Repair	2 days	February-2025	February-2025	Structures Maintenance	Looe West Pelynt Lansallos & Lanteglos	Not Required
Highdown Landulph Passing Place	19 days	February-2025	February-2025	Community Network Schemes	Saltash Trematon & Landrake	Road Closure
Footway and Tree surround improvement works	5 days	February-2025	February-2025	Kerbs & Footways	Saltash Tamar	Traffic Lights
Mechanical works for SaM Liskeard Looe areas	10 days	March-2025	March-2025	Strategic & Main Road Maintenance	Looe East & Deviock	Stop and Go Boards