



Cormac Community Programme
 South East Cornwall
 Community Network Area
 Please direct any enquiries to
 enquiries@cornwallhighways.co.uk



A DIVISION OF
 CORSEV
 A CORNWALL
 COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
BSP Liskeard Bus Hub Phase 2	178	September - 2025	June - 2026	Major Schemes	South East Cornwall	Liskeard Central	Various
A387 Tuckers Lake, Looe - Carriageway Stabilisation	40	March - 2026	May - 2026	Wall Repairs	South East Cornwall	Looe East & Deviock	Two Way Traffic Lights
Sunrising Estate, Looe - Capital Footway	33	April - 2026	May - 2026	Kerbs and Footways	South East Cornwall	Looe East & Deviock	Give and Take
Rural 307 R1 South Millbrook	10	May - 2026	May - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Rural 307 R2 Millbrook and Torpoint Area	9	May - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Rural 308 R1 Menheniot	10	May - 2026	May - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 308 R2 Tideford	9	May - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Horion Cemetery, Torpoint - Path Installation	10	May - 2026	May - 2026	Cemetery Works	South East Cornwall	Torpoint	Not Required
Whitland Bay View, Fortwinkle - Lower Gully	1	May - 2026	May - 2026	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Trembraze - Treagy Lane, Liskeard - Repair Drainage	3	May - 2026	May - 2026	Drainage Maintenance	South East Cornwall	Liskeard Central	Give and Take
Sibbyback Lake - Sign Replacement	1	May - 2026	May - 2026	Signs	South East Cornwall	St Cleer & Menheniot	Not Required
Trussell Bridge - Sign Posts	1	May - 2026	May - 2026	Signs	South East Cornwall	Liskeard South & Dobwalls	Not Required
Liskeard - Sign Replacement	1	May - 2026	May - 2026	Signs	South East Cornwall	Liskeard Central	Not Required
Peppers Park, Goltha Rise, Liskeard - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Liskeard Central	Not Required
Talland, West Looe - Sign	1	May - 2026	May - 2026	Signs	South East Cornwall	Looe West Pelynt Lansallos	Not Required
B3359 Pelynt - Sign	1	May - 2026	May - 2026	Signs	South East Cornwall	Looe West Pelynt Lansallos	Not Required
B3253 Widegates to St Martin - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Looe East & Deviock	Stop and Go
St Martin's, East Looe - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Looe East & Deviock	Multi Way Traffic Lights
A388 Roundabout, Callington - Sign	2	May - 2026	May - 2026	Signs	South East Cornwall	Callington & St Dominic	Carriageway Incursion
Dolbeare Court, Landrake - Signs & Lines	1	May - 2026	May - 2026	Signs	South East Cornwall	Saltash Trematon & Landrake	Not Required
Vollards Lane, Hatt - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Saltash Trematon & Landrake	Not Required
Gilston Road, Saltash - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Saltash Tamar	Not Required
Finnygook Lane, Craithole - Signs	1	May - 2026	May - 2026	Signs	South East Cornwall	Rame Peninsula & St Germans	Not Required
Market Street, Kingland - Install Cast Iron Bollards	1	May - 2026	May - 2026	Signs	South East Cornwall	Rame Peninsula & St Germans	Give and Take
Down Street, West Looe - Repair Railings	1	May - 2026	May - 2026	Fencing Works	South East Cornwall	Looe West Pelynt Lansallos	Multi Way Traffic Lights
Trevot Road, Torpoint - Install Key Clamp Barrier	1	May - 2026	May - 2026	Fencing Works	South East Cornwall	Torpoint	Not Required
Fore Street, Saltash - Replace Damaged Barriers	1	May - 2026	May - 2026	Fencing Works	South East Cornwall	Saltash Tamar	Not Required
Hillside Road, Saltash - Install Key Clamp	1	May - 2026	May - 2026	Fencing Works	South East Cornwall	Saltash Tamar	Not Required
Bandown No Mans Land - Fencing & Bollard Install	1	May - 2026	May - 2026	Fencing Works	South East Cornwall	Looe East & Deviock	Not Required
Bellevue Square, Torpoint - Remediation to Void	3	May - 2026	May - 2026	Wall Repairs	South East Cornwall	Torpoint	Carriageway Incursion
Hannafore Lane, Looe - Footpath Stabilisation	75	May - 2026	September - 2026	Wall Repairs	South East Cornwall	Looe West Pelynt Lansallos	Carriageway Incursion
Kilmorish Sewage Treatment Works	3	May - 2026	May - 2026	Wall Repairs	South East Cornwall	Looe West Pelynt Lansallos	Not Required
Trevaun, Church Rd, Saltash	1	May - 2026	May - 2026	Wall Over	South East Cornwall	Saltash East	Not Required
A374 Rytha Fork to Bolbathic	6	May - 2026	May - 2026	Road Surfacing	South East Cornwall	Rame Peninsula & St Germans	Road Closure
B3247 Higher Tregantle	4	May - 2026	May - 2026	Road Surfacing	South East Cornwall	Rame Peninsula & St Germans	Road Closure
B3247 Lower Tregantle	3	May - 2026	May - 2026	Road Surfacing	South East Cornwall	Rame Peninsula & St Germans	Road Closure
A374 Antony Village	2	May - 2026	May - 2026	Road Surfacing	South East Cornwall	Rame Peninsula & St Germans	Convey
A374 Anthony Rd, Torpoint	10	May - 2026	June - 2026	Road Surfacing	South East Cornwall	Rame Peninsula & St Germans	Convey
West Kingmill to Elbridge	1	May - 2026	May - 2026	Surface Dressing	South East Cornwall	Saltash Trematon & Landrake	Road Closure
Furston to South Treviddo	1	May - 2026	May - 2026	Surface Dressing	South East Cornwall	St Cleer & Menheniot	Road Closure
Whitcross to Frogmore	1	May - 2026	May - 2026	Surface Dressing	South East Cornwall	Looe West Pelynt Lansallos	Road Closure
Rural 205 R2 Penpol	15	June - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe West Pelynt Lansallos	Not Required
Rural 307 R1 Wavleggan	13	June - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 307 R3 Downderry to Portwinke	9	June - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Rural 307 R4 Seaton and Hassenford Area	10	June - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe East & Deviock	Not Required
Rural 307 R5 Treuretfoot Area	10	June - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Rural 308 R3 Hatt and Landrake	11	June - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Rural 308 R4 Saltash	9	June - 2026	June - 2026	Cyclic & Rural Maintenance	South East Cornwall	Saltash Trematon & Landrake	Not Required
Rural 308 R5 Pillaton	14	June - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Salamanca Street, Torpoint - Capital Footway	10	June - 2026	June - 2026	Kerbs and Footways	South East Cornwall	Torpoint	Road Closure
A390 Gunnislake - Rebuild Manhole Chamber	1	June - 2026	June - 2026	Drainage Maintenance	South East Cornwall	Calstock	Road Closure
Hannafore Road, Looe - Crack Sealing	1	June - 2026	June - 2026	Patching	South East Cornwall	Looe West Pelynt Lansallos	Not Required
Goltha Falls - Patching	1	June - 2026	June - 2026	Patching	South East Cornwall	St Cleer & Menheniot	Priority Working
Scavens Lodge Menheniot - Rebuild Chamber Cover	2	June - 2026	June - 2026	Drainage Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
ITIP Cawsand Triangle - New Footway Hardstanding	5	June - 2026	June - 2026	Transport Infrastructure	South East Cornwall	Rame Peninsula & St Germans	Carriageway Incursion
Albion Court, Torpoint - Footpath Repair	23	June - 2026	July - 2026	Kerbs and Footways	South East Cornwall	Torpoint	Not Required
Jack Lane, St John - Drainage Repairs	4	June - 2026	June - 2026	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Road Closure
Anthony Road, Sports Field - Car Park Surface Repair	1	June - 2026	June - 2026	Car Park Works	South East Cornwall	Torpoint	Not Required
ITIP A374 Treuretfoot - Install New Footway	6	June - 2026	June - 2026	Transport Infrastructure	South East Cornwall	Rame Peninsula & St Germans	Two Way Traffic Lights
Dennis Road, Liskeard - Tree Roots in Footway	2	June - 2026	June - 2026	Kerbs and Footways	South East Cornwall	Liskeard Central	Not Required
L122-37 Duloe Park, Duloe - Replace Guardrail & Lining	1	June - 2026	June - 2026	Fencing Works	South East Cornwall	Liskeard South & Dobwalls	Priority Working
Walls Farm, St Keyne - Retaining Wall Repair	5	June - 2026	June - 2026	Wall Repairs	South East Cornwall	Liskeard South & Dobwalls	Two Way Traffic Lights
Garrett Street, Kingsand - Repair Seawall & Steps	5	June - 2026	June - 2026	Wall Repairs	South East Cornwall	Torpoint	Not Required
Clapper Bridge Nr. Pillaton - Parapet Repair	5	June - 2026	July - 2026	Wall Repairs	South East Cornwall	Lynher	Road Closure
Rural 305 R2 St Neot	12	July - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 305 R3 North St Neot	13	July - 2026	August - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 307 R6 South Liskeard	10	July - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	Liskeard South & Dobwalls	Not Required
Rural 307 R7 No Man's Land	10	July - 2026	August - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe East & Deviock	Not Required
Rural 308 R6 Quethiock	10	July - 2026	July - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Bethany Jct from A38 - Drainage Improvements	2	July - 2026	July - 2026	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Road Closure
ITIP A388 Carkeel - Construct New Footway	5	July - 2026	July - 2026	Transport Infrastructure	South East Cornwall	Saltash Trematon & Landrake	Not Required
Footpath off Long Park Road, Saltash - Capital Footway	10	July - 2026	August - 2026	Kerbs and Footways	South East Cornwall	Saltash East	Road Closure
Liskeard Town	130	July - 2026	January - 2027	Transport Infrastructure	South East Cornwall	Liskeard Central	Multi Way Traffic Lights
Rural 305 R4 West St Cleer	13	August - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 306 R1 Lanreath	15	August - 2026	August - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe East & Deviock	Not Required
Rural 306 R2 Herodsfoot	9	August - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 308 R7 St Ive	10	August - 2026	August - 2026	Cyclic & Rural Maintenance	South East Cornwall	Lynher	Not Required
Rural 309 R1 Rilla Mill	11	August - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	Lynher	Not Required
Hessenford Churchyard - Wall Repairs	25	August - 2026	September - 2026	Wall Repairs	South East Cornwall	Looe East & Deviock	Road Closure
Rural 305 R5 St Cleer to Pensilva	9	September - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	Lynher	Not Required
Rural 305 R6 Liskeard	12	September - 2026	October - 2026	Cyclic & Rural Maintenance	South East Cornwall	Liskeard Central	Not Required
Rural 306 R3 Herodsfoot to Duloe	10	September - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe East & Deviock	Not Required
Rural 306 R4 St Keyne to Milcombe	10	September - 2026	October - 2026	Cyclic & Rural Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Rural 309 R2 Rilla Mill to Bry Shop	11	September - 2026	September - 2026	Cyclic & Rural Maintenance	South East Cornwall	Lynher	Not Required
Rural 309 R3 Golberdon	11	September - 2026	October - 2026	Cyclic & Rural Maintenance	South East Cornwall	Lynher	Not Required
Lantoon, Dobwalls - Relay Drainage Pipe	5	September - 2026	September - 2026	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Road Closure
Longlands, Saltash - Replace Pipe & Rebuild Hedge	2	September - 2026	September - 2026	Drainage Maintenance	South East Cornwall	Saltash Trematon & Landrake	Road Closure
The Mill House, St Keyne - Concrete Channel	2	September - 2026	September - 2026	Drainage Works	South East Cornwall	Liskeard South & Dobwalls	Road Closure
Pilmere No 4, Saltash - Repair Timber Footbridge	15	September - 2026	September - 2026	Wall Repairs	South East Cornwall	Saltash Tamar	Not Required
Lampen Woods, St Neot - Rebuild Wall	10	September - 2026	October - 2026	Wall Repairs	South East Cornwall	St Cleer & Menheniot	Road Closure
Trusell Embankment, St Keyne	80	September - 2026	December - 2026	Wall Repairs	South East Cornwall	Saltash East	Road Closure
Netstakes, Gunnislake - Retaining Wall	80	September - 2026	December - 2026	Wall Repairs	South East Cornwall	Calstock	Various
Rural 305 R7 Dobwalls	9	October - 2026	October - 2026	Cyclic & Rural Maintenance	South East Cornwall	Liskeard South & Dobwalls	Not Required
Rural 306 R5 Pelynt	10	October - 2026	October - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe East & Deviock	Not Required
Rural 306 R6 Polbarno	10	October - 2026	November - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe West Pelynt Lansallos	Not Required
Downderry Culvert - Rebuild Culvert	30	October - 2026	November - 2026	Wall Repairs	South East Cornwall	Looe East & Deviock	Road Closure
Rural 306 R7 Whitcross	10	November - 2026	November - 2026	Cyclic & Rural Maintenance	South East Cornwall	Looe West Pelynt Lansallos	Not Required
Rural 309 R7 Gunnislake	10	November - 2026	December - 2026	Cyclic & Rural Maintenance	South East Cornwall	Calstock	Not Required