

Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Northern Access Road (NAR)_Truro_Design and Build Contract	690 d	Sep 2022	May 2025	Major Scheme	Truro	Truro Tregolls	Road Closure
Calenick Creek Truro	14 d	Apr 2024	May 2024	Environmental Capital Safety Works (ENSP)	Truro	Truro Moresk & Trehaverne	Not Required
Tregolls River Trash Screen	7 d	May 2024	May 2024	Environmental Capital Safety Works (ENSP)	Truro	Truro Tregolls	TBC
Highways and Construction Works							
Probus Additional Traffic Calming	26 d	May 2024	Jun 2024	Kerbs and Footways	Probus	Probus & St Erme	2WTL (2 Way Signals)
A39 Arch Hill to Treluswell	4 d	Jun 2024	Jun 2024	Gully Emptying (Drainage Maintenance)	Truro	Truro Boscawen & Redannick	Road Closure
Tregony Community Network Programme - Buildout	8 d	Jun 2024	Jun 2024	Kerbs and Footways	Tregony	St Goran Tregony & the Roseland	2WTL (2 Way Signals)
Fords at New Mill Footbridge - Footbridge repairs	4 d	Jun 2024	Jun 2024	Structures - Wall Repairs and Maintenance	Truro	Threemilestone & Chacewater	Priority Working
Ladock 7 Bridge Replacement	3 d	Jun 2024	Jun 2024	Public Rights of Way (PROW)	Ladock	Probus & St Erme	Not Required
Tregisswyn Headwall - Wall repairs and patch	2 d	Jul 2024	Jul 2024	Patching	Ruan	St Goran Tregony & the Roseland	Road Closure
A39 Buckshead Roundabout repairs	1 d	Jul 2024	Jul 2024	Minor Works (MCRE)	Truro	Truro Moresk & Trehaverne	Lane Closure
Treliske Bus Lane - Patching	2 d	Jul 2024	Jul 2024	Patching	Truro	Gloweth Malabar & Shortlanesend	Some Carriageway Incursion (SLGI)
Penpol - Drainage works	5 d	Jul 2024	Jul 2024	Drainage Works	Penpol	Feock & Kea	Road Closure
Higher Besore Road, Fencing	1.5 d	Jul 2024	Jul 2024	Fencing Works	Threemilestone	Threemilestone & Chacewater	Priority Working
Moresk Road, Truro - Wooden post replacement	0.25 d	Jul 2024	Jul 2024	Minor Works (MCRE)	Truro	Truro Moresk & Trehaverne	Some Carriageway Incursion (SLGI)
Newton Road, St Mawes - Kerbing and footway surfacing	5 d	Jul 2024	Jul 2024	External Works (non Cornwall Council)	St Mawes	St Goran Tregony & the Roseland	Road Closure
Penstraze - Parapet repairs	3 d	Jul 2024	Jul 2024	Structures - Wall Repairs and Maintenance	Penstraze	Threemilestone & Chacewater	2WTL (2 Way Signals)
Penweathers Bridge - Parapet repairs	5 d	Aug 2024	Aug 2024	Structures - Wall Repairs and Maintenance	Penweathers	Feock & Kea	Road Closure
Scheme Delivery							
The Terrace, Chacewater (Live Labs Scheme)	10 d	Jun 2024	Jun 2024	Resurfacing	Chacewater	Threemilestone & Chacewater	Road Closure
Surfacing							
U6054 The Terrace, Chacewater	10 d	Jun 2024	Jun 2024	Resurfacing	Chacewater	Threemilestone & Chacewater	Road Closure