

CORMAC

Cormac Community Programme

South Kerrier
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
RURAL 102 R1 CONNOR DOWNS 25.26	11 days	March-2025	April-2025	Cyclic & Rural Maintenance	Gwinear-Gwithian & Hayle East	Not Required
Oates Road Drop kerb	3 days	April-2025	April-2025	Kerbs & Footways	Helston North	Basic Layout
Gully Emptying West	12 days	April-2025	April-2025	Gully Emptying	Redruth Central Carharrack & St Day	Stop and Go Boards
Redruth FP 224/21/1 Repairs to Footpath edge Leat bank	1 day	April-2025	April-2025	Environment Programmed	Redruth North	Not Required
RURAL 102 R7 HAYLE 25.26	4 days	April-2025	April-2025	Cyclic & Rural Maintenance	Hayle West	Not Required
Breage 201/61/1 Capital P8 short hardwood replacement bridge	3 days	April-2025	April-2025	Environment Reactive	Porthleven Breage & Germoe	Not Required
FARMS COMMON DRAINAGE	1 day	April-2025	April-2025	Drainage Defects	Crowan Sithney & Wendron	Temporary Traffic Lights
Penrose Road Car Park Helston	1 day	April-2025	April-2025	Structures Maintenance	Helston South & Meneage	Temporary Traffic Lights
BURRAS DRAINAGE INVESTIGATION AND PATCH REPAIRS	3 days	April-2025	April-2025	Drainage Defects	Crowan Sithney & Wendron	Temporary Traffic Lights
RURAL 104 R1 SITHNEY 25.26	18 days	April-2025	May-2025	Cyclic & Rural Maintenance	Crowan Sithney & Wendron	Not Required
Trengrouse Way Car Parks Resurfacing	4 days	May-2025	May-2025	KERBS & FOOTWAYS (Infrastructure)	Helston North	Road Closure
Trengrouse Way Car Park	9 days	01 May 2025	June-2025	Surfacing	Helston North	None
Trengrouse Way, Car Park Helston	10 days	01 May 2025	June-2025	Machine Surfacing Internal	Helston North	Some Carrigeway Incursion (SLGI)
A394 Rosudgeon to Breage	273 days	January-2024	February-2026	Construction	Porthleven Breage & Germoe	Various