

CORMAC

Cormac Community Programme

Falmouth and Penryn
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Cliff Road Seawall Repairs Castle Beach Falmouth	43 days	March-2025	April-2025	Environment Capital Property	Falmouth Arwenack	Some Carrigeway Incursion (SLGI)
Trelawney Road Falmouth Build Outs Tree Pits	12 days	March-2025	April-2025	Footway Schemes	Falmouth Arwenack	Road Closure
RURAL 203 R1 LADOCK 25.26	11 days	March-2025	April-2025	Cyclic & Rural Maintenance	Probus & St Erme	Not Required
Renew bench slats on The Moor Falmouth	7 days	April-2025	April-2025	LTP Minor Works	Falmouth Arwenack	Not Required
RURAL 106 R1 PONSANOOTH 25.26	4 days	April-2025	April-2025	Cyclic & Rural Maintenance	Mylor Perranarworthal & Ponsanooth	Not Required
Falmouth Rising Bollard	3 days	April-2025	April-2025	Signs	Falmouth Arwenack	Road Closure
Hillhead Road Penryn	1 day	April-2025	April-2025	TREES (RURAL)	Falmouth Trescobeas & Budock	Temporary Traffic Lights
Helston Street Penryn Patching and Surfacing	1 day	April-2025	April-2025	Minor Works	Penryn	Road Closure
Killigrew Street	2 days	April-2025	April-2025	STREET TREES (URBAN)	Falmouth Penwerris	Not Required
Infra23 218 Quenchwell Road	2 days	April-2025	April-2025	Footway Schemes	Feock & Kea	Road Closure
Town Quarry Car Park	164 days	December-2024	May-2025	Carparks (Rev)	Falmouth Penwerris	Some Carrigeway Incursion (SLGI)
RURAL 203 R2 TRISPEN 25.26	10 days	April-2025	May-2025	Cyclic & Rural Maintenance	Probus & St Erme	Not Required
U6029 Polwheveral, Constantine	9 days	April-2025	May-2025	Surfacing	Constantine Mabe & Mawnan	Road Closure
Saracen car park gully and patching	2 days	April-2025	May-2025	Carparks (Rev)	Penryn	Not Required
A39 Perranarworthal Patch	1 day	May-2025	May-2025	Patching	Mylor Perranarworthal & Ponsanooth	Multi Way Lights
Mawnan 6 capital work	2 days	May-2025	May-2025	Environment Programmed	Constantine Mabe & Mawnan	Not Required
Budock 7 bridge replacement	7 days	May-2025	May-2025	Environment Programmed	Falmouth Trescobeas & Budock	Not Required
West End Retaining Wall Parapet Repairs	1 day	June-2025	June-2025	Structures Maintenance	Penryn	Road Closure
Penryn Signing and lining renewal TRO	2 days	June-2025	June-2025	Signs	Penryn	Road Closure
Cove Hill, Perranarworthal FH	1 day	June-2025	June-2025	Other county Council	Mylor Perranarworthal & Ponsanooth	Road Closure