



Cormac Community Programme

Saints Coast
Community Network Area

Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Wheal Rose Mining Investigation	26 days	November-2024	December-2024	LTP Minor Works	Perranporth	Road Closure
B3285 Oakridge Farm To Goonhavern	8 days	December-2024	December-2024	Machine Surfacing Internal	St Newlyn East Cubert & Goonhavern	Road Closure
Drainage work B3285 Oakridge farm to Goonhavern	2 days	December-2024	December-2024	Drainage Schemes	St Newlyn East Cubert & Goonhavern	Road Closure
A3075 Patch	1 day	December-2024	December-2024	Patching	St Agnes	Road Closure
Rose to Goonhavern Surfacing	3 days	December-2024	December-2024	Machine Surfacing Internal	St Newlyn East Cubert & Goonhavern	Road Closure
Navy Pit Bridge Parapet rebuild	8 days	January-2025	January-2025	Bridge Works	St Agnes	Traffic Lights
Barrowfields Footpath, Newquay	10 days	January-2025	January-2025	Footway Schemes	Newquay Central & Pentire	Not Required
MSFS Fistral dune protection fencing steps	3 days	January-2025	January-2025	Environment Capital Property	Newquay Central & Pentire	Not Required
Perranzabuloe 77	2 days	January-2025	January-2025	Environment Programmed	St Newlyn East Cubert & Goonhavern	Not Required
B3284 Replace signs	1 day	January-2025	January-2025	Signs	Perranporth	Stop and Go Boards
Quintrell Downs - Replace damaged aco drains	1 day	January-2025	January-2025	Drainage Defects	St Columb Minor & Colan	Traffic Lights
Short Cross Road Mount Hawke ITIP	1 day	January-2025	January-2025	BUS SHELTER MAINTENANCE	St Agnes	Not Required
Portreath CNP works	5 days	January-2025	January-2025	Community Network Schemes	Illogan & Portreath	Traffic Lights
Blowinghouse Ford Bridge	2 days	January-2025	January-2025	Demand Maintenance	Perranporth	Road Closure
Chiverton Cross FH	1 day	January-2025	January-2025	Fire Hydrants	Perranporth	Multi Way Lights
ITIP Braefel Inn	12 days	January-2025	February-2025	Kerbs & Footways	St Newlyn East Cubert & Goonhavern	Traffic Lights
Cliff Road Renew Signs	2 days	January-2025	January-2025	Signs	Perranporth	Not Required
A3058 Kestle Mill Renew Signs	2 days	January-2025	January-2025	Signs	St Newlyn East Cubert & Goonhavern	Traffic Lights
Halloon/Highgate Highway Drainage improvements	5 days	February-2025	February-2025	Drainage Schemes	St Dennis & St Eoder	Lane Closure
Patching Surfacing Sandy Beach Junction Porthtowan	3 days	February-2025	February-2025	Minor Works	St Agnes	Multi Way Lights
Trevithick Manor S38 CSL	351 days	October-2023	March-2025	Infrastructure	St Columb Minor & Colan	Not Required
Fairview Terrace, Newquay	29 days	February-2025	March-2025	Kerbs & Footways	Newquay Central & Pentire	Road Closure
SAM Newquay to Indian Queens 2024 25	1 day	March-2025	March-2025	Strategic & Main Road Maintenance	Newquay Porth & Tretherras	Stop and Go Boards
Halwyn Hill Crantock CNP	2 days	March-2025	March-2025	Community Network Schemes	St Newlyn East Cubert & Goonhavern	Road Closure
MCM - Newquay Cycle Way Phase 1	337 days	January-2025	March-2026	Major Scheme	Newquay Porth & Tretherras	TBC