



Please direct any enquiries to enquiries@cornwallhighways.co.uk

| Project Name | Anticipated Duration | Anticipated Start | Anticipated Finish | Worktype | Location | Electoral Division | TM Type - Primary |
|--|----------------------|-------------------|--------------------|---|------------|------------------------|----------------------|
| Contracting | | | | | | | |
| Clay Trails Package | 15 d | Apr 2024 | May 2024 | Environmental Capital Safety Works (ENSP) | Luxulyan | Lostwithiel & Lanreath | TBC |
| Luxulyan Valley Signage | 2 d | May 2024 | May 2024 | Environmental Capital Safety Works (ENSP) | Luxulyan | Lostwithiel & Lanreath | Not Required |
| Luxulyan Valley - Penstock Charles Town Leat Pipe Line | 2 d | Jun 2024 | Jun 2024 | Environmental Capital Safety Works (ENSP) | Luxulyan | Lostwithiel & Lanreath | Not Required |
| Highways and Construction Works | | | | | | | |
| Rural 206 R1 Coombe and Lanjeth | 10 d | Jun 2024 | Jun 2024 | Cyclic Maintenance | Roche | St Stephen-In-Brannel | Not Required |
| Rural 206 R2 Coombe to Treviscoe | 11 d | Jun 2024 | Jul 2024 | Cyclic Maintenance | Roche | St Dennis & St Eoder | Stop and Go |
| Rural 206 R6 Penwithick | 8 d | Jul 2024 | Jul 2024 | Cyclic Maintenance | St Austell | Penwithick & Boscoppa | Not Required |
| Rock Hill, Stannary Road, Stenalees - Drainage | 4 d | Jul 2024 | Jul 2024 | Drainage Maintenance | Bugle | Roche & Bugle | MWTL (3 Way Signals) |
| Hall Road, St Dennis - Capital Footway Phase 1 | 10 d | Aug 2024 | Aug 2024 | Kerbs and Footways | St Dennis | St Dennis & St Eoder | MWTL (3 Way Signals) |
| Scheme Delivery | | | | | | | |
| Trethurgy, Clay Trails | 15 d | Sep 2024 | Sep 2024 | Resurfacing | St Austell | Penwithick & Boscoppa | Not Required |