

CORMAC

Cormac Community Programme

Saints Coast
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Newquay Strategic Route	506 days	March-2023	April-2025	Major Scheme	Newquay Trenance	Various
Porthtowan dune MSFS access improvement	3 days	April-2025	April-2025	Environment Programmed	St Agnes	Not Required
Perranzabuloe 47 SWCP minor repairs to cliff edge fencing	1 day	April-2025	April-2025	Environment Reactive	St Agnes	Not Required
61 Goonown Drainage Maintenance Remove debris from drainage channel	1 day	April-2025	April-2025	Drainage Schemes	St Agnes	Not Required
MCM Narrowcliff Newquay	5 days	April-2025	April-2025	Machine Surfacing Internal	Newquay Central & Pentire	Some Carrigeway Incursion (SLGI)
Manor Road, Newquay	5 days	April-2025	April-2025	Surfacing	Newquay Central & Pentire	Road Closure
Trevithick Manor S38 CSL	5 days	April-2025	April-2025	Infrastructure	St Columb Minor & Colan	Road Closure
Barrowfields Footpath	3 days	April-2025	April-2025	Footway Schemes	Newquay Central & Pentire	Not Required
Renew Signs TM Lights	2 days	April-2025	April-2025	Signs	St Agnes	Temporary Traffic Lights
Replace signs	1 day	April-2025	April-2025	Signs	Perranporth	Stop and Go Boards
Renew Signs	2 days	April-2025	April-2025	Signs	St Agnes	Some Carrigeway Incursion (SLGI)
WHITEGATE ROAD	1 day	April-2025	April-2025	STREET TREES (URBAN)	Newquay Central & Pentire	Not Required
TOWAN BLYSTRA ROAD WEST	1 day	April-2025	April-2025	STREET TREES (URBAN)	Newquay Central & Pentire	Not Required
Pagabo Newquay to Penzance	233 days	July-2024	May-2025	Major Scheme	Penzance Promenade	Various
West Park, St Columb Major	3 days	April-2025	May-2025	Surfacing	St Columb Major Central & Pentire	Road Closure
C0034 St Stephen - Resugga Lane End	4 days	May-2025	May-2025	Surfacing	St Stephen-In-Brannel	Road Closure
U6056 Penhallow Close, Mt Hawke	2 days	May-2025	May-2025	Surfacing	St Agnes	TBC
Navy Pit Bridge Parapet rebuild	5 days	May-2025	May-2025	Bridge Works	St Agnes	Road Closure
Blowinghouse Ford Bridge	2 days	May-2025	May-2025	Demand Maintenance	Perranporth	Road Closure
Footway Reconstruction Mawgan Porth	5 days	May-2025	May-2025	Kerbs & Footways	St Columb Major St Mawgan & St Wenn	Some Carrigeway Incursion (SLGI)
Manor Parsley Menagissey Parapet Repair	1 day	May-2025	May-2025	Structures Maintenance	St Agnes	Road Closure
Perranzabuloe 114	1 day	May-2025	May-2025	Environment Programmed	St Newlyn East Cubert & Goonhavern	Not Required
St Agnes 49 drainage	1 day	May-2025	May-2025	Environment Reactive	St Agnes	Not Required
Mount Hawke Academy at school signs and barriers	1 day	May-2025	May-2025	Signs	St Agnes	Not Required
Repair signposts	1 day	May-2025	May-2025	Demand Maintenance	St Dennis & St Enoder	Some Carrigeway Incursion (SLGI)
Gannel Link Road RT parapet fence on 6 Trethewey Way Newquay	10 days	June-2025	June-2025	Structures Maintenance	Newquay Porth & Tretherras	Not Required
Siding Rialton Bridge	5 days	June-2025	June-2025	Ploughing - Capital	St Columb Minor & Colan	Temporary Traffic Lights
Halloon damaged chevron sign	1 day	June-2025	June-2025	Signs	St Dennis & St Enoder	Not Required