

CORMAC

Cormac Community Programme

North Cornwall
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

| Project Name | Anticipated Duration | Anticipated Start Date | Anticipated End Date | Worktype | CAP Area | Electoral Division | Traffic Management Type - Primary |
|--|----------------------|------------------------|----------------------|----------------------------------|----------------|-----------------------------------|-----------------------------------|
| Bude Canal Minor Bank Repairs | 75 | March - 2026 | June - 2026 | Coastal | North Cornwall | Bude | Various |
| Whalesborough Weir Culvert (Bude Canal) Penstock Replacement | 110 | March - 2026 | September - 2026 | Environment Capital Safety Works | North Cornwall | Bude | Various |
| Widemouth Bay Car Park (Making Space for Sand) | 71 | March - 2026 | June - 2026 | Environment Works | North Cornwall | Poundstock | Not Required |
| Rural 302 R1 Tintagel Area | 12 | May - 2026 | May - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 302 R2 Boscastle to Marshgate | 9 | May - 2026 | June - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 312 R2 Mineshop | 20 | May - 2026 | June - 2026 | Cyclic & Rural Maintenance | North Cornwall | Poundstock | Not Required |
| A3972 Broadenhams, Stratton - Drainage Repair | 4 | May - 2026 | May - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Two Way Traffic Lights |
| Dipper Lane, Kilkhampton - Gully Chamber Repair | 3 | May - 2026 | May - 2026 | Drainage Maintenance | North Cornwall | Stratton Kilkhampton & Morwenstow | Priority Working |
| Budds Cottage, Budd's Titson - Fire Hydrant Repair | 1 | May - 2026 | May - 2026 | External Works | North Cornwall | Poundstock | Two Way Traffic Lights |
| Hobbcott Lane, Marhamchurch | 1 | May - 2026 | May - 2026 | Surface Dressing | North Cornwall | Poundstock | Road Closure |
| Coppathorne to Widemouth Manor | 1 | May - 2026 | May - 2026 | Surface Dressing | North Cornwall | Poundstock | Road Closure |
| Davidstow Airfield to Tregue junction | 1 | May - 2026 | May - 2026 | Surface Dressing | North Cornwall | Camelford & Boscastle | Road Closure |
| A39 Valley Truckle to Pool House | 1 | May - 2026 | May - 2026 | Surface Dressing | North Cornwall | Camelford & Boscastle | Road Closure |
| Rural 302 R3 Warbstow Area | 17 | June - 2026 | June - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 302 R4 Splatt | 15 | June - 2026 | July - 2026 | Cyclic & Rural Maintenance | North Cornwall | Camelford & Boscastle | Not Required |
| Rural 312 R3 Jacobstow | 17 | June - 2026 | July - 2026 | Cyclic & Rural Maintenance | North Cornwall | Poundstock | Not Required |
| Upton Cross, Bude - Drainage Investigation | 1 | June - 2026 | June - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Priority Working |
| Marine Drive, Bude - Drainage Investigation | 1 | June - 2026 | June - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Stop and Go |
| Higher Pigsdon, Launcells - Install New Drainage | 3 | June - 2026 | June - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Road Closure |
| Sharlands Road, Budds Titson - Replace Drainage Line | 2 | June - 2026 | June - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Road Closure |
| Tiscott Wood Depot - Retaining Wall Repair | 5 | June - 2026 | June - 2026 | Wall Repairs | North Cornwall | Stratton Kilkhampton & Morwenstow | Two Way Traffic Lights |
| Rural 301 R5 St Teath Area | 10 | July - 2026 | July - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 301 R6 Michaelstow to Pencarrow | 15 | July - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 302 R5 St Clether | 13 | July - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | Camelford & Boscastle | Not Required |
| Rural 312 R4 Shop | 22 | July - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | Stratton Kilkhampton & Morwenstow | Not Required |
| Mill House, Coombe Valley, Bude - Install New Gully | 1 | July - 2026 | July - 2026 | Drainage Maintenance | North Cornwall | Bude | Carrigeway Incursion |
| A3072 Stratton boundary | 7 | July - 2026 | July - 2026 | Road Surfacing | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure |
| The Leat & junc area with A3072, Stratton | 5 | July - 2026 | July - 2026 | Road Surfacing | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure |
| Rural 304 R1 St Breward | 12.5 | August - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | St Teath & Tintagel | Not Required |
| Rural 302 R6 Davidstow | 16 | August - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | Camelford & Boscastle | Not Required |
| Rural 302 R7 Camelford | 14 | August - 2026 | September - 2026 | Cyclic & Rural Maintenance | North Cornwall | Camelford & Boscastle | Not Required |
| Rural 312 R5 Kilkhampton | 15 | August - 2026 | August - 2026 | Cyclic & Rural Maintenance | North Cornwall | Stratton Kilkhampton & Morwenstow | Not Required |
| Rural 312 R6 Bude | 15 | August - 2026 | September - 2026 | Cyclic & Rural Maintenance | North Cornwall | Bude | Not Required |
| Barn Bearoak Farm, Michaelstow - Drainage Repair | 5 | August - 2026 | August - 2026 | Drainage Maintenance | North Cornwall | St Teath & Tintagel | Road Closure |
| Coombe Valley Ford, Kilkhampton - Replace Footbridge | 5 | August - 2026 | August - 2026 | Public Right Of Way | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure |
| Rural 312 R7 Marhamchurch Area | 12 | September - 2026 | October - 2026 | Cyclic & Rural Maintenance | North Cornwall | Poundstock | Not Required |
| Ocean View Road, Flexbury - Capital Footway | 10 | September - 2026 | September - 2026 | Kerbs and Footways | North Cornwall | Stratton Kilkhampton & Morwenstow | Multi Way Traffic Lights |
| Cherricot Cottage - Capital Drainage | 17 | September - 2026 | October - 2026 | Drainage Works | North Cornwall | Poundstock | Road Closure |
| Coast Road, Bude - Install Perforated Pipe | 3 | September - 2026 | September - 2026 | Drainage Maintenance | North Cornwall | Poundstock | Road Closure |