



Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Bude Canal Dredging (Zone 1, 2 and Zone 3)	115 d	Nov 2023	May 2024	Coastal and Environment (CORE)	Bude	Bude	Not Required
Bude Bank Canal Repairs	95 d	Feb 2024	Jun 2024	Coastal and Environment (CORE)	Bude	Bude	Road Closure (Footway Only)
Highways and Construction Works							
Community Network Programme Kings Hill, Bude - Pedestrian Crossing Point	35 d	Feb 2024	Apr 2024	Community Network Programme	Bude	Bude	MWTL (4 Way Signals)
Widemouth Bay Car Park - Regrade	1 d	Apr 2024	Apr 2024	Car Park Works (CARE)	Bude	Poundstock	Not Required
Bude 12 - Bridge Replacement	5 d	Apr 2024	Apr 2024	Structures - Wall Repairs and Maintenance	Bude	Stratton Kilkhampston & Morwenstow	Not Required
Tremayna Ford Footbridge - Replace Timber Footbridge	5 d	Apr 2024	Apr 2024	Structures - Wall Repairs and Maintenance	Bude	Poundstock	Not Required
Quarry Park Close, Bude - Patching	2 d	May 2024	May 2024	Patching	Bude	Stratton Kilkhampston & Morwenstow	Give and Take
Kitsham Bridge, Poundstock - Parapet Repair	10 d	Jul 2024	Aug 2024	Structures - Wall Repairs and Maintenance	Bude	Poundstock	Road Closure
Trefew Road, Camelford - Drainage Repair	2 d	Aug 2024	Aug 2024	Drainage Maintenance	Camelford	Camelford & Boscastle	Road Closure
Dark Lane, Tredinnick - Drainage Repair	3 d	Aug 2024	Aug 2024	Drainage Maintenance	Padstow	Padstow	Road Closure
Surfacing							
U6189 The Leat, Stratton	5 d	Jul 2024	Jul 2024	Resurfacing	Stratton	Stratton Kilkhampston & Morwenstow	Road Closure
U6137 Dark Lane, Camelford	3 d	Aug 2024	Aug 2024	Resurfacing	Camelford	Camelford & Boscastle	Road Closure