

CORMAC

Cormac Community Programme

Tamar to Moor
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Masonry abutment repairs Horsebridge vegetation removal & railing repairs	1 day	March-2025	March-2025	Bridge Works	Altarnun & Stoke Climsland	Not Required
Foster Field Gunnislake Resurfacing Works	3 days	April-2025	April-2025	Environment Capital Property	Calstock	Not Required
Drainage repair Golberdon	3 days	April-2025	April-2025	Drainage Defects	Lynher	Road Closure
Replace worn damaged signs and posts in the Boyton area	2 days	April-2025	April-2025	Signs	Launceston North & North Petherwin	Some Carrigeway Incursion (SLGI)
Two trees down near bridge Probably best to park in Crafhole and walk down to the bridge area	1 day	April-2025	April-2025	Arboriculture	Rame Peninsula & St Germans	Not Required
Launceston Ridgegrove path cleaning	1 day	April-2025	April-2025	Environment Reactive	Launceston South	Not Required
Replace missing and damaged signs on the A388 Stourscombe Launceston	2 days	April-2025	April-2025	Signs	Launceston South	Temporary Traffic Lights
A388 Treburley to Undertown	3 days	April-2025	April-2025	Machine Surfacing Internal	Altarnun & Stoke Climsland	Road Closure
Replace damaged Chevrolflex signs on the A388 Sheers Barton Launceston	2 days	April-2025	April-2025	Signs	Altarnun & Stoke Climsland	Temporary Traffic Lights
C0150 Hurdon Rd, Launceston	10 days	July-2025	August-2025	Surfacing	Launceston South	Road Closure
B3257 Coads Green	5 days	October-2025	October-2025	Surfacing	Altarnun & Stoke Climsland	TBC