



## Cormac Community Programme

Falmouth & Penryn  
Community Network Area

Please direct any enquiries to  
[enquiries@cornwallhighways.co.uk](mailto:enquiries@cornwallhighways.co.uk)



A DIVISION OF  
CORSEV  
A CORNWALL  
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Tregonigie Woodland Footpath	12 days	November-2024	December-2024	Demand Maintenance	Falmouth Boslowick	Not Required
Marlborough Avenue	1 day	December-2024	December-2024	STREET TREES (URBAN)	Falmouth Boslowick	Some Carriageway Incursion (SLGI)
SaM PENRYN and MABE Treliver Cross Penryn Campus U of Exeter	1 day	December-2024	December-2024	Arboriculture	Constantine Mabe & Mawnan	Road Closure
Falmouth 184 Gully Emptying	4 days	December-2024	December-2024	Gully Emptying	Falmouth Boslowick	Stop and Go Boards
Trelawney Road	5 days	December-2024	December-2024	STREET TREES (URBAN)	Falmouth Arwenack	Road Closure
West Park Perranwell Civils	5 days	December-2024	December-2024	Kerbs & Footways	Mylor Perranarworthal & Ponsanooth	Some Carriageway Incursion (SLGI)
Winchester Gardens Falmouth Parapet Repair	12 days	January-2025	January-2025	Structures Maintenance	Falmouth Penwerris	Some Carriageway Incursion (SLGI)
West End Retaining Wall Parapet Repairs	1 day	January-2025	January-2025	Structures Maintenance	Penryn	Not Required
Helston Street Penryn Patching and Surfacing	2 days	January-2025	January-2025	Minor Works	Penryn	Road Closure
Mellingey Valley Kerbs	3 days	January-2025	January-2025	Kerbs & Footways	Mylor Perranarworthal & Ponsanooth	Temporary Traffic Lights
Swanpool Falmouth ITIP	3 days	January-2025	January-2025	Minor Maintenance	Falmouth Arwenack	Temporary Traffic Lights
Pendennis Point Fencing	3 days	January-2025	January-2025	Demand Maintenance	Falmouth Arwenack	Some Carriageway Incursion (SLGI)
Greenwith Hill Perranwell CNP	14 days	January-2025	February-2025	Community Network Schemes	Mylor Perranarworthal & Ponsanooth	Temporary Traffic Lights
CF2406 Woodlane Falmouth	2 days	February-2025	February-2025	Kerbs & Footways	Falmouth Arwenack	Multi Way Lights
Penryn Signing and lining renewal TRO	2 days	February-2025	February-2025	Signs	Penryn	Not Required
Marlborough Ave Falmouth Ped barrier	1 day	February-2025	February-2025	Signs	Falmouth Arwenack	Not Required
Fawkener Close Tregonigie Woods Access Community Network Scheme	9 days	February-2025	February-2025	Environment Programmed	Falmouth Boslowick	Not Required
Falmouth Rising Bollard	26 days	February-2025	March-2025	Signs	Falmouth Arwenack	Road Closure
A39 Kernick Drainage and Trees	4 days	March-2025	March-2025	Drainage Defects	Penryn	Lane Closure