



Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Highways and Construction Works							
Old Roselyon Road, St Blazey - Capital Footway Phase 3	35 d	Mar 2024	Apr 2024	Road Safety Works	St Blazey	St Blazey	Various (See Notes)
Pepo Lane, Grampound - Patching	1 d	Apr 2024	Apr 2024	Patching	Grampound	St Mewan & Grampound	Some Carriageway Incursion (SLGI)
Slades Road, St Austell - Gully Replacement	1 d	Apr 2024	Apr 2024	Gully Emptying (Drainage Maintenance)	St Austell	St Austell Poltair & Mount Charles	MWTL (3 Way Signals)
Middle/ West Taphouse - Ditching & Drainage Clearance	1 d	Apr 2024	Apr 2024	Drainage Maintenance	Lostwithiel	Lostwithiel & Lanreath	2WTL (2 Way Signals)
Tower Park, Fowey - Kerbing	2 d	Apr 2024	Apr 2024	Kerbs and Footways	Fowey	Fowey Tywardreath & Par	Priority Working
Trecan Farm, Boconnoc - Back Ditching	1 d	Apr 2024	Apr 2024	Drainage Maintenance	Liskeard	Lostwithiel & Lanreath	Not Required
Cornhill, St Blazey Phase 1 - Spring Cut	5 d	Apr 2024	Apr 2024	Environmental Works	St Blazey	St Blazey	Not Required
Edgcumbe Road, Trewoon (Phase 2) - Ped. Crossing	20 d	Apr 2024	May 2024	Community Network Programme	St Austell	St Austell Central & Gover	Various (See Notes)
Cooperage Road, Trewoon - Kerbing	2 d	Apr 2024	May 2024	Kerbs and Footways	St Austell	St Mewan & Grampound	MWTL (3 Way Signals)
Bodmin Road, St Austell - Piling Works	28 d	Apr 2024	May 2024	Structures - Wall Repairs and Maintenance	St Austell	St Austell Central & Gover	Road Closure
New Road Hill, Fowey - Bank Stabilisation	20 d	Apr 2024	May 2024	Structures - Wall Repairs and Maintenance	Fowey	Fowey Tywardreath & Par	Road Closure
Cornhill, St Blazey Phase 2 - Spring Cut	5 d	Apr 2024	May 2024	Environmental Works	St Blazey	St Blazey	Not Required
Edgcumbe Road, Trewoon (Phase 3) - Ped. Crossing	5 d	May 2024	May 2024	Community Network Programme	St Austell	St Austell Central & Gover	MWTL (4 Way Signals)
Rosehill, St Blazey - Spring Cut	5 d	May 2024	May 2024	Environmental Works	St Blazey	St Blazey	Not Required
Doubletrees, St Blazey - Spring Cut	5 d	May 2024	May 2024	Environmental Works	St Blazey	St Blazey	Not Required
Mount Charles Roundabout Charlestown Road - 3 Permits approved	2 d	May 2024	May 2024	Tree Works	St Austell	St Austell Poltair & Mount Charles	Road Closure
Porthpean, St Austell - Drainage & Patching	5 d	Jun 2024	Jun 2024	Drainage Maintenance	Mevagissey	Mevagissey & St Austell Bay	Some Carriageway Incursion (SLGI)
Polgooth (Littlejohn's) Bridge - Parapet Repair	5 d	Jun 2024	Jun 2024	Structures - Wall Repairs and Maintenance	St Austell	St Mewan & Grampound	2WTL (2 Way Signals)
Surfacing							
A390 Church Street & Rose Hill, St Blazey - Clearway	10 d	Jul 2024	Jul 2024	Resurfacing	St Blazey	St Blazey	Road Closure
Chapel Field Remedials & Polkyth, St Austell	5 d	Jul 2024	Jul 2024	Resurfacing	St Austell	St Austell Poltair & Mount Charles	Road Closure
C0672 Kings Avenue St Austell Phase 1	4 d	Jul 2024	Jul 2024	Resurfacing	St Austell	St Austell Central & Gover	Road Closure
U6141 Bodmin Hill, Lostwithiel	6 d	Jul 2024	Aug 2024	Resurfacing	Lostwithiel	Lostwithiel & Lanreath	Road Closure
B3274 Truro Road & Bodmin Road, St Austell	3 d	Aug 2024	Aug 2024	Resurfacing	St Austell	St Austell Central & Gover	Road Closure
A391 NEDR St Austell	15 d	Sep 2024	Sep 2024	Resurfacing	St Austell	St Austell Bethel & Holmbush	TBC