

Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
Commercial Road Penryn Construction (TEA Sites) Task Order	286 d	Mar 2023	May 2024	Minor Works (MCRE)	Penryn	Penryn	2WTL (2 Way Signals)
Falmouth Penryn Active Travel Phase 1	140 d	Sep 2024	Mar 2025	Major Contracts (MCCL)	Falmouth	Falmouth Trescobeas & Budock	MWTL (4 Way Signals)
Highways and Construction Works							
Mabe Bypass - Safety works	6 d	May 2024	May 2024	Other Minor Highway Works	Mabe	Constantine Mabe & Mawnan	2WTL (2 Way Signals)
Falmouth & Penryn Year 2 CNP - Acacia Road, Falmouth - Lines and signs	15 d	May 2024	May 2024	Community Network Programme	Falmouth	Falmouth Penwerris	Road Closure
Constantine FP6 206/6/3 Boardwalk Replacement	5 d	May 2024	May 2024	Public Rights of Way (PROW)	Constantine	Constantine Mabe & Mawnan	Not Required
Mabe Bypass - Safety works	5 d	Jun 2024	Jun 2024	Other Minor Highway Works	Mabe	Constantine Mabe & Mawnan	2WTL (2 Way Signals)
Penryn Pedestrian - Signs	1 d	Jun 2024	Jun 2024	Signs	Penryn	Penryn	Not Required
Halvasso - Drainage works	3 d	Jun 2024	Jun 2024	Drainage Works	Penryn	Constantine Mabe & Mawnan	Some Carriageway Incursion (SLGI)
Lemon Hill, Mylor Bridge - Footway works/Lining	20 d	Jun 2024	Jul 2024	Community Network Programme	Mylor Bridge	Mylor Perranarworthal & Ponsanooth	Road Closure
A393 Redruth to Treluswell	4 d	Jul 2024	Jul 2024	Gully Emptying (Drainage Maintenance)	Ponsanooth	Mylor Perranarworthal & Ponsanooth	Road Closure
South View, Penryn Retaining Wall - Wall repairs	10 d	Jul 2024	Aug 2024	Structures - Wall Repairs and Maintenance	Penryn	Penryn	Some Carriageway Incursion (SLGI)
St Marys School, Falmouth - Kerbs and footways	11 d	Aug 2024	Sep 2024	Kerbs and Footways	Falmouth	Falmouth Arwenack	TBC
Town Quarry Car Park - Phase 2 Shotcreting	128 d	Aug 2024	Feb 2025	Car Park Works (CARE)	Falmouth	Falmouth Penwerris	Not Required
Mylor Playing Field Drainage	5 d	Sep 2024	Sep 2024	Drainage Works	Mylor	Mylor Perranarworthal & Ponsanooth	Not Required
Falmouth Rising Bollard & Various works	15 d	Sep 2024	Oct 2024	Minor Works (MCRE)	Falmouth	Falmouth Arwenack	Road Closure
Scheme Delivery							
Woodlane, Falmouth	14 d	Jun 2024	Jul 2024	Kerbs and Footways	Falmouth	Falmouth Arwenack	TBC
Bissom Rd, Penryn Phase 2	15 d	Jun 2024	Jul 2024	Drainage Works	Penryn	Mylor Perranarworthal & Ponsanooth	Not Required
Surfacing							
Trevethan Rise, Falmouth	5 d	Aug 2024	Aug 2024	Resurfacing	Falmouth	Falmouth Penwerris	Road Closure