



Project Name	Anticipated Duration	Week Commencing 5th May	Anticipated Finish	Worktype	Location	Electoral Division
Penwith						
Maintaining Public Open Sp						
Morab Gardens Horticulture Team	5 d	May 2025	May 2025	Recreation and Amenity Parks	Morrab Gardens	
Penzance Area Horticulture Team	5 d	May 2025	May 2025	Recreation and Amenity Parks	Bolitho Gardens & Seafront	
Penwith Area	5 d	May 2025	May 2025	Grass Cutting	Penzance, Newlyn, Lelant, St Ives, Carbis Bay Parks & Verges	
Penzance & St Ives	5 d	May 2025	May 2025	Grass Cutting	St Clare, Barnoon, Sancreed, Longstone Cemeteries	
Penwith Area	5 d	May 2025	May 2025	Grass Cutting	Penzance Churchyards	



Project Contact Name	TM Type - Primary	Qtr 2, 2025				
		Mar	Apr	May	Jun	Jul
				36		
				37		
				38		
				40		
				41		

- 36

Morab Gardens Horticulture Team
- 37

Penzance Area Horticulture Team
- 38

Penwith Area
- 40

Penzance & St Ives
- 41

Penwith Area