

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Jubilee Green Revetment	116 days	May 26	October 26	Environmental Capital Safety Works	South East Cornwall	Saltash Tamar	Various
Footpath off Long Park Road, Saltash - Footway	10 days	July 26	August 26	Kerbs & Footways	South East Cornwall	Saltash Essa	Road Closure (Footway Only)
Rural 204 R5 Sticker	9 days	July 26	August 26	Cyclic Maintenance	South East Cornwall	St Mewan & Grampound	Not Required
Heathlands Road, Liskeard	1 day	August 26	August 26	Tree Works	South East Cornwall	Liskeard South & Dobwalls	Not Required
Liskeard Respite Centre	1 day	August 26	August 26	Tree Works	South East Cornwall	Liskeard Central	Not Required
Coombe woods Saltash	1 day	August 26	August 26	Tree Works	South East Cornwall	Saltash Trematon & Landrake	Sign Light and Guarding
Kilminorth fallen tree giants hedge path	1 day	August 26	August 26	Tree Works	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Not Required
SaM Callington to Saltash - Highway Maintenance	20 days	August 26	August 26	Strategic & Main Road Maintenance	South East Cornwall	Lynher	Stop and Go
Albion Court, Torpoint - Footpath Repair	23 days	August 26	September 26	Kerbs & Footways	South East Cornwall	Torpoint	Not Required
11 Insworth Place, Millbrook - Kerbocharge Installation	0.5 days	August 26	August 26	External Works (non Cornwall Council)	South East Cornwall	Rame Peninsula & St Germans	Sign Light and Guarding
Smeaton Farm, St Dominick - Install Gully	3 days	August 26	August 26	Drainage Maintenance	South East Cornwall	Callington & St Dominic	Temporary Traffic Lights
B3254 Downgate Cottage - Drainage Investigation/Repair	2 days	August 26	August 26	Drainage Maintenance	South East Cornwall	Lynher	Temporary Traffic Lights
Pensilva - Cattle Grid Fencing	1 day	August 26	August 26	Fencing Works	South East Cornwall	St Cleer & Menheniot	Sign Light and Guarding
Woodgate Road, Liskeard - Kerbs	2 days	August 26	August 26	Kerbs & Footways	South East Cornwall	Liskeard South & Dobwalls	Not Required
Duloe Park, Duloe - Replace Guardrail & Lining	1 day	August 26	August 26	Fencing Works	South East Cornwall	Liskeard South & Dobwalls	Priority Working
St Pinnock - Ditching	1 day	August 26	August 26	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Not Required
St Keyne - Siding	2 days	August 26	August 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Not Required
Wallis Bridge, St Keyne - Siding	2 days	August 26	August 26	Ploughing / Siding	South East Cornwall	Liskeard South & Dobwalls	Stop and Go
May Lane, Millendreath - Siding & Ditching	1 day	August 26	August 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Sign Light and Guarding
Shutta Lane, Looe - Siding	1 day	August 26	August 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Not Required
Millbrook to Fourlanesend - Siding	3 days	August 26	September 26	Ploughing / Siding	South East Cornwall	Torpoint	Temporary Traffic Lights
Little Polgooth - Trial Holes	2 days	August 26	August 26	Structures - Wall Repairs and Maintenance	South East Cornwall	St Mewan & Grampound	Road Closure
Hessenford Churchyard - Wall Repairs	30 days	August 26	September 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Looe East & Deviock	Road Closure
Cargibbitt - Scour Repair & Abutment	20 days	August 26	August 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Lynher	Road Closure
Westbourne Gardens, Liskeard - Repair Wall	10 days	August 26	August 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Liskeard Central	Not Required
A374 Antony Village	2 days	August 26	August 26	Surfacing	South East Cornwall	Rame Peninsula & St Germans	Convoy Working
Tencreek, Liskeard	2 days	August 26	August 26	Trial Pits	South East Cornwall	St Cleer & Menheniot	Not Required
St Germans	1 day	August 26	August 26	Tree Works	South East Cornwall	Rame Peninsula & St Germans	Sign Light and Guarding
Lanchard, Liskeard	1 day	August 26	August 26	Tree Works	South East Cornwall	Liskeard South & Dobwalls	Not Required
Wrey Avenue Liskeard	1 day	August 26	August 26	Tree Works	South East Cornwall	Liskeard Central	Sign Light and Guarding
Seaton Riverside path fallen trees	1 day	August 26	August 26	Tree Works	South East Cornwall	Looe East & Deviock	Not Required
Storm damage Seaton trackside and loop path	1 day	August 26	August 26	Tree Works	South East Cornwall	Looe East & Deviock	Not Required
Hannafore road West Looe	1 day	September 26	September 26	Tree Works	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Not Required
Lanteglos Highway	1 day	September 26	September 26	Tree Works	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Road Closure
Seaton woodland coppice	2 days	September 26	September 26	Tree Works	South East Cornwall	Looe East & Deviock	Not Required
Notter Farm - Patching & Drainage	4 days	September 26	September 26	Patching	South East Cornwall	Saltash Trematon & Landrake	Road Closure
Nanny Parson's Grove, Millbrook - Drainage	15 days	September 26	October 26	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Road Closure
Lantoom, Dobwalls - Relay Drainage Pipe	5 days	September 26	September 26	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Road Closure
Hammett, Quethiock - Install Gabion Baskets	5 days	September 26	September 26	Drainage Maintenance	South East Cornwall	St Cleer & Menheniot	Road Closure
East Taphouse - Surface Water Channel	3 days	September 26	September 26	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Temporary Traffic Lights
New Road, Landrake - Siding	2 days	September 26	September 26	Ploughing / Siding	South East Cornwall	Saltash Trematon & Landrake	Long Delays
Carkeel - Footway Siding	2 days	September 26	September 26	Ploughing / Siding	South East Cornwall	Saltash Trematon & Landrake	Temporary Traffic Lights
Trussel Bridge - Siding	2 days	September 26	September 26	Ploughing / Siding	South East Cornwall	Liskeard South & Dobwalls	Temporary Traffic Lights
Dobwalls Railway Bridge - Ditching	1 day	September 26	September 26	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Stop and Go
Merrymeet - Siding	1 day	September 26	September 26	Ploughing / Siding	South East Cornwall	St Cleer & Menheniot	Temporary Traffic Lights
St Neot 305 R2 - Siding	3 days	September 26	September 26	Ploughing / Siding	South East Cornwall	St Cleer & Menheniot	Not Required
Bokenna Cross - Ditching	1 day	September 26	September 26	Drainage Maintenance	South East Cornwall	St Cleer & Menheniot	Not Required
Two Waters Foot, Liskeard - Siding	2 days	September 26	September 26	Drainage Maintenance	South East Cornwall	St Cleer & Menheniot	Road Closure
Osborne Villas, Millbrook - Footway Siding	2 days	September 26	September 26	Kerbs & Footways	South East Cornwall	Rame Peninsula & St Germans	Not Required
Sheviock - Footway Siding	1 day	September 26	September 26	Kerbs & Footways	South East Cornwall	Rame Peninsula & St Germans	Stop and Go
Donkey Lane, Portwrinkle - Siding	2 days	September 26	September 26	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Not Required
Sand Hill, Gunnislake - Footway Siding	3 days	September 26	October 26	Ploughing / Siding	South East Cornwall	Calstock	Temporary Traffic Lights
Babis Lane, Saltash - Embankment Stabilisation	30 days	September 26	November 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Saltash Essa	Road Closure
Hannafore Lane, Looe - Footpath Stabilisation	75 days	September 26	December 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Sign Light and Guarding
Millbrook	2 days	September 26	September 26	Surfacing	South East Cornwall	Rame Peninsula & St Germans	TBC
B3269 No Mans Land	25 days	September 26	October 26	Safety Scheme	South East Cornwall	Looe East & Deviock	Temporary Traffic Lights
Seaton	2 days	September 26	September 26	Tree Works	South East Cornwall	Looe East & Deviock	Not Required
Notterbridge Highways Depot	3 days	September 26	September 26	Tree Works	South East Cornwall	Saltash Trematon & Landrake	Not Required
The Square, Saltash	1 day	October 26	October 26	Tree Works	South East Cornwall	Saltash Trematon & Landrake	Not Required
Clear View, Saltash	1 day	October 26	October 26	Tree Works	South East Cornwall	Saltash Tamar	Not Required
Foreshore and Land at Hannafore	1 day	October 26	October 26	Tree Works	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Not Required
Trelawney Rise, Torpoint	2 days	October 26	October 26	Tree Works	South East Cornwall	Torpoint	Not Required
Jacks Lane, St John - Drainage Repairs	4 days	October 26	October 26	Drainage Maintenance	South East Cornwall	Rame Peninsula & St Germans	Road Closure
Marine Drive, Hannafore - Dropped Access Kerbs	2 days	October 26	October 26	Kerbs & Footways	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Stop and Go
Longlands, Saltash - Replace Pipe & Rebuild Hedge	2 days	October 26	October 26	Drainage Maintenance	South East Cornwall	Saltash Trematon & Landrake	Road Closure
The Mill House, St Keyne - Concrete Channel	2 days	October 26	October 26	Drainage Maintenance	South East Cornwall	Liskeard South & Dobwalls	Long Delays
St Ive - Gang - Patching	3 days	October 26	October 26	Patching	South East Cornwall	Lynher	Road Closure
Bucklawren to the Mill Pond, St Martin - Ploughing	1 day	October 26	October 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Road Closure
Trewall Hill, Downderry - Ploughing	2 days	October 26	October 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Road Closure
St Keyne - Ploughing	2 days	October 26	October 26	Ploughing / Siding	South East Cornwall	Looe East & Deviock	Long Delays
A390 Callington - Footway Siding	4 days	October 26	October 26	Ploughing / Siding	South East Cornwall	Calstock	Not Required
Newton - Siding	4 days	October 26	October 26	Ploughing / Siding	South East Cornwall	Calstock	Not Required
Lynher House, Blunts - Siding & Ditching	2 days	October 26	October 26	Drainage Maintenance	South East Cornwall	Lynher	Not Required
Trevethan Meadows, St Cleer Rd, Liskeard	5 days	October 26	October 26	Drainage Maintenance	South East Cornwall	Liskeard Central	Temporary Traffic Lights
Thanckes Park, Torpoint	20 days	October 26	November 26	Surfacing	South East Cornwall	Torpoint	Road Closure (Footway Only)
Longlands Lane, Burraton Coombe, Saltash	2 days	October 26	October 26	Tree Works	South East Cornwall	Saltash Trematon & Landrake	Road Closure
Fullaford Road, Callington - Patching	2 days	November 26	November 26	Patching	South East Cornwall	Callington & St Dominic	Road Closure
Trehill, Callington - Patching	2 days	November 26	November 26	Patching	South East Cornwall	Callington & St Dominic	Road Closure
Moor View, Torpoint - Patching	2 days	November 26	November 26	Patching	South East Cornwall	Torpoint	Road Closure
Trelawney Road, Saltash - Patching	2 days	November 26	November 26	Patching	South East Cornwall	Saltash Essa	Road Closure
B3254 Treneath - Siding & Ditching	1 day	November 26	November 26	Drainage Maintenance	South East Cornwall	Liskeard Central	Temporary Traffic Lights
Plantation Corner, St Cleer - Ditching	1 day	November 26	November 26	Drainage Maintenance	South East Cornwall	Liskeard Central	Temporary Traffic Lights
Down Street, West Looe - Repair Railings	1 day	November 26	November 26	Fencing Works	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Fore Street, Saltash - Replace Damaged Barriers	1 day	November 26	November 26	Fencing Works	South East Cornwall	Saltash Tamar	Not Required
Lampen Woods, St Neot - Rebuild Wall	10 days	November 26	November 26	Structures - Wall Repairs and Maintenance	South East Cornwall	St Cleer & Menheniot	Road Closure
Two Rivers, Looe - Parapet Repair	5 days	November 26	November 26	Structures - Wall Repairs and Maintenance	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Road Closure
Tencreek to Quay Road, West looe	15 days	November 26	December 26	Surfacing	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Road Closure
Tencreek, Liskeard	2 days	November 26	November 26	Surfacing	South East Cornwall	St Cleer & Menheniot	Not Required
Liskeard Town	126 days	November 26	May 27	Town Improvement Works	South East Cornwall	Liskeard Central	Temporary Traffic Lights