

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Hensbarrow Hill, St Austell - Siding & Ditching	1 day	July 26	July 26	Drainage Maintenance	China Clay and Luxulyan	Penwithick & Boscoppa	Temporary Traffic Lights
Goss Moor Bridge	40 days	August 26	October 26	Minor Works	China Clay and Luxulyan	Roche & Bugle	Various
Cookworthy Close, Penwithick	1 day	August 26	August 26	Tree Works	China Clay and Luxulyan	Penwithick & Boscoppa	Not Required
Rural 206 R1 Coombe and Lanjeth	10 days	August 26	September 26	Cyclic Maintenance	China Clay and Luxulyan	St Stephen-In-Brannel	Not Required
St Columb Road R1 - Ditching	5 days	August 26	August 26	Drainage Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Stop and Go
Rural R7 Summercourt - Ditching	5 days	August 26	September 26	Drainage Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Not Required
Higher Bugle - Trial Hole	2 days	August 26	August 26	Drainage Maintenance	China Clay and Luxulyan	Roche & Bugle	Temporary Traffic Lights
Roche - Signs	0.5 days	August 26	August 26	Signs	China Clay and Luxulyan	Roche & Bugle	Not Required
New Link Road, Roche - Signs	0.5 days	August 26	August 26	Signs	China Clay and Luxulyan	Roche & Bugle	Not Required
Treverbryn, St Austell - Sign	0.5 days	August 26	August 26	Signs	China Clay and Luxulyan	Penwithick & Boscoppa	Not Required
Churchtown Road, St Stephen - Sign	0.25 days	August 26	August 26	Signs	China Clay and Luxulyan	St Stephen-In-Brannel	Not Required
Trethosa, St Stephens - Village Nameplate	0.5 days	August 26	August 26	Signs	China Clay and Luxulyan	St Stephen-In-Brannel	Temporary Traffic Lights
Tresithney Farm, Newquay - Patching	5 days	August 26	August 26	Patching	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Montgomery Road, Penwithick - Patching	2 days	August 26	August 26	Kerbs & Footways	China Clay and Luxulyan	Penwithick & Boscoppa	Priority Working
Heather Meadow, Fraddon - Pillar Repairs	1 day	August 26	August 26	Structures - Wall Repairs and Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Not Required
Little Treviscoe, St Austell - Kerbing Works	1 day	August 26	August 26	Kerbs & Footways	China Clay and Luxulyan	St Stephen-In-Brannel	Temporary Traffic Lights
Rural 312 R3 Jacobstow	17 days	August 26	August 26	Cyclic Maintenance	China Clay and Luxulyan	Poundstock	Not Required
Rural 312 R7 Marhamchurch Area	12 days	August 26	September 26	Cyclic Maintenance	China Clay and Luxulyan	Poundstock	Not Required
Ponts Mill, Luxulyan Valley - Scour Repairs	15 days	August 26	August 26	Structures - Wall Repairs and Maintenance	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
A391 NEDR, St Austell - Oil Interceptor	1 day	August 26	August 26	Structures - Wall Repairs and Maintenance	China Clay and Luxulyan	Penwithick & Boscoppa	Sign Light and Guarding
St Enoder - Wall Repairs	10 days	August 26	September 26	Structures - Wall Repairs and Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Trelavour Rd & Carne Hill, St Dennis	20 days	August 26	August 26	Surfacing	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Seaview to Grampound Road	3 days	August 26	August 26	Surfacing	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Penhale to Hallow	39 days	August 26	October 26	Kerbs & Footways	China Clay and Luxulyan	St Dennis & St Enoder	Temporary Traffic Lights
Brookfield Close, Lanjeth	39 days	August 26	October 26	Drainage Maintenance	China Clay and Luxulyan	St Stephen-In-Brannel	Road Closure
Parka Road St Columb Road	3 days	August 26	August 26	Tree Works	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Land opposite Treverbryn Cemetery	1 day	August 26	August 26	Tree Works	China Clay and Luxulyan	Penwithick & Boscoppa	Road Closure
Luxulyan Valley – Fallen trees Luxulyan Valley	1 day	September 26	September 26	Tree Works	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
Luxulyan Valley – Wheelpitt- fallen trees	1 day	September 26	September 26	Tree Works	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
Luxulyan Valley – Fallen trees Blackhill Luxulyan Valley	1 day	September 26	September 26	Tree Works	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
Luxulyan Valley – Lower Tramway trees to fell Lower tramway	1 day	September 26	September 26	Tree Works	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
Rural 206 R2 Coombe to Treviscoe	11 days	September 26	September 26	Cyclic Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Stop and Go
Rural 207 R7 Summercourt	10 days	September 26	September 26	Cyclic Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Not Required
Rural 206 R3 St Dennis	8 days	September 26	October 26	Cyclic Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Not Required
Rural R2 Coombe Treviscoe - Ditching	1 day	September 26	September 26	Drainage Maintenance	China Clay and Luxulyan	St Stephen-In-Brannel	Not Required
A391 Live Labs - Signs	2 days	September 26	September 26	Signs	China Clay and Luxulyan	Penwithick & Boscoppa	Not Required
Link Road, Roche - Remove Signposts	1 day	September 26	September 26	Signs	China Clay and Luxulyan	Roche & Bugle	Temporary Traffic Lights
Stenalees, St Austell - Fencing Repairs	1 day	September 26	September 26	Fencing Works	China Clay and Luxulyan	Penwithick & Boscoppa	Temporary Traffic Lights
Higher Trerank Lane, Roche - Drainage	4 days	September 26	September 26	Drainage Maintenance	China Clay and Luxulyan	Roche & Bugle	Long Delays
Stannary Road, Stenalees - Drainage	15 days	September 26	September 26	Drainage Maintenance	China Clay and Luxulyan	Penwithick & Boscoppa	Temporary Traffic Lights
Brighton Cross to Summercourt - Highway Maintenance	2 days	September 26	September 26	Strategic & Main Road Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
F to L 5.6 Bugle to Innis - Highway Maintenance	1 day	September 26	September 26	Strategic & Main Road Maintenance	China Clay and Luxulyan	Roche & Bugle	Road Closure
Highgates to Hallow - Highway Maintenance	4 days	September 26	October 26	Strategic & Main Road Maintenance	China Clay and Luxulyan	St Dennis & St Enoder	Stop and Go
Criggan, Bugle - Ditching	1 day	September 26	September 26	Drainage Maintenance	China Clay and Luxulyan	Roche & Bugle	Not Required
Rural 206 R4 Victoria and Roche	4 days	October 26	October 26	Cyclic Maintenance	China Clay and Luxulyan	Roche & Bugle	Stop and Go
Rural 206 R5 Roche and Bugle	8 days	October 26	October 26	Cyclic Maintenance	China Clay and Luxulyan	Roche & Bugle	Not Required
Rural 206 R6 Penwithick	7 days	October 26	October 26	Cyclic Maintenance	China Clay and Luxulyan	Penwithick & Boscoppa	Not Required
Rural 206 R7 Luxulyan	13 days	October 26	November 26	Cyclic Maintenance	China Clay and Luxulyan	Roche & Bugle	Not Required
Croft Farm to Rosemelling, Luxulyan - Patching	3 days	October 26	October 26	Patching	China Clay and Luxulyan	Lostwithiel & Lanreath	Road Closure
Trezalse Road, Roche - Patching	4 days	October 26	October 26	Patching	China Clay and Luxulyan	Roche & Bugle	Temporary Traffic Lights
Cott Road, Lostwithiel - Patching	4 days	October 26	October 26	Patching	China Clay and Luxulyan	Lostwithiel & Lanreath	Road Closure
Fore Street, Bugle - Gully Repairs	2 days	October 26	October 26	Drainage Maintenance	China Clay and Luxulyan	Roche & Bugle	Road Closure
Station Road, Bugle - Fire Hydrant Repair	0.5 days	October 26	October 26	External Works (non Cornwall Council)	China Clay and Luxulyan	Roche & Bugle	Temporary Traffic Lights
Treffry Viaduct Area, Luxulyan Valley - Leat Repairs	7 days	October 26	October 26	Structures - Wall Repairs and Maintenance	China Clay and Luxulyan	Lostwithiel & Lanreath	Not Required
Fraddon - Indian Queens	2 days	October 26	October 26	Surfacing	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Domellick Bridge	2 days	October 26	October 26	Surfacing	China Clay and Luxulyan	St Dennis & St Enoder	Road Closure
Mount Pleasant, Roche - Patching	4 days	November 26	November 26	Patching	China Clay and Luxulyan	Roche & Bugle	Road Closure
A391 NEDR - Highway Maintenance	2 days	November 26	November 26	Strategic & Main Road Maintenance	China Clay and Luxulyan	Mevagissey & St Austell Bay	Road Closure
A391 Carclaze Jct - Sign	0.5 days	November 26	November 26	Signs	China Clay and Luxulyan	Penwithick & Boscoppa	Not Required
Rural 312 R4 Shop	22 days	November 26	December 26	Cyclic Maintenance	China Clay and Luxulyan	Stratton Kilkhampton & Morwenstow	Stop and Go