

# CORMAC

## Cormac Community Programme

Saints Coast  
Community Network Area  
Please direct any enquiries to  
enquiries@cornwallhighways.co.uk



A DIVISION OF  
CORSERV  
A CORNWALL  
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Trevithick S38	311	May - 2025	September - 2026	Section 278 Works	Saints Coast	St Columb Minor & Colan	Various
Newquay Harbour Active Cellars	53	March - 2026	May - 2026	Environment Capital Safety Works	Saints Coast	Newquay Central & Pentire	Various
Mount Batten, Newquay	40	April - 2026	May - 2026	Drainage Works	Saints Coast	St Columb Minor & Colan	Road Closure
Newquay Active Travel Phase 1 Station Car Park	15	April - 2026	May - 2026	Minor Works	Saints Coast	Newquay Central & Pentire	Not Required
Rural 207 R2 St Columb Major to Quintrell Downs	14	May - 2026	June - 2026	Cyclic & Rural Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Not Required
Beachfield Avenue, Newquay - Footway Replacement	10	May - 2026	May - 2026	Kerbs and Footways	Saints Coast	Newquay Central & Pentire	Not Required
Newquay 76/1 PROW	15	May - 2026	June - 2026	Public Right Of Way	Saints Coast	Newquay Central & Pentire	Road Closure
Dinard Gardens	1	May - 2026	May - 2026	Earth Works	Saints Coast	Newquay Trenance	Road Closure
Scotland Road, Rejerrah	1	May - 2026	May - 2026	Surface Dressing	Saints Coast	St Newlyn East Cubert & Goonhavern	Road Closure
Station Car Park, Newquay	5	May - 2026	May - 2026	Road Surfacing	Saints Coast	Newquay Central & Pentire	Not Required
Halt Road Ditching by Croft Farm 25/26	1	May - 2026	May - 2026	Strategic & Main Road Maintenance	Saints Coast	St Newlyn East Cubert & Goonhavern	Two Way Traffic Lights
Silverwell Forge Ford Bridge Parapet Repair	2	May - 2026	May - 2026	Structures Maintenance	Saints Coast	St Agnes	Road Closure
Crantock 3 surface repairs	1	May - 2026	May - 2026	Public Rights Of Way	Saints Coast	St Newlyn East Cubert & Goonhavern	Not Required
Rural 207 R3 Newquay	8	June - 2026	June - 2026	Cyclic & Rural Maintenance	Saints Coast	St Columb Minor & Colan	Not Required
Rural 207 R4 St Mawgan	8	June - 2026	June - 2026	Cyclic & Rural Maintenance	Saints Coast	St Columb Minor & Colan	Not Required
Rural 207 R5 St Columb Major	14	June - 2026	July - 2026	Cyclic & Rural Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Not Required
The Crescent, Newquay - Elastomac Patching	1	June - 2026	June - 2026	Elastomac Patching	Saints Coast	Newquay Central & Pentire	Road Closure
St Michael's Road, Newquay - Capital Footway	5	June - 2026	June - 2026	Kerbs and Footways	Saints Coast	Newquay Central & Pentire	Road Closure
St Wenn - Pipe Repair	4	June - 2026	June - 2026	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Rosenannon - Pipe Repairs	2	June - 2026	June - 2026	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Porth Bean Road, Newquay - Capital Footway	3	June - 2026	July - 2026	Kerbs and Footways	Saints Coast	Newquay Porth & Tretherras	Long Delays
ITIP Rejerrah Dip	12	June - 2026	July - 2026	Transportation Infrastructure	Saints Coast	St Newlyn East Cubert & Goonhavern	Two Way Traffic Lights
Trenance Boating Lake revetment works Phase 2	54	June - 2026	July - 2026	Environment Capital Property	Saints Coast	Newquay Trenance	Not Required
Rural 207 R6 Rosenannon	14	July - 2026	August - 2026	Cyclic & Rural Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Not Required
Ulalia Road, Newquay	60	July - 2026	September - 2026	Footway Surfacing	Saints Coast	Newquay Central & Pentire	Give and Take
Glamis Road, Newquay	20	July - 2026	August - 2026	Footway Surfacing	Saints Coast	Newquay Porth & Tretherras	Give and Take