



Cormac Community Programme
Saints Coast
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Footway Works Fernhill Road Newquay	19 days	November - 2025	November - 2025	Kerbs & Footways	Saints Coast	Newquay Central & Pentire	Basic Layout
St Georges Hill Perranporth	3 days	November - 2025	November - 2025	Demand Maintenance	Saints Coast	Perranporth	Temporary Traffic Lights
Penmerrin Court Retaining Wall	30 days	September - 2025	November - 2025	Structures Maintenance	Saints Coast	Newquay Central & Pentire	Basic Layout
Pentire Road vegetation clearance	1 day	November - 2025	November - 2025	STREET TREES (URBAN)	Saints Coast	Newquay Central & Pentire	Basic Layout
Tregunnel car park Newquay tree package	1 day	November - 2025	November - 2025	TREES (RURAL)	Saints Coast	Newquay Central & Pentire	Not Required
Cut back overhanging vegetation St Newlyn East	3 days	December - 2025	December - 2025	TREES (RURAL)	Saints Coast	St Newlyn East Cubert & Goonhavern	Basic Layout
Trekenning Road Gully Works	2 days	December - 2025	December - 2025	Drainage Defects	Saints Coast	St Columb Major St Mawgan & St Wenn	Multi Way Lights
Perranzabuloe 74 surfacing works	3 days	December - 2025	December - 2025	Patching	Saints Coast	Perranporth	Not Required
Nansledan Temporary works	8 days	December - 2025	December - 2025	Network Safety Schemes	Saints Coast	Newquay Porth & Tretherras	Multi Way Lights
Ditching east of trekenning roundabout	2 days	January - 2026	January - 2026	Drainage Defects	Saints Coast	St Columb Major St Mawgan & St Wenn	Temporary Traffic Lights
Ditching carnanton road	2 days	January - 2026	January - 2026	Drainage Defects	Saints Coast	St Columb Minor & Colan	Multi Way Lights
Goonhavern Wooden fence repairs	3 days	January - 2026	January - 2026	LTP Minor Works	Saints Coast	St Newlyn East Cubert & Goonhavern	Road Closure
Halt Rd Oversized patch and relining	2 days	January - 2026	January - 2026	Patching	Saints Coast	St Newlyn East Cubert & Goonhavern	Road Closure
Dinard Gardens surface replacement	12 days	February - 2026	February - 2026	Environment Capital Property	Saints Coast	Newquay Central & Pentire	Basic Layout
St Agnes Sign replacement	2 days	February - 2026	February - 2026	Signs	Saints Coast	St Agnes	Not Required
School Road siding of the highway verge	1 day	March - 2026	March - 2026	Drainage Defects	Saints Coast	St Dennis & St Enoder	Road Closure
Town Hill St Agnes Parapet Repairs	5 days	March - 2026	March - 2026	Structures Maintenance	Saints Coast	St Agnes	Road Closure