

Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
St Torney Churchyard Phase 2 Launceston	20 d	Jun 2024	Jul 2024	Environmental Capital Safety Works (ENSP)	Launceston	Altarnun & Stoke Climsland	TBC
Highways and Construction Works							
New Road Car Park, Callington - Tree Stump Patches	1 d	May 2024	May 2024	Patching	Callington	Callington & St Dominic	Not Required
Pine Ridge Farm, Trevigro, Callington - Patching	1 d	May 2024	May 2024	Patching	Callington	Lynher	Not Required
Rural 310 R6 Stoke Climsland	9 d	May 2024	May 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Stop and Go
Rural 311 R2 Copthorne	13.5 d	May 2024	May 2024	Cyclic Maintenance	Launceston	Launceston North & North Petherwin	Not Required
Marsh House, Yeolmbridge - Drainage	2 d	May 2024	May 2024	Drainage Maintenance	Launceston	Launceston North & North Petherwin	Long Delays
Hedgerow Cottage, Treburley - Drainage	2 d	May 2024	May 2024	Drainage Maintenance	Launceston	Altarnun & Stoke Climsland	Give and Take
Budge Meadows, Treburley - Drainage Investigation	2 d	May 2024	May 2024	Drainage Maintenance	Launceston	Altarnun & Stoke Climsland	Priority Working
Horsebridge, Callington - Debris Clearance	1 d	May 2024	May 2024	Structures - Wall Repairs and Maintenance	Callington	Altarnun & Stoke Climsland	Not Required
Newbridge, Callington - Debris Removal	1 d	May 2024	May 2024	Structures - Wall Repairs and Maintenance	Callington	Lynher	Not Required
Clapper Bridge, Pillaton - Debris Removal	1 d	May 2024	May 2024	Structures - Wall Repairs and Maintenance	Callington	Lynher	Not Required
Rural 309 R4 Callington	14 d	May 2024	Jun 2024	Cyclic Maintenance	Callington	Callington & St Dominic	Not Required
Rural 311 R3 Boyton	12 d	May 2024	Jun 2024	Cyclic Maintenance	Launceston	Launceston North & North Petherwin	Not Required
Rural 309 R5 St Dominick	13 d	Jun 2024	Jun 2024	Cyclic Maintenance	Callington	Callington & St Dominic	Not Required
Wesley Court, Pensilva - Dropped Kerbs	1 d	Jun 2024	Jun 2024	Kerbs and Footways	Callington	Lynher	Priority Working
Guipavas Road, Callington - Footway Patching	1 d	Jun 2024	Jun 2024	Patching	Callington	Callington & St Dominic	Not Required
EDG1995 St Ann's Chapel - Bus Stop Works	4 d	Jun 2024	Jun 2024	Road Safety Works	Callington	Calstock	2WTL (2 Way Signals)
Rural 310 R1 Coads Green	11.5 d	Jun 2024	Jun 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Not Required
Rural 311 R4 Truscott	10 d	Jun 2024	Jun 2024	Cyclic Maintenance	Launceston	Launceston North & North Petherwin	Stop and Go
Ridgegrove Estate, Launceston - Capital Footway	20 d	Jun 2024	Jun 2024	Kerbs and Footways	Launceston	Launceston North & North Petherwin	Not Required
Rural 309 R6 Harrowbarrow and Calstock	12 d	Jun 2024	Jul 2024	Cyclic Maintenance	Callington	Callington & St Dominic	Not Required
Rural 310 R2 Lewannick	13.5 d	Jun 2024	Jul 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Not Required
Rural 311 R5 Egloskerry	12.5 d	Jun 2024	Jul 2024	Cyclic Maintenance	Launceston	Launceston North & North Petherwin	Not Required
Caradon Inn, Upton Cross - Drainage Investigation	2 d	Jul 2024	Jul 2024	Drainage Maintenance	Callington	Lynher	Road Closure
Rural 310 R3 Tregadillett	11 d	Jul 2024	Jul 2024	Cyclic Maintenance	Launceston	Launceston North & North Petherwin	Not Required
A388 Treburley - Pedestrian Refuge	15 d	Jul 2024	Jul 2024	Accident Prevention	Launceston	Altarnun & Stoke Climsland	Various (See Notes)
A390 Newbridge - Parapet Repairs & Tree Defects	10 d	Jul 2024	Jul 2024	Structures - Wall Repairs and Maintenance	Callington	Callington & St Dominic	Road Closure
Newbridge, Callington - Recovery of Coping Stones	1 d	Jul 2024	Jul 2024	Structures - Wall Repairs and Maintenance	Callington	Lynher	Not Required
Rural 310 R4 Lawhitton	11.5 d	Jul 2024	Aug 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Stop and Go
Rural 311 R6 Altarnun	13.5 d	Jul 2024	Aug 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Not Required
Rural 310 R5 Lezant	14 d	Aug 2024	Aug 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Stop and Go
Rural 311 R7 Bolventor to Altarnun	14 d	Aug 2024	Aug 2024	Cyclic Maintenance	Launceston	Altarnun & Stoke Climsland	Not Required
B3254 Castlehill Plantation, Launceston - Drainage Investigation	3 d	Aug 2024	Aug 2024	Drainage Maintenance	Launceston	Launceston North & North Petherwin	2WTL (2 Way Signals)
Trekenner Bridge - Masonry Repair	2 d	Aug 2024	Aug 2024	Structures - Wall Repairs and Maintenance	Launceston	Altarnun & Stoke Climsland	Not Required
Surfacing							
A388 north of St Mellion	4 d	May 2024	May 2024	Resurfacing	St Mellion	Lynher	Road Closure
A390 Callington Newbridge to Pencrebar	8 d	Jun 2024	Jun 2024	Resurfacing	Newbridge	Callington & St Dominic	Road Closure
B3257 Bray Shop to Trevilla	7 d	Aug 2024	Aug 2024	Resurfacing	Bray Shop	Launceston South	Road Closure



Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
B3257 Coads Green	7 d	Aug 2024	Aug 2024	Resurfacing	Coads Green	Altarnun & Stoke Climsland	Road Closure
B3254 SW of Yeolmbridge to St Stephens (3x Sch nearby)	4 d	Aug 2024	Aug 2024	Resurfacing	Launceston	Launceston North & North Petherwin	Road Closure
A388 Prouts Corner & juncs adjacent to. Launceston	5 d	Aug 2024	Aug 2024	Resurfacing	Launceston	Launceston South	Road Closure
A388 Treburley to Undertown	3 d	Aug 2024	Aug 2024	Resurfacing	Treburley	Altarnun & Stoke Climsland	Road Closure