



Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
A3071 Safer Route Improvement Works	309 d	Mar 2023	Nov 2024	Minor Works (MCRE)	St Just	Land's End	MWTL (3 Way Signals)
Newtown Depot Work Penzance (TEA Sites)	330 d	Apr 2023	Jul 2024	Minor Works (MCRE)	Newtown	Long Rock Marazion & St Erth	Not Required
Penzance Harbour Revetment	173 d	Jan 2024	Sep 2024	Coastal and Environment (CORE)	Penzance	Mousehole Newlyn & St Buryan	Not Required
Highways and Construction Works							
Bosence Farm - Drainage works	45 d	Feb 2024	Apr 2024	Drainage Works	Relubbus	Long Rock Marazion & St Erth	2WTL (2 Way Signals)
A3074 Lelant/Nut Lane	1 d	Apr 2024	Apr 2024	Gully Emptying (Drainage Maintenance)	Lelant	St Ives East Lelant & Carbis Bay	MWTL (4 Way Signals)
St Pauls Church, Ludgvan	5 d	Apr 2024	Apr 2024	Tree Works	Ludgvan	Ludgvan Madron Gulval & Heamoor	Not Required
Tredrea Lane, St Erth - Remedials	10 d	Apr 2024	May 2024	Kerbs and Footways	St Erth	Long Rock Marazion & St Erth	Road Closure
Lelant Saltings Car Park - Regrade	1 d	May 2024	May 2024	Car Park Works (CARE)	St Ives	St Ives East Lelant & Carbis Bay	Not Required
Trenwith Car Park St Ives - Regrade	1 d	May 2024	May 2024	Car Park Works (CARE)	St Ives	St Ives West & Towednack	Not Required
Scheme Delivery							
B3311 Balnoon Jct, Halestown	1 d	May 2024	May 2024	Road Safety Works	Nr Hayle	St Ives East Lelant & Carbis Bay	MWTL (4 Way Signals)
Surfacing							
A3074 Fore Street, Lelant	10 d	Apr 2024	May 2024	Resurfacing	Lelant	St Ives East Lelant & Carbis Bay	Road Closure
Fore Street & Aldreath Road, Madron	3 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Fore Street, Madron	4 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Aldreath Road, Madron	3 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Newtown Lane, Penzance	3 d	Jun 2024	Jun 2024	Resurfacing	Penzance	Long Rock Marazion & St Erth	Not Required