

CORMAC

Cormac Community Programme

Penwith
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
A394 Rosudgeon to Breage	364	January - 2024	June - 2026	Minor Highway Improvement Programme	Penwith	Long Rock, Marazion & St Erth	Various
Penzance Town Deal Backlands - Jennings St	234	April - 2024	April - 2026	Town Deal	Penwith	Penzance Promenade	Various
Penzance Town Deal Causewayhead	325	January - 2025	April - 2026	Town Deal	Penwith	Penzance East	Various
Penzance Town Deal Market Jew Street	206	July - 2025	May - 2026	Town Deal	Penwith	Penzance East	Various
BSIP Longrock Bus Depot Construction Phase 2	230	August - 2025	July - 2026	Major Schemes	Penwith	Long Rock, Marazion & St Erth	Various
St Ives Town Deal The Malakoff Phase 2 Landscaping	179	October - 2025	June - 2026	Town Deal	Penwith	St Ives East Lelant & Carbis Bay	Various
BSIP Penzance	146	October - 2025	May - 2026	Transportation Infrastructure	Penwith	Penzance Promenade	Various
Penzance Town Deal Market Place	128	October - 2025	April - 2026	Town Deal	Penwith	Penzance Promenade	Various
Penzance Town Deal Ponsandane Park and Cycle Hub	135	January - 2026	July - 2026	Town Deal	Penwith	Penzance East	Various
Penzance Town Deal Coinagehall	114	January - 2026	June - 2026	Town Deal	Penwith	Penzance Promenade	Various
Ross Bridge Refurbishment (Off site Refurbishment)	97	January - 2026	May - 2026	Coastal	Penwith	Penzance Promenade	Various
Penzance Harbour - West Quay Meadery Demolition	95	January - 2026	May - 2026	Town Deal	Penwith	Penzance Promenade	Various
St Ives Town Deal Tempest Roundabout	73	January - 2026	May - 2026	Minor Highway Improvement Programme	Penwith	St Ives East Lelant & Carbis Bay	Various
Longrock Roundabout and Bus Stop	91	February - 2026	July - 2026	Environment Capital Safety Works	Penwith	Long Rock, Marazion & St Erth	Various
Newlyn Town Centre Chywoone Hill	74	April - 2026	July - 2026	Footway Schemes	Penwith	Mousehole, Newlyn & St Buryan	Various
West Penwith, Mousehole	5	May - 2026	May - 2026	Transport Infrastructure	Penwith	Mousehole, Newlyn & St Buryan	Give and Take
Morrab Gardens, Penzance	20	May - 2026	June - 2026	Drainage Works	Penwith	Penzance Promenade	Not Required
Relubbus - Townsend, Hayle	1	May - 2026	May - 2026	Cats Eye Removal	Penwith	Long Rock, Marazion & St Erth	Stop and Go
Malakoff Town Deal	2	May - 2026	May - 2026	Road Surfacing	Penwith	St Ives East Lelant & Carbis Bay	Road Closure
Longrock	5	May - 2026	May - 2026	Road Surfacing	Penwith	Long Rock, Marazion & St Erth	Road Closure
Porthminster and Bamaluz Beach Steps	8	May - 2026	May - 2026	Environment Capital Property	Penwith	St Ives East Lelant & Carbis Bay	Not Required
Longrock MHIP	10	June - 2026	July - 2026	Road Surfacing	Penwith	Long Rock, Marazion & St Erth	Road Closure
Ponsandane Cycle Hub Car Park	12	June - 2026	July - 2026	Road Surfacing	Penwith	Penzance East	Road Closure
Nancealverne to Manor Way	5	July - 2026	July - 2026	Kerbs and Footways	Penwith	Penzance East	Road Closure
PZ Prom Queen's Hotel to Wherry Town	10	September - 2026	September - 2026	Road Surfacing	Penwith	Penzance Promenade	Road Closure
The Coombe, Newlyn	10	September - 2026	October - 2026	Road Surfacing	Penwith	Mousehole, Newlyn & St Buryan	Road Closure
The Ropewalk Footway resurfacing Phase 2	12	September - 2026	October - 2026	Footway Schemes	Penwith	Penzance East	Two Way Traffic Lights