



Cormac Community Programme
Falmouth and Penryn
Community Network Area
Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
**A CORNWALL
COUNCIL COMPANY**

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Penryn Town Centre Active Travel Phase 1	170 days	March 26	November 26	Major Schemes	Falmouth and Penryn	Penryn	Various
Constantine 206/36/1 Clapper Bridge Repairs	5 days	August 26	August 26	Environmental Capital Safety Works	Falmouth and Penryn	Constantine Mabe & Mawnan	Not Required
Falmouth 20mph Remedials	3 days	August 26	August 26	Signs	Falmouth and Penryn	Penryn	Sign Light and Guarding
St Gluvias Church Fire Hydrant	1 day	August 26	August 26	Fire Hydrant	Falmouth and Penryn	Penryn	Temporary Traffic Lights
The Level Constantine Kerbs	1 day	August 26	August 26	Kerbs & Footways	Falmouth and Penryn	Constantine Mabe & Mawnan	Not Required
Polventon Close Goretti Clean up	1 day	August 26	August 26	Verge Maintenance	Falmouth and Penryn	Falmouth Trescobeas & Budock	Not Required
School Hill Perranwell Station Siding	1 day	August 26	August 26	Verge Maintenance	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Stop and Go
A39 Penryn Bypass - Oil Interceptor	0.5 days	August 26	August 26	Structures - Wall Repairs and Maintenance	Falmouth and Penryn	Penryn	Sign Light and Guarding
Prislow Fields, Falmouth	15 days	August 26	August 26	Footway Works	Falmouth and Penryn	Falmouth Boslowick	Not Required
Hearts Crossing at Truro Uni, Tremough	15 days	August 26	September 26	Footway Works	Falmouth and Penryn	Constantine Mabe & Mawnan	Not Required
20mph Mawnan Smith Remedials	1 day	September 26	September 26	Signs	Falmouth and Penryn	Constantine Mabe & Mawnan	Stop and Go
East of Ashfield Villas	1 day	September 26	September 26	Tree Works	Falmouth and Penryn	Falmouth Trescobeas & Budock	Sign Light and Guarding
Market Street Falmouth Gullies	5 days	September 26	September 26	Drainage Maintenance	Falmouth and Penryn	Falmouth Penwerris	Sign Light and Guarding
Park Wella Kerb Repair	4 days	September 26	October 26	External Works (non Cornwall Council)	Falmouth and Penryn	Penryn	Not Required
Minor Patching Swanpool Road Falmouth	2 days	October 26	October 26	Minor Works	Falmouth and Penryn	Falmouth Arwenack	Road Closure
Pelean Cross Retaining Wall Parapet repairs	12 days	October 26	October 26	Structures Maintenance	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Temporary Traffic Lights
Penwerris Lane Vegetation	1 day	October 26	October 26	Verge Maintenance	Falmouth and Penryn	Falmouth Penwerris	Road Closure
Carlidnack Road Mawnan Smith siding	1 day	October 26	October 26	Verge Maintenance	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Colwyn Cross to Greenwith Hill, Perranwell Station	5 days	November 26	December 26	Surfacing	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Road Closure
Minor Patching Higher Penpol Mawnan Smith	3 days	November 26	November 26	Minor Works	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Minor Patching Greenwood Road Penryn	2 days	November 26	November 26	Minor Works	Falmouth and Penryn	Penryn	Road Closure
Minor Patching Cambridge Place Falmouth	3 days	November 26	November 26	Minor Works	Falmouth and Penryn	Falmouth Arwenack	Road Closure
The Level Constantine Siding ditching	1 day	November 26	November 26	Verge Maintenance	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Minor Patching Little Bargus Farm Perranwell	5 days	November 26	November 26	Minor Works	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Road Closure
Bar Lane Falmouth Granite Kerbs	1 day	November 26	November 26	Kerbs & Footways	Falmouth and Penryn	Falmouth Arwenack	Road Closure