



Cormac Community Programme

Penwith
Community Network Area

Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
St Anthony Gardens, Penzance	3 days	December-2024	December-2024	Infrastructure	Penzance Promenade	Not Required
Penzance Promenade Sea Wall Emergency Storm Repairs	5 days	December-2024	December-2024	Structures Maintenance	Penzance Promenade	Not Required
St Michaels Street Wall Rebuild collapse	5 days	December-2024	December-2024	Structures Maintenance	Penzance East	Road Closure
A3071 Newbridge Scheme	12 days	December-2024	January-2025	Infrastructure	Land's End	Traffic Lights
Penzance Prom Step Repairs	12 days	December-2024	December-2024	ENVIRONMENT CAPITAL SAFETY PROGRAMME (Infrastructure)	Penzance Promenade	Not Required
Gwennap Church Yard	12 days	December-2024	December-2024	Infrastructure	Lanner Stithians & Gwennap	Not Required
A394 Rosudgeon	12 days	December-2024	March-2025	Infrastructure	Long Rock Marazion & St Erth	Traffic Lights
Train Station Steps Penzance	12 days	December-2024	December-2024	Infrastructure	Penzance East	Not Required
Florence Place wall	5 days	December-2024	December-2024	Structures Maintenance	Mousehole Newlyn & St Buryan	Not Required
Town Deals New Road Penzance	12 days	December-2024	March-2025	Infrastructure	Penzance East	TBC
Penzance to St Mawes Coastal Footpaths	29 days	December-2024	January-2025	Infrastructure	Penzance East	Not Required
Penzance 123 GULLY EMPTIER	5 days	December-2024	March-2025	Gully Emptying	Penzance Promenade	Stop and Go Boards
St Ives 113/85 steps surface handrail upgrade	9 days	December-2024	December-2024	Environment Reactive	St Ives East Lelant & Carbis Bay	Some Carriageway Incursion (SLGI)
A3071 Newbridge Ditching	1 day	December-2024	December-2024	Drainage Schemes	Land's End	Traffic Lights
Bosence Farm - Drainage works	3 days	January-2025	January-2025	Drainage Schemes	Long Rock Marazion & St Erth	Road Closure
PROW St Levan 25 Drainage Works	12 days	January-2025	January-2025	Environment Capital Property	Land's End	Not Required
Signs Lelant Downs	2 days	January-2025	January-2025	Signs	St Ives East Lelant & Carbis Bay	Not Required
Newtown Depot TEA Sites	12 days	January-2025	January-2025	Infrastructure	Long Rock Marazion & St Erth	Not Required
Tehidy North Cliffs East Lodge car parks surface repairs	2 days	January-2025	January-2025	Environment Programmed	Illogan & Portreath	Not Required
Newlyn Coombe Timber Fence	2 days	January-2025	January-2025	Minor Maintenance	Mousehole Newlyn & St Buryan	Traffic Lights
Goldsithney CNP	2 days	January-2025	January-2025	NETWORK SAFETY SCHEMES (Infrastructure)	Long Rock Marazion & St Erth	Multi Way Lights
Bosavern Signs	1 day	January-2025	January-2025	Signs	Land's End	Stop and Go Boards
St Ives Town Deal Surfacing	1 day	January-2025	January-2025	Machine Surfacing Internal	St Ives East Lelant & Carbis Bay	Road Closure
Godolphin Road, Long Rock SNP	1 day	January-2025	January-2025	Street Name Plates	Long Rock Marazion & St Erth	Not Required
Bay View Terrace Capital footway	12 days	January-2025	January-2025	Footway Schemes	Mousehole Newlyn & St Buryan	Road Closure
Ludgvan 103/55/2 x2 replacement 1 new oak boardwalk	5 days	January-2025	January-2025	Environment Programmed	Ludgvan Madron Gulval & Heamoor	Not Required
St Buryan L P 121/10 boardwalk replacement and extension	7 days	January-2025	February-2025	Environment Reactive	Mousehole Newlyn & St Buryan	Not Required
St Buryan CNP Penzance Road	5 days	February-2025	February-2025	Footway Schemes	Mousehole Newlyn & St Buryan	Traffic Lights
St Ives Station Car Park 2nd Hit	19 days	February-2025	February-2025	Structures Maintenance	St Ives East Lelant & Carbis Bay	Traffic Lights
St Ives 113/38/1 vegetation cut timber/stone steps install ped gate supply	6 days	February-2025	February-2025	Environment Programmed	St Ives West & Towednack	Not Required
Madron 104/2/1 new oak footbridge	4 days	February-2025	February-2025	Environment Programmed	Ludgvan Madron Gulval & Heamoor	Not Required
St Buryan CNP Newlyn Road Footway	5 days	March-2025	March-2025	Footway Schemes	Mousehole Newlyn & St Buryan	Traffic Lights
ITIP Sennen Sites	5 days	March-2025	March-2025	Kerbs & Footways	Land's End	Traffic Lights
ITIP Porthcurno	4 days	March-2025	March-2025	Kerbs & Footways	Mousehole Newlyn & St Buryan	Not Required
Reconstruct surface	5 days	March-2025	March-2025	Drainage Defects	Long Rock Marazion & St Erth	Road Closure
Penzance Cemetery Surfacing	3 days	March-2025	March-2025	GREEN INFRASTRUCTURE	Penzance East	Not Required