

<div>CORMAC</div>			<div>Cormac Community Programme</div> <div>South East Cornwall</div> <div>Community Network Area</div> <div>Please direct any enquiries to</div> <div>enquiries@cornwallhighways.co.uk</div>		<div><div></div><div>A DIVISION OF CORSERV A CORNWALL COUNCIL COMPANY</div></div>		
Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Homer Park, Saltash Drainage	12 days	November - 2025	November - 2025	Drainage Schemes	South East Cornwall	Saltash Tamar	Basic Layout
Large elm stem over hanging the highway	1 day	November - 2025	November - 2025	Arboriculture	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Pillaton Area Siding/Ditching	7 days	November - 2025	November - 2025	Drainage Defects	South East Cornwall	Lynher	Not Required
Highway Maintenance Trerulefoot to Torpoint Mechanical	5 days	November - 2025	November - 2025	Strategic & Main Road Maintenance	South East Cornwall	Rame Peninsula & St Germans	Stop and Go
Large dead Twin stem from near base Ash tree	2 days	November - 2025	November - 2025	Arboriculture	South East Cornwall	Rame Peninsula & St Germans	Basic Layout
Fell Single stem small dead Ash tree	2 days	November - 2025	November - 2025	Arboriculture	South East Cornwall	Rame Peninsula & St Germans	Basic Layout
Highway Maintenance Callington to Saltash Mechanical	4 days	November - 2025	November - 2025	Strategic & Main Road Maintenance	South East Cornwall	Lynher	Stop and Go
Highway Maintenance Looe Polperro Liskeard	33 days	October - 2025	November - 2025	Strategic & Main Road Maintenance	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Stop and Go
A38 to Factory Bridge Surfacing	26 days	November - 2025	November - 2025	Machine Surfacing	South East Cornwall	St Cleer & Menheniot	Road Closure
Growth clearance along Hannafore road Looe Tree Works	1 day	November - 2025	November - 2025	TREES (RURAL)	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Landrake to St Erney Rural ditching works	2 days	November - 2025	November - 2025	Drainage Defects	South East Cornwall	Bodmin St Petroc's	Stop and Go
St Cleer Cattle Grid Replacement	12 days	November - 2025	November - 2025	Safety Fencing	South East Cornwall	St Cleer & Menheniot	Road Closure
Take up old drainage and renew Bodithiel lane Back road to Trago	5 days	November - 2025	November - 2025	Drainage Defects	South East Cornwall	Liskeard South & Dobwalls	Road Closure
Mechanical works A387 Looe to Polperro clean footpath	19 days	November - 2025	November - 2025	Strategic & Main Road Maintenance	South East Cornwall	Looe East & Deviock	Stop and Go
Millpool Amenity Area Works	2 days	November - 2025	November - 2025	S106 PUBLIC OPEN SPACE	South East Cornwall	Looe East & Deviock	Basic Layout
Westbourne car park Liskeard Tree works	2 days	November - 2025	November - 2025	TREES (RURAL)	South East Cornwall	Liskeard South & Dobwalls	Not Required
West Trehunist Farm tree works	1 day	November - 2025	November - 2025	Tree Works	South East Cornwall	Lynher	Road Closure
Crafthole safety Works	9 days	November - 2025	November - 2025	Network Safety Schemes	South East Cornwall	Rame Peninsula & St Germans	Road Closure
Grampound Tree works	1 day	December - 2025	December - 2025	TREES (RURAL)	South East Cornwall	St Mewan & Grampound	Stop and Go
Saltash Remove existing barrier and Install new key clamps	1 day	December - 2025	December - 2025	Safety Fencing	South East Cornwall	Saltash Tamar	Not Required
Milbrook safety works	1 day	December - 2025	December - 2025	Network Safety Schemes	South East Cornwall	Rame Peninsula & St Germans	Road Closure
Horson Cemetery surfacing	12 days	December - 2025	December - 2025	Environment Capital Property	South East Cornwall	Torpoint	Not Required
Bodinnick car park tree package	1 day	December - 2025	December - 2025	TREES (RURAL)	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Carkeel roundabout footway works	5 days	January - 2026	January - 2026	Kerbs & Footways	South East Cornwall	Saltash Tamar	Temporary Traffic Lights
Renew railings Downs Rd Looe	1 day	January - 2026	January - 2026	Safety Fencing	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Trejane re-build gully A387	1 day	January - 2026	January - 2026	Drainage Defects	South East Cornwall	Looe West Pelynt Lansallos & Lanteglos	Temporary Traffic Lights
Renew drainage Sowdens Bridge Duloe	5 days	February - 2026	February - 2026	Drainage Defects	South East Cornwall	Liskeard South & Dobwalls	Road Closure
Drainage works St John	4 days	March - 2026	March - 2026	Drainage Defects	South East Cornwall	Torpoint	Road Closure
Renew Drainage Line Moorswater	5 days	March - 2026	March - 2026	Drainage Defects	South East Cornwall	Liskeard South & Dobwalls	Road Closure