



Cormac Community Programme

North Kerrier & East Penwith
Community Network Area

Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSEV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
20mph Hayle and St Ives	54 days	October-2024	December-2024	Signs	Hayle West	Not Required
RURAL 106 R6 STITHIANS	3 days	December-2024	December-2024	Cyclic & Rural Maintenance	Lanner Stithians & Gwennap	Not Required
Pound Cross MHIP Works	12 days	December-2024	December-2024	Footway Schemes	Redruth Central Carharrack & St Day	Road Closure
Town Deals - Location 1 Rosewarne Road Camborne	12 days	December-2024	December-2024	Infrastructure	Camborne West & Treswithian	TBC
WELLINGTON ROAD CAMBORNE GEO	2 days	December-2024	December-2024	Machine Surfacing Internal	Camborne West & Treswithian	Road Closure
Fore Street	1 day	December-2024	December-2024	STREET TREES (URBAN)	Redruth North	Some Carriageway Incursion (SLGI)
Clifton Road Spar Lane Illogan Kerbs	8 days	December-2024	December-2024	Community Network Schemes	Illogan & Portreath	Multi Way Lights
Mount Whistle Road, South Tehidy	1 day	December-2024	December-2024	TREES (RURAL)	Pool & Tehidy	Temporary Traffic Lights
Urban Green Shoots Task Order 16 Ellis Park Hayle Infrastructure Works	5 days	December-2024	December-2024	Infrastructure	Hayle West	TBC
Dolcoath & South Wheal Crofty Bike shelters	2 days	December-2024	December-2024	Other county Council	Camborne Roskear & Tuckingmill	Not Required
Clijah Lane TM	1 day	December-2024	December-2024	Traffic Management	Redruth Central Carharrack & St Day	Road Closure
Kilbartley Patching and Surfacing	5 days	January-2025	January-2025	Minor Works	Threemilestone & Chacewater	Road Closure
Trevarth Footway provision	19 days	January-2025	January-2025	Footway Schemes	Lanner Stithians & Gwennap	Temporary Traffic Lights
Hendra House, Hendra Road , Hendra Hydrant 11975 reset cover and frame	1 day	January-2025	January-2025	Other county Council	Lanner Stithians & Gwennap	Temporary Traffic Lights
Penhalurick Spring Box	3 days	January-2025	January-2025	Drainage Defects	Lanner Stithians & Gwennap	Road Closure
Mining Trails network signage installation capital project	3 days	January-2025	January-2025	Environment Programmed	Illogan & Portreath	Not Required
Illogan Footway Siding	1 day	January-2025	January-2025	Kerbs & Footways	Illogan & Portreath	Temporary Traffic Lights
North Country Footway Siding	2 days	January-2025	January-2025	Verge Maintenance	Redruth North	Multi Way Lights
Trebowland Drainage	1 day	January-2025	January-2025	Drainage Defects	Lanner Stithians & Gwennap	Road Closure
Connor Downs Surfacing	2 days	January-2025	January-2025	Machine Surfacing Internal	Gwinear-Gwithian & Hayle East	Some Carriageway Incursion (SLGI)
Church Street St Day Resurfacing	2 days	February-2025	February-2025	Minor Works	Redruth Central Carharrack & St Day	Multi Way Lights
West Tolgus Minor Patching	2 days	February-2025	February-2025	Patching	Illogan & Portreath	Road Closure
Redruth Chasewater Trail Carharrack 56 fence gate replacement	8 days	February-2025	February-2025	Environment Programmed	Lanner Stithians & Gwennap	Not Required
2024 25 Signs Bissoe	1 day	February-2025	February-2025	Signs	Redruth South	Not Required
Carharrack FP 204/18/1 Replacement historic footbridge deck	1 day	February-2025	February-2025	Environment Programmed	Redruth Central Carharrack & St Day	Not Required
Cadogan Road Depression	2 days	February-2025	February-2025	Patching	Camborne Trelowarren	Road Closure
Carnhell Green Traffic calming	19 days	February-2025	March-2025	Community Network Schemes	Gwinear-Gwithian & Hayle East	Temporary Traffic Lights
A3047 Scorrier	26 days	February-2025	March-2025	Machine Surfacing Internal	Redruth Central Carharrack & St Day	Road Closure
TREEVE LANE DITCHING	1 day	February-2025	February-2025	Drainage Defects	Gwinear-Gwithian & Hayle East	Multi Way Lights
North Cliffs Patching	1 day	February-2025	February-2025	Patching	Illogan & Portreath	Road Closure
St Ives Retaining Wall	19 days	February-2025	March-2025	Demand Maintenance	St Ives East Lelant & Carbis Bay	Temporary Traffic Lights