



Cormac Community Programme

Tamar to Moor
Community Network Area

Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

| Project Name | Anticipated Duration | Anticipated Start Date | Anticipated End Date | Worktype | Electoral Division | Traffic Management Type - Primary |
|--|----------------------|------------------------|----------------------|-----------------------------------|------------------------------------|-----------------------------------|
| Castle Street Launceston Patching | 2 days | November-2024 | December-2024 | Machine Surfacing Internal | Launceston South | Road Closure |
| Reduce copper beech tree Mill Lane Bathpool | 1 day | December-2024 | December-2024 | TREES (RURAL) | Altarnun & Stoke Climsland | TBC |
| Station Road Kelly Bray Tree works | 1 day | December-2024 | December-2024 | TREES (RURAL) | Callington & St Dominic | Traffic Lights |
| A390 Land adj Merryhue Park Tree work | 1 day | December-2024 | December-2024 | TREES (RURAL) | Callington & St Dominic | Traffic Lights |
| A388 from Pennygillam to Newport square Launceston | 1 day | December-2024 | December-2024 | Strategic & Main Road Maintenance | Launceston North & North Petherwin | Stop and Go Boards |
| SaM Callington to Saltash | 19 days | December-2024 | December-2024 | Strategic & Main Road Maintenance | Callington & St Dominic | Stop and Go Boards |
| Carkeel village traffic calming and connectivity | 22 days | January-2025 | January-2025 | Drainage Schemes | Saltash Trematon & Landrake | Traffic Lights |
| A388 from Kensey roundabout to Polson bridge | 1 day | January-2025 | January-2025 | Strategic & Main Road Maintenance | Launceston South | Stop and Go Boards |
| B3362 Sheers Barton to Greystone Bridge | 1 day | January-2025 | January-2025 | Strategic & Main Road Maintenance | Altarnun & Stoke Climsland | Stop and Go Boards |
| Pages Cross to Pennygillam roundabout | 1 day | January-2025 | January-2025 | Strategic & Main Road Maintenance | Launceston South | Stop and Go Boards |
| Kennards House to Trebursye Farm | 1 day | January-2025 | January-2025 | Strategic & Main Road Maintenance | Launceston North & North Petherwin | Stop and Go Boards |
| A395 from Trefrank road to Kennards House | 4 days | January-2025 | January-2025 | Strategic & Main Road Maintenance | Launceston North & North Petherwin | Stop and Go Boards |
| SaM Callington to Saltash Mechanical | 4 days | January-2025 | January-2025 | Strategic & Main Road Maintenance | Callington & St Dominic | Stop and Go Boards |
| B3257 from Taylor Shop to Plusha | 4 days | February-2025 | February-2025 | Strategic & Main Road Maintenance | Altarnun & Stoke Climsland | Stop and Go Boards |
| ITIP Boyton bus stop works | 4 days | February-2025 | February-2025 | BUS SHELTER MAINTENANCE | Launceston North & North Petherwin | Road Closure |
| B3254 St Stephens to Yeolmbridge Civils | 2 days | February-2025 | February-2025 | Kerbs & Footways | Launceston North & North Petherwin | Traffic Lights |
| A388 Taylor Shop to the B3257 Sevenstones | 6 days | February-2025 | February-2025 | Strategic & Main Road Maintenance | Calstock | Stop and Go Boards |
| Masonry parapet repair Newbridge nr Callington | 5 days | February-2025 | February-2025 | Structures Maintenance | Callington & St Dominic | Road Closure |
| B3257 Coads Green | 5 days | February-2025 | February-2025 | Machine Surfacing Internal | Altarnun & Stoke Climsland | Road Closure |
| Tolpetherwin Gully Emptier | 5 days | February-2025 | February-2025 | Gully Emptying | Altarnun & Stoke Climsland | Stop and Go Boards |
| St Torney Churchyard Wall Repairs Phase 2 | 19 days | February-2025 | March-2025 | Environment Capital Property | Altarnun & Stoke Climsland | Not Required |