

CORMAC

Cormac Community Programme

Roseland and Truro
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Kerley Hill Chacewater	12 days	March-2025	April-2025	Footway Schemes	Threemilestone & Chacewater	Some Carrigeway Incursion (SLGI)
LAND NEXT TO BOSVIGO SCHOOL	1 day	April-2025	April-2025	S106 PUBLIC OPEN SPACE	Truro Boscawen & Redannick	Not Required
U6075 Truro College Access Road	6 days	April-2025	April-2025	Surfacing	Gloweth Malabar & Shortlanesend	Road Closure
Probus 1 5 new oak bridges 2 x 2 5m bridges	7 days	April-2025	April-2025	Environment Reactive	Probus & St Erme	Not Required
Shortlanesend Works	2 days	April-2025	April-2025	NETWORK SAFETY SCHEMES (infrastructure)	Gloweth Malabar & Shortlanesend	Temporary Traffic Lights
Truro NAR Surfacing	4 days	April-2025	April-2025	Machine Surfacing Internal	Threemilestone & Chacewater	Road Closure
Probus By Pass junction signs	1 day	April-2025	April-2025	Signs	Probus & St Erme	Not Required
Union Street Truro	1 day	April-2025	April-2025	STREET TREES (URBAN)	Truro Moresk & Trehaverne	Some Carrigeway Incursion (SLGI)
Bissoe Highway Improvements TRO	3 days	April-2025	April-2025	Signs	Lanner Stithians & Gwennap	Temporary Traffic Lights
New County Hall Truro Maintenance (TEA Sites)	759 days	December-2021	May-2025	Major Scheme	Truro Boscawen & Redannick	Various
Shortlanesend extra20mph Signs	2 days	April-2025	May-2025	Signs	Gloweth Malabar & Shortlanesend	Not Required
Freewater - Tregony	5 days	May-2025	May-2025	Surfacing	Probus & St Erme	Road Closure
Drovers Way - Carnon Downs	1 day	May-2025	May-2025	Surfacing	Feock & Kea	None
Kenwyn Street & Little Castle Street	10 days	May-2025	May-2025	Surfacing	Truro Moresk & Trehaverne	Road Closure
Roseland Plant Centre bus stop works	5 days	May-2025	May-2025	LTP Minor Works	St Goran Tregony & the Roseland	Temporary Traffic Lights
Summers Beach St Mawes	3 days	May-2025	May-2025	Structures Maintenance	St Goran Tregony & the Roseland	Not Required
Kea Downs Drainage	1 day	May-2025	May-2025	Drainage Defects	Threemilestone & Chacewater	Road Closure
North Trenderal Drainage	5 days	May-2025	May-2025	Drainage Defects	Probus & St Erme	Road Closure
Upland Crescent Footway resurfacing	19 days	May-2025	May-2025	Footway Schemes	Truro Moresk & Trehaverne	Some Carrigeway Incursion (SLGI)
mill lane kerbing and patch	4 days	May-2025	May-2025	Kerbs & Footways	St Mewan & Grampound	Some Carrigeway Incursion (SLGI)
Comprigney Hill Drainage	4 days	May-2025	May-2025	Drainage Defects	Truro Moresk & Trehaverne	Some Carrigeway Incursion (SLGI)
Bosvean Gardens Patching	3 days	June-2025	June-2025	Patching	Truro Boscawen & Redannick	Some Carrigeway Incursion (SLGI)
St Mawes Sea Wall steps repair and pointing	7 days	01 May 2025	June-2025	Structures Maintenance	St Goran Tregony & the Roseland	Not Required
Truro Town Deal Malpas Green Space Landscaping	150 days	January-2025	July-2025	Major Scheme	Truro Tregolls	Various
Northern Access Road, Truro (NAR)	690 days	September-2022	October-2025	Major Scheme	Threemilestone & Chacewater	Various
Castle Street , Truro	10 days	September-2025	October-2025	Surfacing	Truro Moresk & Trehaverne	Road Closure
River Street & Victoria Square , Truro	10 days	October-2025	October-2025	Surfacing	Truro Moresk & Trehaverne	Road Closure
Charles Street & City Road, Truro	10 days	October-2025	October-2025	Surfacing	Truro Moresk & Trehaverne	Road Closure