

CORMAC

Cormac Community Programme

North Cornwall
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Bude Walking and Cycling	127 days	October-2024	March-2025	Major Scheme	Bude	Various
Prouts Corner	5 days	March-2025	April-2025	Machine Surfacing Internal	Launceston South	Some Carrigeway Incursion (SLGI)
Camel Trail Ditch maintenance	5 days	March-2025	April-2025	Environment Programmed	Wadebridge West & St Mabyn	Not Required
Rodds Canal bridge replacement	47 days	March-2025	April-2025	Bridge Strengthening	Bude	Some Carrigeway Incursion (SLGI)
WAINHOUSE CORNER TO SOUTH PENLEAN	2 days	March-2025	April-2025	Machine Surfacing Internal	Poundstock	Temporary Traffic Lights
Replace worn damaged signs and posts at Shop Woodford and Thurdon areas of Bude	2 days	April-2025	April-2025	Signs	Bude	Some Carrigeway Incursion (SLGI)
Two fallen trees Please could the 2x fallen trees	1 day	April-2025	April-2025	Arboriculture	Bude	Not Required
Efford Downs S 106 project	8 days	April-2025	April-2025	COASTAL/ENVIRONMENT	Bude	Not Required
Add three new Widemouth Bay signs and posts on Marine Drive and Leverlake Road	1 day	April-2025	April-2025	Signs	Bude	Stop and Go
Wadebridge Bypass Handrail and steps repair	2 days	May-2025	May-2025	Strategic & Main Road Maintenance	Wadebridge West & St Mabyn	Some Carrigeway Incursion (SLGI)
U6192 Rd Through Summerleaze Car Pk, Bude	5 days	September-2025	September-2025	Surfacing	Bude	Road Closure
A39 Kilkhampton village	10 days	September-2025	September-2025	Surfacing	Stratton Kilkhampton & Morwenstow	Road Closure
B3266 Treforda Water to Boscastle B3253 junction	5 days	September-2025	September-2025	Surfacing	Camelford & Boscastle	Road Closure
B3266 Waterpit Down to sth of Treneer	5 days	September-2025	October-2025	Surfacing	Camelford & Boscastle	Road Closure