



**Cormac Community Programme**  
North Cornwall  
Community Network Area  
Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF  
CORSERV  
**A CORNWALL  
COUNCIL COMPANY**

| Project Name                                                    | Anticipated Duration | Anticipated Start Date | Anticipated End Date | Worktype                           | CAP Area       | Electoral Division                | Traffic Management Type - Primary |
|-----------------------------------------------------------------|----------------------|------------------------|----------------------|------------------------------------|----------------|-----------------------------------|-----------------------------------|
| Whalesborough Weir Culvert (Bude Canal) Penstock Replacement    | 138 days             | March 26               | February 27          | Environmental Capital Safety Works | North Cornwall | Stratton Kilkhampton & Morwenstow | Various                           |
| Bude 20 is Plenty - Signs                                       | 59 days              | May 26                 | August 26            | Signs                              | North Cornwall | Bude                              | Not Required                      |
| Woolstone Mill, Poundstock - Ditching                           | 3 days               | July 26                | July 26              | Drainage Maintenance               | North Cornwall | Poundstock                        | Priority Working                  |
| Coombepark Lane, Marhamchurch                                   | 2 days               | July 26                | July 26              | Surfacing                          | North Cornwall | Poundstock                        | Road Closure                      |
| Rural 302 R4 Splatt                                             | 15 days              | August 26              | September 26         | Cyclic Maintenance                 | North Cornwall | Camelford & Boscastle             | Stop and Go                       |
| Barn Bearoak Farm, Michaelstow - Drainage Repair                | 5 days               | August 26              | August 26            | Drainage Maintenance               | North Cornwall | St Teath & Tintagel               | Road Closure                      |
| Meadowside, Whitstone - Patching                                | 1 day                | August 26              | August 26            | Patching                           | North Cornwall | Poundstock                        | Long Delays                       |
| The Wharf Car Park, Bude - Pay Cone Repair                      | 0.25 days            | August 26              | August 26            | Car Park Works (CARE)              | North Cornwall | Bude                              | Not Required                      |
| Coombe Valley Ford, Kilkhampton - Replace Footbridge            | 5 days               | August 26              | August 26            | Public Rights of Way (PROW)        | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure                      |
| Plover Way, Bude                                                | 2 days               | August 26              | August 26            | Surfacing                          | North Cornwall | Stratton Kilkhampton & Morwenstow | Not Required                      |
| Valley Truckle                                                  | 1 day                | August 26              | August 26            | Tree Works                         | North Cornwall | Camelford & Boscastle             | Not Required                      |
| West Week Close, Week St Mary                                   | 2 days               | September 26           | September 26         | Tree Works                         | North Cornwall | Poundstock                        | Sign Light and Guarding           |
| Canworthy Water                                                 | 1 day                | September 26           | September 26         | Tree Works                         | North Cornwall | Camelford & Boscastle             | Road Closure                      |
| Rural 302 RS St Clether                                         | 13 days              | September 26           | September 26         | Cyclic Maintenance                 | North Cornwall | Camelford & Boscastle             | Not Required                      |
| BW Kilkhampton to Devon Border - Highway Maintenance            | 3 days               | September 26           | September 26         | Strategic & Main Road Maintenance  | North Cornwall | Stratton Kilkhampton & Morwenstow | Stop and Go                       |
| BW A39 Stratton to Bangors - Highway Maintenance                | 4 days               | September 26           | September 26         | Strategic & Main Road Maintenance  | North Cornwall | Poundstock                        | Stop and Go                       |
| BW A39 Bangor's to Trengune - Highway Maintenance               | 3 days               | September 26           | September 26         | Strategic & Main Road Maintenance  | North Cornwall | Poundstock                        | Stop and Go                       |
| Ocean View Road, Flexbury - Footway                             | 10 days              | September 26           | September 26         | Kerbs & Footways                   | North Cornwall | Stratton Kilkhampton & Morwenstow | Temporary Traffic Lights          |
| Quince Borough Lodge, Leverlake Road - Repair Drainage          | 3 days               | September 26           | September 26         | Drainage Maintenance               | North Cornwall | Poundstock                        | Temporary Traffic Lights          |
| Coast Road, Bude - Install Perforated Pipe                      | 3 days               | September 26           | September 26         | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| Tremayna Chapel, Crackington Haven - Drainage                   | 1 day                | September 26           | September 26         | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| Tresparrett - Sign & Post                                       | 0.5 days             | September 26           | September 26         | Signs                              | North Cornwall | Camelford & Boscastle             | Temporary Traffic Lights          |
| Berries Avenue                                                  | 7 days               | September 26           | September 26         | Tree Works                         | North Cornwall | Bude                              | Sign Light and Guarding           |
| Alfardisworthy, Kilkhampton                                     | 2 days               | September 26           | September 26         | Tree Works                         | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure                      |
| Anvil Court, Anvil Road, Camelford                              | 2 days               | September 26           | September 26         | Tree Works                         | North Cornwall | Camelford & Boscastle             | Not Required                      |
| Rural 302 R6 Davidstow                                          | 16 days              | October 26             | October 26           | Cyclic Maintenance                 | North Cornwall | Camelford & Boscastle             | Not Required                      |
| Rural 302 R7 Camelford                                          | 14 days              | October 26             | November 26          | Cyclic Maintenance                 | North Cornwall | Camelford & Boscastle             | Not Required                      |
| Marine Drive and Lynstone Road - Highway Maintenance            | 3 days               | October 26             | October 26           | Strategic & Main Road Maintenance  | North Cornwall | Poundstock                        | Stop and Go                       |
| A3072 Stratton Rd/ A3073 Kings Hill, Bude - Highway Maintenance | 2 days               | October 26             | October 26           | Strategic & Main Road Maintenance  | North Cornwall | Bude                              | Stop and Go                       |
| Bude Town & Area - Highway Maintenance                          | 1 day                | October 26             | October 26           | Strategic & Main Road Maintenance  | North Cornwall | Bude                              | Stop and Go                       |
| A3072 Stratton to Devon Border - Highway Maintenance            | 4 days               | October 26             | October 26           | Strategic & Main Road Maintenance  | North Cornwall | Poundstock                        | Stop and Go                       |
| Cherricot Cottage - Drainage                                    | 17 days              | October 26             | October 26           | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| B3262 Tradewinds, Otterham - Drainage Repair                    | 2 days               | October 26             | October 26           | Drainage Maintenance               | North Cornwall | Camelford & Boscastle             | Temporary Traffic Lights          |
| A39 Tiscott Wood - Highway Maintenance                          | 4 days               | November 26            | November 26          | Strategic & Main Road Maintenance  | North Cornwall | Bude                              | Road Closure                      |
| Lambs Barton, Crackington Haven - Concrete Channel              | 3 days               | November 26            | November 26          | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| Kings Lane Farm, Canworthy Water - Drainage Improvements        | 2 days               | November 26            | November 26          | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| Pete's Plant Shop, Morwenstow - Repair Drainage Line            | 1 day                | November 26            | November 26          | Drainage Maintenance               | North Cornwall | Stratton Kilkhampton & Morwenstow | Road Closure                      |
| Marine Drive, Bude - Drainage Repair                            | 3 days               | November 26            | November 26          | Drainage Maintenance               | North Cornwall | Poundstock                        | Road Closure                      |
| B3266 Waterpit Down                                             | 5 days               | November 26            | November 26          | Surfacing                          | North Cornwall | Camelford & Boscastle             | Road Closure                      |
| Lambs Hill, Crackington Haven                                   | 3 days               | November 26            | November 26          | Surfacing                          | North Cornwall | Poundstock                        | Road Closure                      |